
N/P - Night Pour
X - Day Schedule
NC - Night Time Confirmed
TS-Traffic Shift
T-N - Tentative
N - Night 
D-Pile Delivery
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Roadway
EW510/520 Place Embankment Med I-4   South Kyle Sample Tyler X X X X X X X X X X

EW530 Place Embankment Med I-4   North Kyle Sample Tyler X X X X X X X
Ramp K Demo (Curb & Guardrail) Dennis Scott X X

EW380 Ramp K Temp Embankment Ph.2A Dennis Scott Tyler X X X X
Ramp K Temp Base Ph.2A Dennis Scott X X X X X

FLAT120 Ramp M2/Turkey Lake Flat Work Grading Dennis Scott Tyler X X X X
535 Pond Ex Stephanie C Tyler X X X X X

EW370 Exc/Grade Pond 206B Stephanie C Tyler X X X X X X X X X
STAB140/150 Balance/Mix Ramp M2/M3 Jessie Wilson Tyler LBR LBR LBR LBR LBR X X X X
BASE160/200 Plc/Fin Limerock Ramp M2/M3 Jessie Wilson Tyler X X X X X

Misc. Asphalt Ramp M Jessie Wilson X X X X X
Drainage / Utilities

DRG340 Install S-261 to S-264  (18'') Jose Castro C. Greg L X
DRG340 Inatall S-258 to S-259 (24'') Jose Castro C. Greg L X X X
DRG340 Install S-258 to S-256 (18'') Jose Castro C. Greg L X X X
DRG340 Install S-253 to S-288 (18'') Jose Castro C. Greg L X X X X
DRG340 Install S-259 to S-259A (18'') Jose Castro C. Greg L X X X
DRG340 Install S-259A to S-289 (18'') Jose Castro C. Greg L X X

Set Adjust P-tops Jonathan Greg L X X X X
DRG340 Install S-248 to S-251A Jonathan Greg L X
DRG340 Install S-251A to S-251 Jonathan Greg L X X X
DRG230 Install S-509 to S-514 Jonathan Greg L X X X X X

Install S-211 to S-213 (18'') Jonathan X X
Install S-212 to S-213 (24") Jonathan X
Install S-213 to S-215 (18') Jonathan X X X

Lay watermain in front of checkers ( 200 LF) Edward Greg L X X X
 Install Direct taps and services (2) Edward Greg L X X

Install Hydrant Assembly (26') Edward Greg L X X
Flush Watermain X

Pressure Test Water Main checkers Edward Greg L X
Chlorinate Water Main checkers Edward Greg L X X X X X

Install Line Stops checkers Edward Greg L X X
Connect to Existing WM checkers Edward Greg L X X

Remove WM @ Checkers Edward Greg L X X
Structures

SUBS220 form pylon 1-1 bottom Jose Perez c c c c c c c P
SUBS300 form pylon 1-2 Top victor medina Jose Perez x x x x x x x x x x x x x

F/G and pur slope pavement under B6 Fransico Jose Perez x x
form plain coping Fransico Jose Perez x x x

form coping build up under b6 Fransico Jose Perez x x
BW260 form junction slab W6-2 Fransico /Rafeal Jose Perez x x P P x x
BW260 form closures w 6-2 Fransico Jose Perez x x x x x x

build up W105 Rafeal Jose Perez x x x
unload b8 endbent rebar Jaime x

DEMO130 prep and load steel griders Jaime x
TW130 drive tw4-1 Juan Jaimes x x
TW150 Drive T/W 4-2 Juan Jaimes x x

Subs
FLAT120 JVD Curb and Seperator Turkey Lake JVD Roberto X X X X X

Bridge 1 (6?) Grinding and Grooving Hazen Gian X X X
Lighting

MSE Wall 6-2  Conduit Conti Rainer X X X X X X X X X X X X X X
I4WB Existing Median Light Pole Relocations Conti Rainer X X X X X X X X X X X X
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SPM
Drill Shaft OHC 9 Conti/Reliable Rainer X X

Drill Shaft OHS 12 RT Conti/Reliable Rainer X X
Drill Shaft OHS 12 LT Conti/Reliable Rainer X

Drill Shaft OHC 17 Conti/Reliable Rainer X X
MOT

Phase 1C Step 2 Sign Relocation 75A & 75B Conti X X
Phase 1C Step 2 CCTV Relocation Conti X X

Phase 1C Step 2 Sign Structure Removal Conti X X
Sign Drill Shaft Removals Conti X X X X X X

Toll Plaza
Slab Conduit Conti Rainer X X X X X X X X X X

Utilities UTILITY OWNER STA
Gas Line Relocation (Sand Lake/I-4) Teco SLR X X X X X

Fiber Relocation Underground (Gravity Wall/Widening) Zayo TLR X X X X
Fiber Relocation Underground (24" Watermain) Summit SLR X X X X X X

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake WB Full Closure (Bridge Demo) James Jamey X X X X X X X X X
Sand Lake EB Full Closure (Bridge Demo) James Jamey X X X X X X X X X

Ramp M Temp Signal Pole Full Closure Lane/Conti Jamey X X X
I-4 EB

I-4 Single Lane Closures EB Lane Jamey X X X X
I-4 Double Lane Closures EB Lane Jamey X X X X

I-4 WB
I-4 Single Lane Closures WB Lane Jamey X X X X
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