
N/P - Night Pour
X - Day Schedule
NC - Night Time Confirmed
TS-Traffic Shift
T-N - Tentative
N - Night 
D-Pile Delivery
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Roadway
FLAT260 Sand Lake Rd. Widening/Base/Flatwork (Sta.318 - 323 Checkers) Marcos C. Tyler X X X X X X X X X X X X

Grade for Sod behind sidewalk/curb (Sta.318 - 323 Checkers) Marcos C. Tyler X X X X
PAVE280/290 Sand Lake Rd. South Side Sidewalk Repairs Marcos C. Tyler X X X X X X

Swap Peds to South side Sand Lake N
BW290 Grade/backfill Median Barrier I4 EBXL Stephanie C Tyler X X X X X X X X X X X X X X X X X X

FG behind Med. Barrier for temp sod (South) Stephanie C Tyler X X X X X
BASE380 Plc/Fin Limerock I4 XL's 1454-1477 Jessie W./Ian P. Tyler X X X X X X X X X X
BASE370 Plc/Fin Limerock I4 XL's 1487-1500 Jessie W./Ian P. Tyler X X X X X X X X X X

Temp Base (XL tie-ins) 1497+00 - 1505+50 Jessie W./Ian P. Tyler X X X X X
Clean Team Sand Lake Sidewalks, Trash pickup and Mowing Billy Worles Greg L X X X X X
Sand Lake off and on ramps to I-4  - Trash pickup and Mowing Billy Worles Greg L X X X X X X X X X X

Turkey Lake Sidewalks, Trash pickup and Mowing Billy Worles Greg L X X X
Kirkman ramp  - Trash pickup and Mowing Billy Worles Greg L X X X

FLAT120 Turkey Lake  Assist OPC Larry Rapp Greg L N N N N
BASE140 Excavate place lime rock in lieu of base/asphalt for separator TL Rd Larry Rapp Greg L N N N
BASE140 Excavate place lime rock in lieu of and base for E-curb TL Rd Larry Rapp Greg L N N N
BASE140 Excavate,place,grade limerock Turkey Lake Larry Rapp Greg L N N N N

Drainage / Utilities
DRG340 Install S-278A to S-279 (18'') Jose Castro C. Greg L X X
DRG340 Install S-279 to S-281(18'') Jose Castro C. Greg L X X X X X X X X X X
DRG340 Install S-283 to S-281(18'') Jose Castro C. Greg L X X X X X X

Link Seal/Split Casing Install S-269A Jose Castro C. Greg L X X
Checkers drive 25' pipe to existing manhole from trench drain Isaias  Barcenas Greg L X X

Install trench drain checkers and Circle K Isaias  Barcenas Greg L X X
STAB290 Excavate and place stab/base for flatwork Checkers Isaias  Barcenas Greg L X

Install 24" on Turkey Lake and CB Isaias  Barcenas Greg L X X X X X X X X X X X
U-OCU1520 Install FM Sand Lake ramp M Edward Benitez Greg L N N N N N N N N N N

FM N SL @ McDonald's Edward Benitez Greg L X X X X
Pipe S-279A 250 lf Edward Benitez Greg L X X X X X

Structures
Bridge #7 & 8 

F/G for slope pavement Rafeal Nunez/Francisco James O'Neill X X
Place concrete on slope pavement Rafeal Nunez/Francisco James O'Neill X X

Bridge #3
BEAM170  Set beams span 1 /install temp bracing Eusebio Perez /  Victor Medina James O'Neill N N N

SIP170 S.I.P. Shelby /Eusebio Jose Perez X X X X X X X X
Remove false decking on span 2 and move to span 1 Rafeal/Fransico Jose Perez N N

OH240 Overhang Jaime / Felepe James O'Neill N N
Install railing for bidwell Jaime/Felepe James O'Neill X X X

Form bulk heads Eusebio James O'Neill X X X X
REINF240 Rebar Shelby Jose Perez X X X X X X X X X

Form approach slab edge/bidwell runoff Eusebio Perez Jose Perez X X X
Set bidwell Jaime Castillo Jose Perez X X X

DECK170 Set up dry run Jaime Castillo James O'Neill X X X X
C.I.P smartbox/wierwall Victor Medina Jose Perez X X X X P
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Subcontractor
FLAT160 Form/Pour E curb TL Rd JVD Roberto X X X X X
FLAT220 Curb & Driveway @ Checkers JVD Roberto X X X X X
BW290 Median Barrier I4 WB (5245 - 5252) Blount Sanford Roberto X X X X X X X X X X X X X X X
BW290 Median Barrier I4 XL's (6225 - 6239) Blount Sanford Roberto X X X X X X X X X X X X X X X
EW280 Mill and Fill Turkey Lake Rd Hubbard Nate N N N N N N N N N N N N

Checkers along Sand Lake Hubbard Nate N N
DRG1240 Install 30" J&B S-55 - S404OF (Tube Area 3) CFU Greg X X X X X
DRG1240 Install 30" J&B S-56 - S422A (Tube Area 3) CFU Greg X X X X X

SIP170 B3 SIP Shelby Harry X X X X X
REINF240 B3 Rebar Shelby Harry X X X X X

Lighting
LGHT110 Lighting Load Center C (Ramp J) Conti Rainer X X X

Signals
SLR/I-DRIVE Coupler Repair Conti/OC Rainer X

SGL130 SLR/TLR Temp Power for Signal Cabinet Conti/Duke Rainer X
SGNL220 TLR Mast Arms Drill Shaft Pole 3 Conti/Reliable Rainer X

SPM
SIGN100 Drill Shaft OHC 16 (Ramp M Closure) Conti/Reliable Rainer X X
SIGN100 Drill Shaft OHS 2 RT Conti/Reliable Rainer X
TOLL240 Power Conduit Conti/Vasi Rainer X X X
TOLL240 Ganties Anchor Bolts & Loop Boxes Conti/Vasi Rainer X X X X X X X X

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake WB Contra flow (Bridge Work) & (Frocemain) James Dennis N N N N N N N N N N N N N N N N N N N
Sand Lake EB Contra flow  (Bridge Work) & (Forcemain) James Dennis N N N N N N N N N N N N N N N N N N N

Sand Lake WB Full Detour James Dennis N N
Sand Lake EB Full Detour James Dennis N N

Sand Lake Rd WB Double Lane (Forcemain) Lane Dennis N N N N N
Ramp M Full Closure (Forcemain) Lane Dennis N N N N N

Turkey Lake NB Contra-Flow for Paving (Segment 3) Lane Dennis N N N N N N
Turkey Lake SB Detour for Paving Lane Dennis N N N N N N N N N N N

I-4 EB
I-4 Single Lane Closures EB Lane Dennis N N N N N N N

I-4 Double Lane Closures EB Lane Dennis N N
I-4 WB

I-4 Single Lane Closures WB Lane Dennis N N N N N N N N N
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