
N/P - Night Pour
X - Day Schedule
NC - Night Time Confirmed
TS-Traffic Shift
T-N - Tentative
N - Night 
D-Pile Delivery
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Roadway
TWM190 Grade for Temp Wire Wall 101/Support RWH Marcos C. Tyler X X X X X
TW130 Exc/Grade Wall 4-1 Marcos C. Tyler X X X X X X
EW550 Place Embankment Ramp K Marcos C. Tyler X X X X X X

Demo Mill Exist EB I4 Marcos C. Tyler X X X X X X
Drill Shaft Pads/Support Stephanie C Tyler X X X X X

EW490 Relocate Laydown/Prep for Pond 201 Stephanie C Tyler X
EW530 Place Embankment EB XL 6239 - 6275 Stephanie C Tyler X X X X X X X X X X X X
BASE370 WB XL Plc/Fin Limerock 5230 - 5265 Jessie W Tyler X X X X X X X X X X X
STAB320 WB XL Mix/Plc/Fin Stab 5230 - 5265 Jessie W Tyler X X X X X X X X X X X
STAB300 I4 WB Tube  1430 - 1340 Ian Palasz Tyler X X X X X LBR LBR LBR LBR LBR

FG Ditch WB Tube 1430 - 1340 Ian Palasz Tyler X X X X X X X X X X
Clean Team Sand Lake Sidewalks, Trash pickup and Mowing Billy Worles Greg L X X X X X X X X X X X X X X X
Sand Lake off and on ramps to I-4  - Trash pickup and Mowing Billy Worles Greg L X X

Turkey Lake Sidewalks, Trash pickup and Mowing Billy Worles Greg L X X X
Turkey Lake  Assist OPC Isaias  Barcenas Greg L N N N

Ramp M2 Opening
CB Top complete Turkey Lake

Guard Rail ACME Guardrail Tyler X X
Signage Conti Rainer X X X X X

Traffic sIgnals Conti Rainer X X X X X X N
Temp Striping McShea Tyler N N
Traffic Swap N

Drainage / Utilities
DRG280 S-531 to S-526 (18'') Jose Castro C. Greg L X X X
DRG280 S-533 Jose Castro C. Greg L X X
DRG280 S-534 to S535 Jose Castro C. Greg L X X X
DRG280 S-536 to S-537 Jose Castro C. Greg L X X X X

U-OUC600 WM Casing I4 North End Jose Castro C. Greg L X X X
DRG350 Install S-230 to S-239 (30") Isaias  Barcenas Greg L X X X
DRG350 Install  S-232 To S-233 (18") Isaias  Barcenas Greg L X X X
DRG350 Install S-233 to S-235 (18'') Isaias  Barcenas Greg L X X X
DRG380 Install S-244 to S-245 (18") Isaias  Barcenas Greg L X X X X

U-OCU1540 Flush/Pressure Test FM Edward Benitez Greg L N N N N N N
U-OCU1540 FM N SL @ McDonald's Edward Benitez Greg L N N N N N N N N N

Structures
Bridge #7 & 8 

set up concrete screed/dry run Felipe Perez James O'Neill X X
Bridge #4

DEMO180 process and lodout demo Juan James O'Neill X X X X X
DEMO180 demo bridge deck Juan James O'Neill N N
DEMO180 remove  existing bridge beams Juan James O'Neill N N N
DEMO190 excaavate pier 2 b4 footer install trench box Juan James O'Neill X X X

postion crane on pier 2 Juan James O'Neil N
C.I.P under b2 Fransico Jose Perez x x x x
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Structures
back fill for slope pavement Fransico Jose Perez x x

Subcontractor
BW300 Median Barrier EB 1443 - 1457 Blount Sanford Rainer X X X X X
BW300 Median Barrier EB 7195 - 7199 Blount Sanford Rainer X X X X X
BW290 Median Barrier I4 WB 5230 - 5265 Blount Sanford Rainer X X X X X
GR120 Guardrail Ramp M2-M3 ACME Guardrail Nate X X

Phase 2A-2B Barrier Wall TCP Harry N N
STRP260 Stripe M-2 McShea Nate N
EW230 Mill and Fill Turkey Lake Rd Inside Hubbard Nate N N N

Asphalt Repair Forcemain trench Hubbard Nate N
Temp Overbuild on South End of Project Hubbard Nate N

Traffic Swap Ramp M2 & Turkey Lake rd Phase 1C McShea Nate N
PAVE340 Paving on WB Tube Hubbard Nate N N N N N

Lighting
 Lighting Maintenance (CFPW) Conti Rainer X X X X X

ITS
ITS120 ITS Conduit I-4 EB Sta: 1433 - 1480 Conti/Vasi/KDI Rainer X X X X X X X X X X
ITS140 ITS Drill Shaft Installation: 74.7 EB Conti Harry X
ITS140 ITS Drill Shaft Installation: 72.4 EB Conti Harry X
ITS140 ITS Drill Shaft Installation: 72.6 EB Conti Harry X
ITS140 ITS Drill Shaft Installation: TBD Conti Harry T-N
ITS140 ITS Drill Shaft Installation: TBD Conti Harry T-N

SPM
SIGN100 Drill Shaft OHS 7 LT Conti/Reliable Rainer X X
SIGN100 Drill Shaft OHS 7 RT Conti/Reliable Rainer X X
SIGN100 Drill Shaft OHS 15 RT Conti/Reliable Rainer X X

Relocate Existing TDMS and Conroy Sign I4EB Conti Rainer X
Toll Plaza

Relocate Existing TDMS and Conroy Sign I4EB Conti Rainer X
Ramp M2 Opening

ITS Power Bore Conti Rainer X X X X
Temp Cab Conti Rainer X X X X X
WWD Test Conti Rainer X X

Signals Temp Conti Rainer X X N
Lighting Temp Conti Rainer X X N

Ped Signals Conti Rainer X X X N
OHC 10 Install Conti Rainer N
OHC 16 Install Conti Rainer N

Temp Signs Conti Rainer X X X X
SLR/TLR Signal Head Adjustment Conti Rainer N

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake WB Contra flow (Bridge Work) James Dennis N N N N N
Sand Lake EB Contra flow  (Bridge Work) James Dennis N N N N N
Sand Lake WB Full Detour (Bridge Demo) James Dennis N N N N N N N N
Sand Lake EB Full Detour (Bridge Demo) James Dennis N N N N N N N N

Sand Lake Rd WB Double Lane (Forcemain) Lane Dennis N N N N
Sand Lake Rd EB Single Lane Inside Lane Dennis N N N N

Ramp M Full Closure (Overhead Sign Installtion) Lane Dennis N N N
Full Closure of Ramp L Lane Dennis N N N N N N N

Turkey Lake Rd North & South (Single Lanes) (Flatwork & Paving) Lane Dennis N N N N N N N N N
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I-4 EB
I-4 Single Lane Closures EB Lane Dennis N N N N N N N N N N N N N N

I-4 WB
I-4 Single Lane Closures WB Lane Dennis N N N N N N N N N N N N N N


