



**International Drive Resort Area Chamber of Commerce
I-4 / Sand Lake Road Interchange Oversight Committee**

November 20, 2024

Meeting Purpose:	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #35
Meeting Date/Time:	Wednesday, November 20, 2024, 3:00 p.m. – 3:30 p.m.
Location:	Zoom Meeting
Attendees:	I-Drive: David Vallillo (Host), Brian Small, Craig Johnson FDOT: Ryan Flipse, HNTB: Jim Moulton, Leeland Shelton RK&K: Lindsey Barnwell Orange County: Carter Gresham, Krista Taraszewski, Blanche Hardy Global-5: Dom Scalise, Mike Wacht

Meeting called to order at 3:02 p.m.

Ryan: Our contract end date has not changed. With the holidays approaching, we will not see new operations starting in this schedule. Some of the ones that were planned are pushed towards the holiday season or beyond. We show no work on November 28-29 for the holidays. The main items on here are working on Turkey Lake Road and working in the loop ramp area. There are some other maintenance items and lighting work ongoing.

FDOT to Review past 7 days.

- i. Jack and bore under eastbound I-4 north of Sand Lake Road
- ii. Install bridge lighting (Area 1)
- iii. Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
- iv. Bridge deck installation (Areas 1, 2, and 3)
- v. Turkey Lake median widening
- vi. Continue installing MSE walls (Area 1)
- vii. Excavate loop ramp (Area 3)
- viii. Install permanent drainage (Area 3)
- ix. Grade and sod around retention pond
- x. Maintain temp drainage (Areas 3 and 4)
- xi. Utility relocation
- xii. Ongoing mowing and litter pickup



Ryan: I spoke to Jim, and we should be receiving the new aerial image after the holiday. The only new item is the jack and bore operation on this schedule. This is where the jack and bore began this morning (shows map). All the work is underground and does not impact motorists. We plan to do this on Sand Lake Road to limit diversions.

2. Committee's Comments & Suggestions
2. FDOT to Review next 7-Days.
 - i. Jack and bore under eastbound I-4 north of Sand Lake Road
 - ii. Place and finish lime rock on the westbound I-4 entrance ramp (Area 1)
 - iii. Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
 - iv. Bridge deck installation (Areas 1, 2, and 3)
 - v. Turkey Lake median widening
 - vi. Continue installing MSE walls (Area 1)
 - vii. Excavate loop ramp (Area 3)
 - viii. Grade and sod around retention pond
 - ix. Maintain temp drainage (Areas 3 and 4)
 - x. Utility relocation
 - xi. Ongoing mowing and litter pickup

Ryan: Placing lime rock is the only new work item that is on this schedule. This is a good sign because that is the base material before we start laying asphalt. That means we are making great progress.

2. Committee's Comments & Suggestions
- David:** The annual chamber luncheon was held last week. Many of the stakeholders wanted to express gratitude towards the coordination and information that is being provided in the concierge articles. I had over a dozen people express that.

3. Future Major Milestones
 1. FDOT to review next 14 – 21 days.
 - i. Jack and bore under eastbound I-4 north of Sand Lake Road
 - ii. Place and finish lime rock on the westbound I-4 entrance ramp (Area 1)
 - iii. Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
 - iv. Bridge deck installation (Areas 1, 2, and 3)
 - v. Turkey Lake Road median widening
 - vi. Continue install MSE walls (Areas 1 and 3)
 - vii. Excavate loop ramp (Area 3)
 - viii. Maintain temp drainage (Areas 3 and 4)
 - ix. Ongoing mowing and litter pickup

Ryan: This brings us just past Thanksgiving. Nothing different on this schedule.

2. Committee's Comments & Suggestions
4. Cleanliness Review



1. Committees Observations over past 7-Days
5. Condition Review
 1. Recent items of concern include:
 - i. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)

Ryan: If anyone sees anything during the holiday please feel free to text us or send us an email and we can look into it.

6. Old Business
 1. Public Input or Comments
 2. Commitments Update
 - i. Fencing and screening
 - ii. Mowing and cleaning
 - iii. Clean Team
 - iv. Ponds

Ryan: The Clean Team honored the agreement, and we should have this continue with no lag between contracts. Regarding the new Universal park, I did reach out to traffic operations, and they are having conversations with Universal.

David: We do have a lot of questions about this, and stakeholders are expecting to see signage on I-4. We will need to address this down the road.

Ryan: The GPS is on my radar. We had to work with Google and Apple for the Sand Lake Road DDI. When we have that coordination meeting with Universal, we will need to talk about this.

Carter: I can do a little bit of an update regarding the GPS. We walked the site of the hotels for signage. They are going through addresses now and how cars are being routed to the resorts. Pond wise, the main thing I am expecting is a top-down diagram that shows more detail. Also, I met with FDOT to go over community aesthetic features. We spoke about additional signage on the pylons. It was a very positive meeting.

7. New Business
 1. Next meeting 12/4/24.

Ryan: I hope everyone has a great Thanksgiving!

Meeting adjourned at 3:26 p.m.