



## International Drive Resort Area Chamber of Commerce

### I-4 / Sand Lake Road Interchange Oversight Committee

February 19, 2025

<b>Meeting Purpose:</b>	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #36
<b>Meeting Date/Time:</b>	Wednesday, February 19, 2025, 3:00 p.m. – 3:30 p.m.
<b>Location:</b>	Zoom Meeting
<b>Attendees:</b>	I-Drive: David Vallillo (Host), Maria Triscari, Brian Small FDOT: Ryan Flipse, Esther Montoya, Seta Koroitamudu HNTB: Jim Moulton, Leeland Shelton RK&K: Lindsey Barnwell Orange County: Carter Gresham, Richard Jean-Baptiste, Brian Sanders Global-5: Dom Scalise

**Meeting called to order at 3:02 p.m.**

**Ryan:** We did shift our days due to weather and holidays. You will see on our schedule that we are very busy. Nothing very new to report. We should have a drone shoot tomorrow to get new aerials. You will see our new ramp going onto westbound I-4 from Sand Lake Road. The loop ramp is starting to come together.

**David:** That is a great shot.

**Ryan:** You can see our ponds in this next photo.

1. FDOT to Review past 7 days.
  - i. Installing barriers on bridges over Sand Lake Road (Areas 2 and 3)
  - ii. Bridge deck installation (Areas 1, 2, and 3)
  - iii. Pile driving (near Central Florida Parkway)
  - iv. Turkey Lake median widening
  - v. Place embankment (Area 3)
  - vi. Continue installing MSE walls (Area 1)
  - vii. Remove existing water main
  - viii. Utility relocation
  - ix. Ongoing mowing and litter pickup



**Ryan:** Over the last week we have been installing barriers on the bridges over Sand Lake Road. Turkey Lake median widening will be ongoing for a while. I was out there Friday and did not see anything of note.

## 2. Committee's Comments & Suggestions

**David:** I was out there Friday. Coming down westbound I-4, having the ramp lower on I-4 makes it easier to merge and flow onto I-4.

**Brian:** I have a tenant that goes through a couple times a day and she said recently it has been more congested, but that could be from MegaCon and Daytona.

### 2. FDOT to Review next 7-Days.

- i. Bridge deck installation (Areas 1, 2, and 3)
- ii. Place lime rock on loop ramp (Area 3)
- iii. Place temporary embankment (Areas 2 and 3)
- iv. Continue installing MSE walls (Area 1)
- v. Turkey Lake median widening
- vi. Lighting (Areas 6 and 7)
- vii. Remove existing water main
- viii. Utility relocation
- ix. Ongoing mowing and litter pickup

**Ryan:** I am looking for new items. The lime rock installation is new work. Lighting in area 6 and 7 is the only other new work. This brings us closer to Arnold Palmer, but not exactly.

## 2. Committee's Comments & Suggestions

**David:** The banners look great!

### 3. FDOT to review next 14 – 21 days.

- i. Maintaining existing and installing new Wrong-Way Vehicle Detection Systems (Areas 3, 6, and 7)
- ii. Bridge deck installation (Areas 1, 2, and 3)
- iii. Place lime rock on loop ramp (Area 3)
- iv. Continue installing MSE walls (Area 1)
- v. Place temporary embankment (Areas 2 and 3)
- vi. Turkey Lake median widening
- vii. Lighting (Areas 6 and 7)
- viii. Remove existing water main
- ix. Utility relocation
- x. Ongoing mowing and litter pickup



**Ryan:** We do have new work listed here. We will be installing new components for Wrong-way vehicle detection.

**David:** Can you show the location on the map?

**Ryan:** We adjust the detection signs whenever the roadway shifts out of its existing place. We have some future installations on the eastbound side.

2. Committee's Comments & Suggestions
4. Cleanliness Review
  1. Committees Observations over past 7-Days
5. Condition Review
  1. Recent items of concern include:
    - i. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)
6. Old Business
  1. Public Input or Comments
  2. Commitments Update
    - i. Fencing and screening
    - ii. Mowing and cleaning
    - iii. Clean Team
    - iv. Ponds
    - v. Banners

**Ryan:** We will have adequate lighting under the overpass.

**Carter:** Nothing big to pass on. The bike infrastructure will have to be discussed in the future. We have heard some input from the committee and outside the committee.

**Esther:** Are there specific concerns?

**Carter:** Largely about the level of traffic in the area and the speed. There are also gaps on each side. I was looking at examples in Viera.

**David:** If I can add to that. The bike lanes have no future plan to connect on each side. It can lead to panhandling since they will not connect.

**Maria:** I noticed the same thing.

**Carter:** Having an open discussion would be helpful.

**David:** Any updates Carter on landscaping?

**Carter:** No, I will reach out to them.

3. New Fence Banners
4. Bridge deck pours over Sand Lake Road



- i. Bridge 1
  - Mid-March
  - Overnight
- ii. Epic Signage

**Ryan:** We did get a hold of the permit plans. This is only phase 1. There is phase 2 for westbound, but we have not received that yet. As far as the DMS signs go, the traffic ops team informed me of the use of them.

**David:** You guys are first to give us this information. Thank you!

7. New Business

- 1. S.R. 528 ramp widening
  - i. Bridge deck pour safety diversions
    - Westbound I-4 from Adventure Way to Central Florida Parkway
      - a. March 2
      - b. 10 p.m. – 6 a.m.
    - Eastbound I-4 at S.R. 528
      - a. March 6
      - b. 10 p.m. – 6 a.m.

**Ryan:** Should not have an issue with the times of the closures.

- 2. Next meeting-02/26/2025

**David:** We are good to meet at that date!

**Maria:** The banners look good!

**Meeting adjourned at 3:27 p.m.**