



## International Drive Resort Area Chamber of Commerce

### I-4 / Sand Lake Road Interchange Oversight Committee

March 5, 2025

<b>Meeting Purpose:</b>	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #36
<b>Meeting Date/Time:</b>	Wednesday, March 5, 2025, 3:00 p.m. – 3:30 p.m.
<b>Location:</b>	Zoom Meeting
<b>Attendees:</b>	I-Drive: David Vallillo (Host), Maria Triscari, Brian Small FDOT: Ryan Flipse, Esther Montoya, Seta Koroitamudu HNTB: Jim Moulton, Leeland Shelton Orange County: Carter Gresham, Brian Sanders, Ryan Vallier, Krista Taraszewski, Richard Jean-Baptiste Global-5: Mike Wacht, Jacob Soapes, Dom Scalise

**Meeting called to order at 3:00 p.m.**

**Ryan:** We are at a time with fewer holidays so the dates should not change for a little. You will see a lot of the standard items that we have had on our schedules.

FDOT to Review past 7 days.

- i. Jack and bore (Areas 2 and 3)
- ii. Installing barriers on bridges over Sand Lake Road (Areas 2 and 3)
- iii. Lighting (Areas 2, 3, 5, 6, and 7)
- iv. Place temporary embankment (Areas 2 and 3)
- v. Turkey Lake median widening
- vi. Continue installing MSE walls (Area 1)
- vii. Utility relocation
- viii. Ongoing mowing and litter pickup

**Ryan:** The process to jack and bore has begun. It will go under Sand Lake Road which will limit having to do a diversion.

#### 2. Committee's Comments & Suggestions

**David:** I know Maria had none and I have not heard anything either.

2. FDOT to Review next 7-Days.

- i. Jack and bore (Areas 2 and 3)



- ii. Maintaining existing and installing new Wrong-Way Vehicle Detection Systems (Areas 3, 6, and 7)
- iii. Bridge deck installation (Areas 1, 2, and 3)
- iv. Place embankments (Areas 2 and 3)
- v. Continue installing MSE walls (Area 1)
- vi. Turkey Lake median widening
- vii. Lighting (Areas 6 and 7)
- viii. Utility relocation
- ix. Ongoing mowing and litter pickup

**Ryan:** I reviewed these in our pre-meeting. Other than the jack and bore, we do not oversee any issues.

- 2. Committee's Comments & Suggestions
- 3. FDOT to review next 14 – 21 days.
  - i. Jack and bore (Areas 2 and 3)
  - ii. Maintaining existing and installing new Wrong-Way Vehicle Detection Systems (Areas 3, 6, and 7)
  - iii. Bridge deck installation (Areas 1, 2, and 3)
  - iv. Continue installing MSE walls (Area 1)
  - v. Place temporary embankment (Areas 2 and 3)
  - vi. Turkey Lake median widening
  - vii. Lighting (Areas 6 and 7)
  - viii. Utility relocation
  - ix. Ongoing mowing and litter pickup

**Ryan:** This is no different in the previous slide. We do anticipate traffic will uptick. From the local perspective, we are aware of the upcoming spring breaks. This becomes a difficult time for our partners as they see an uptick in traffic.

**David:** You will see a lot more pedestrian traffic along Sand Lake Road. Is all the signage in place?

**Ryan:** Yes, we will run a check. Leeland does that daily.

- 2. Committee's Comments & Suggestions
- 4. Cleanliness Review
  - 1. Committees Observations over past 7-Days
- 5. Condition Review
  - 1. Recent items of concern include:
    - i. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)
- 6. Old Business
  - 1. Public Input or Comments
  - 2. Commitments Update



- i. Fencing and screening
- ii. Mowing and cleaning
- iii. Clean Team
- iv. Ponds
- v. Banners

**Ryan:** Mike Wacht was very proactive and got the new banners on the fence near the eastbound I-4 exit ramp to Sand Lake Road.

**David:** Thank you for doing that.

**Ryan:** Mowing is on our radar with the season starting to change. Clean Team is out there. We do not have to renegotiate the contract until October.

**David:** When will you start excavating the pond in Area 7?

**Ryan:** You said the next four to eight months?

**Jim:** Traffic will move closer to I-4 and this area will be built up. There will be some excavation.

**Carter:** Couple updates. In the last meeting we discussed directional bores. We are working this out to determine which signs needs to go in now vs later. There is concern about boring some of the irrigation sleeve. I want to make sure we are not making it a difficult place to run a bore in the future.

**David:** Perfect sense.

**Carter:** I should be meeting about this on Friday. A few weeks ago, I got a hold of the Central Florida Expressway, and the signs will be pushing people up Universal Boulevard. Some of the first ones went in a few weeks ago, north of the Beachline. Some of our priorities have shifted to include restructuring signage. If it has EPIC in it, we will prioritize them. Universal has asked us to hold off until it is closer because they do not want to send people down too soon.

- 3. Bridge deck pours over Sand Lake Road
  - i. Bridge 1
    - Mid-March
    - Overnight
- 4. Westbound I-4 exit ramp to Sand Lake Road
  - i. March 2-7
  - ii. 10 p.m. – 5 a.m.
- 5. Eastbound I-4 exit ramp to Sand Lake Road
  - i. March 4-7
  - ii. 10 p.m. – 5 a.m.
- 6. Daryl Carter Parkway Diversion
  - i. Converting Daryl Carter Parkway overpass to the diverging diamond
    - March 16-19



- ii. Ramps to open at the end of April, at the earliest.

**Ryan:** This will occur during the early part of the morning, most likely around 2 a.m. to ensure it does not have a major impact.

7. S.R. 528 ramp widening

- i. Bridge deck pour safety diversions

- Westbound I-4 from Kirkman Road to west of S.R. 528.
  - a. March 9
  - b. 10 p.m. – 6 a.m.
- Eastbound I-4 at S.R. 528
  - a. March 13
  - b. 10 p.m. – 6 a.m.

7. New Business

1. Next meeting-03/12/2025

**David:** With all the safety diversions happening, we will push out additional information to the stakeholders.

**Meeting adjourned at 3:21 p.m.**