



International Drive Resort Area Chamber of Commerce

I-4 / Sand Lake Road Interchange Oversight Committee

September 24, 2025

Meeting Purpose:	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #88
Meeting Date/Time:	Wednesday, September 24, 2025, 3:00 p.m. – 3:30 p.m.
Location:	Zoom Meeting
Attendees:	I-Drive: David Vallillo (Host), FDOT: Ryan Flipse, HNTB: James Moulton, Leeland Shelton RK&K: Lindsey Barnwell Orange County: Heather Bishop Global-5: Jacob Soapes, Dom Scalise

Meeting called to order at 3:03 p.m.

Ryan: We do not have a lot of operations in this new phase. We should not see anything major over the next couple of months.

1. FDOT to Review past 7 days.
 - i. Pile driving (Area 8)
 - ii. Install lighting on westbound I-4 (Areas 3 and 4)
 - iii. Old westbound I-4 lanes demolition
 - iv. Existing bridge wall demolition (Areas 2 and 3)
 - v. Continue work on water main on Sand Lake Road (Area 7)
 - vi. Embankment work (Area 3)
 - vii. Continue installing MSE walls (Area 3)
 - viii. Finish lime rock (Areas 2 and 3)
 - ix. Turkey Lake Road median widening
 - x. Drainage work (Areas 1, 2, and 3)
 - xi. Utility relocation
 - xii. Ongoing mowing and litter pickup
2. Committee's Comments & Suggestions

David: No comments.



2. FDOT to Review next 7-Days.

- i. Pile driving (Area 8)
- ii. Install lighting on westbound I-4 (Areas 3 and 4)
- iii. Old westbound I-4 lanes demolition
- iv. Existing bridge wall demolition (Areas 2 and 3)
- v. Continue work on water main on
- vi. Sand Lake Road (Area 7)
- vii. Embankment work (Area 3)
- viii. Continue installing MSE walls (Area 3)
- ix. Finish lime rock (Areas 2 and 3)
- x. Turkey Lake Road median widening
- xi. Drainage work (Areas 1, 2, and 3)
- xii. Utility relocation
- xiii. Ongoing mowing and litter pickup

Ryan: Excavating and grading the ponds are the only new work tasks on this list. This brings us to the end of September.

2. Committee's Comments & Suggestions

3. FDOT to review next 14 – 21 days.

- i. Pile driving (Area 8)
- ii. Install lighting on westbound I-4 (Areas 3 and 4)
- iii. Old westbound I-4 lanes demolition
- iv. Existing bridge wall demolition (Areas 2 and 3)
- v. Continue work on water main on
- vi. Sand Lake Road (Area 7)
- vii. Embankment work (Area 3)
- viii. Continue installing MSE walls (Area 3)
- ix. Finish lime rock (Areas 2 and 3)
- x. Turkey Lake Road median widening
- xi. Drainage work (Areas 1, 2, and 3)
- xii. Utility relocation
- xiii. Ongoing mowing and litter pickup

Ryan: This schedule brings us into October. Anything that is impactful we will be sure to update your committee on.

2. Committee's Comments & Suggestions

4. Cleanliness Review

1. Committees Observations over past 7-Days

Ryan: We have not heard any comments regarding cleanliness.

5. Condition Review



1. Recent items of concern include:
 - i. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)
6. Old Business
 1. Public Input or Comments
 2. Commitments Update
 - i. Fencing and screening
 - ii. Mowing and cleaning
 - iii. Clean Team
 - iv. Ponds

David: The pylons and monuments that are going in, are they being installed by FDOT or Orange County?

Jim: We are installing them. The pylons are being created now, and the planter walls will be started in the next couple of weeks. The other monuments (in the medians) will be later.

7. Safety Diversions
 1. September 24 and 25 (backup)
 - i. Westbound I-4 exit ramp to eastbound S.R. 528
 - ii. 10 p.m. – 6 a.m.
8. New Business
 1. Next meeting-10/01/2025

Meeting adjourned at 3:15 p.m.