



International Drive Resort Area Chamber of Commerce

I-4 / Sand Lake Road Interchange Oversight Committee

October 29, 2025

Meeting Purpose:	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #93
Meeting Date/Time:	Wednesday, October 29, 2025, 3:00 p.m. – 3:30 p.m.
Location:	Zoom Meeting
Attendees:	I-Drive: David Vallillo (Host), Maria Triscari FDOT: Ryan Flipse, Esther Montoya HNTB: James Moulton, Leeland Shelton RK&K: Lindsey Barnwell Orange County: Heather Bishop, Carter Gresham, Rick Vallier Global-5: Mike Wacht, Jacob Soapes, Dom Scalise

Meeting called to order at 3:02 p.m.

Ryan: After discussing with the team, they decided to not take every weather day and instead will finish the project back in 2027. This will be evaluated week by week. This schedule brings us towards the Thanksgiving holiday. They will have a break on the project for that period. We have a new aerial to review some of the changes that have occurred in the interchange.

1. FDOT to Review past 7 days.
 - i. Continue work on water main on Sand Lake Road (Area 7)
 - ii. Pylons and planter walls (Areas 2 and 3)
 - iii. Pile driving (Area 8)
 - iv. Signal and sign foundation work
 - v. Install lighting on westbound I-4 (Areas 3 and 4)
 - vi. Old westbound I-4 lanes demolition
 - vii. MSE wall demolition (Areas 2 and 3)
 - viii. Embankment work (Area 3)
 - ix. Turkey Lake Road median widening
 - x. Drainage work (Areas 1, 2, and 3)
 - xi. Utility relocation



- xii. Ongoing mowing and litter pickup

Ryan: We have been working on the pylons and planter walls. They are coming along nicely. We have lighting installation occurring and some demolition work still remains. I did not see anything that stuck out to me on my drive through. Does anyone in the committee have anything to discuss?

2. Committee's Comments & Suggestions

David: No.

2. FDOT to Review next 7-Days.

- i. Pile set checks (Area 8)
- ii. Jack and bore (Areas 1 and 3)
- iii. Storm drainage work on Sand Lake Road (Area 7)
- iv. Pylon work
(Areas 2 and 3)
- v. Signal and sign foundation work
- vi. Install lighting on westbound I-4 (Areas 3 and 4)
- vii. Old westbound I-4 lanes demolition
- viii. Install MSE walls (Areas 2 and 3)
- ix. Embankment work (Area 2)
- x. Finish lime rock (Area 3)
- xi. Drainage work (Areas 1, 2, and 3)
- xii. Utility relocation
- xiii. Ongoing mowing and litter pickup

Ryan: Jack and bore is ongoing underneath Sand Lake Road. That is the biggest item on this schedule.

2. Committee's Comments & Suggestions

3. FDOT to review next 14 – 21 days.

- i. Turkey Lake Road milling and resurfacing
- ii. Pile set checks (Area 8)
- iii. Planter wall work
(Areas 2 and 3)
- iv. Signal and sign foundation work
- v. Install lighting on westbound I-4 (Areas 3 and 4)
- vi. Excavate and grade ponds
- vii. Install MSE walls (Areas 2 and 3)
- viii. Drainage work (Areas 1, 2, and 3)
- ix. Finish lime rock (Area 3)
- x. Utility relocation
- xi. Ongoing mowing and litter pickup



Jim: The Turkey Lake Road milling and resurfacing will be delayed until January. The team will focus on the loop ramp.

Ryan: I do not see any additional new work items on the schedule.

David: Some people mentioned debris and stone in the roadway. When I went through it was not there, so I believe it was only during the storm that swept through and your crew had addressed it.

2. Committee's Comments & Suggestions
4. Cleanliness Review
 1. Committees Observations over past 7-Days
5. Condition Review
 1. Recent items of concern include:
 - i. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)
6. Old Business
 1. Public Input or Comments
 2. Commitments Update
 - i. Fencing and screening
 - ii. Mowing and cleaning
 - iii. Clean Team
 - iv. Ponds

Carter: Nothing major on my scope. We are working on the request for a proposal for 100% of the work and it should be sent out early November.

3. Safety Diversions
 - i. October 29 and 30
 - Westbound I-4 from Kirkman Road through S.R. 528
 - Westbound I-4 Express after John Young Parkway
 - 10 p.m. – 6 a.m.
7. New Business
 1. Next meeting-11/5/2025

Meeting adjourned at 3:18 p.m.