



## International Drive Resort Area Chamber of Commerce

### I-4 and Sand Lake Road Interchange Oversight Committee

December 10, 2025

<b>Meeting Purpose:</b>	Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road Interchange Oversight Committee Meeting #98
<b>Meeting Date/Time:</b>	Wednesday, December 10, 2025, 3:00 p.m. – 3:30 p.m.
<b>Location:</b>	Zoom Meeting
<b>Attendees:</b>	<p>I-Drive: David Vallillo (Host), Maria Triscari</p> <p>FDOT: John Hatfield, Esther Montoya, Seta Koroitamudu, Ray Gopal</p> <p>HNTB: James Moulton</p> <p>RK&amp;K: Lindsey Barnwell</p> <p>Orange County: Carter Gresham, Rick Vallier, Heather Bishop</p> <p>Global-5: Mike Wacht, Jacob Soapes, Tyler McConnell</p>

**Meeting called to order at 3:03 p.m.**

**Esther:** Contract completion date has officially moved into 2028.

1. FDOT to review past 7 days.
  - i. Ramp paving (Area 3)
  - ii. Bridge cap and end bent work (Area 8)
  - iii. Place lime rock (Area 8)
  - iv. Placing embankments (Area 8)
  - v. Force main work (Area 1)
  - vi. Storm drainage work on Sand Lake Road (Area 7)
  - vii. MSE wall demolition
  - viii. (Areas 2 and 3)
  - ix. Pylon and planter wall work (Areas 2 and 3)
  - x. Signal and sign foundation work
  - xi. Excavate and grade ponds
  - xii. Drainage work (Areas 1, 2, and 3)
  - xiii. Utility relocation
  - xiv. Ongoing mowing and litter pickup
1. Committee's Comments & Suggestions

**David:** When will we start to see some of the pond work in Area 7?

**Jim:** I believe it will be in 2027.

**David:** Can we please loop back later about the area under I-4? I would like to discuss it being paved or potentially making it a bumpy surface to prevent camping under the bridge.



**Esther:** Yes. We are looking into it.

**Carter:** Yes.

**Esther:** One of the areas of concern discussed last week was identified as the forms which are part of the bridge work.

2. FDOT to review next 7 days.

- i. Ramp paving (Area 3)
- ii. Bridge cap and end bent work (Area 8)
- iii. Place lime rock (Area 8)
- iv. Placing embankments (Area 8)
- v. Force main work (Area 1)
- vi. Storm drainage work on Sand Lake Road (Area 7)
- vii. MSE wall demolition
- viii. (Areas 2 and 3)
- ix. Pylon and planter wall work (Areas 2 and 3)
- x. Signal and sign foundation work
- xi. Excavate and grade ponds
- xii. Drainage work (Areas 1, 2, and 3)
- xiii. Utility relocation
- xiv. Ongoing mowing and litter pickup

1. Committee's Comments & Suggestions

3. FDOT to review next 14 – 21 days

- i. Ramp paving (Area 3)
- ii. Bridge cap and end bent work (Area 8)
- iii. Place lime rock (Area 8)
- iv. Placing embankments (Area 8)
- v. Force main work (Area 1)
- vi. Storm drainage work on Sand Lake Road (Area 7)
- vii. MSE wall demolition
- viii. (Areas 2 and 3)
- ix. Pylon and planter wall work (Areas 2 and 3)
- x. Signal and sign foundation work
- xi. Excavate and grade ponds
- xii. Drainage work (Areas 1, 2, and 3)
- xiii. Utility relocation
- xiv. Ongoing mowing and litter pickup

1. Committee's Comments & Suggestions

4. Cleanliness Review

1. Committee's observations over past 7 days

5. Condition Review

1. Committee's observation over past 7 days (fencing, wraps, barricades, temporary signage)



**Esther:** You can see where we addressed the fence screening. Please let me know if you see any areas of concern!

6. Old Business

1. Public Input or Comments
2. Commitments Update
  - i. Fencing and screening
  - ii. Mowing and cleaning
  - iii. Clean Team
  - iv. Ponds

**Carter:** We are keeping the conversations about aesthetics going, including regarding the emblems.

**Esther:** My priority is the medallions.

**Jim:** We are looking at March of 2026 for those from the contractor.

7. Safety Diversions

- i. December 10 and 11
  - Westbound I-4 exit ramp to eastbound S.R. 528
  - 10 p.m. – 6 a.m.

8. New Business

1. Next meeting: 12/17/2025

**David:** I canceled the meetings for the 24<sup>th</sup> and 31<sup>st</sup>.

**Meeting adjourned at 3:22 p.m.**