
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night 

D-Pile Delivery
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Roadway

MOT Nightly Lane Closures Terry Lakey Jamie Leone N N N

Support 528 Terry Lakey Jamie Leone N N N N N N N N N N N N N

Support APS Cleaning /Video S.L. Existing Dennis Scott Greg Lemire N N N N N N N N N N N N N

BEAM120/130 Bridge 1/2 Crane Pad Kyle Sample Tyler Sample X

Excavate Bridge 5 Crane Pad Kyle Sample Tyler Sample X X X

MSE170 Support RWH @ 5-2 Kyle Sample Tyler Sample X X X X X X X X X X X X

Excavate/Grade Level Pad 1-2 Kyle Sample Tyler Sample X X

Wash/Paint/Backfill 5-1/5-2 Kyle Sample Tyler Sample X X

Support RWH (A3 Select Import) Stephanie C Tyler Sample X X X X X

WB Embankment 4198-4203 (outside strapzone) Stephanie C Tyler Sample X X X X X X X X X X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X

Drainage / Utilities

DRG470 Install S-321 to S-321OF Jose Castro C. Greg Lemire X

DRG470 Install S-322 to S-322OF( 18'') Jose Castro C. Greg Lemire X X X X X X

DRG470 Install S-321 to S-321OF( 18'') Jose Castro C. Greg Lemire X X X X

DRG470 Install S-319 to S-320OF (18'') Jose Castro C. Greg Lemire X X X

DRG470 Install S-320B to S-320 (18") Jose Castro C. Greg Lemire

DRG470 S-322 to S-322OF (18") Edward Greg Lemire X X X

S-323 to S-323OF Edward Greg Lemire X X X

Halloween Horror nights HHN LD

Structures

BEAM120 New B-2 Girders Eusebio Perez Jose P B1 S1 B2 S2 B2 S2

BEAM130 New B-1 Girders Eusebio Perez Jose P 2 3 3 B1 S2 B1 S2

OH110/120 B2 Overhangs Eusebio Perez Jose P walk 3 4 N N N N N N

OH100 B5 Overhangs Jaime Castillo James X X X X X X

SIP100 SIP  B-5 Jaime Castillo James X X X

REINF110 Rebar  B-5 Jaime Castillo James X X X X X X X X X X

DECK110 Dry run B-5 Jaime Castillo James

Subs

MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X X X X X X X X X X X X

MSE170 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X X X

SUBS120 Rebar B2 & B1 substructure Shelby James X

REINF110 Bridge 5 SIP Shelby James X X

12kv Primary Underground Bore Relocation Duke John X X X X X

Existing Drainage Cleaning/ Inspection (TLR) APS John N N N N N

Existing Drainage Cleaning/ Inspection (East SLR) APS John

Conti

Repairs Light Poles (HI Ranger-10 LP's) Conti John X X X X X X X X X

Officers Scheduled

Place S if police are scheduled Nate N N N N

Critical Protection Services Nate N N N N

Road Closures / Sidewalk

Sandlake Rd Singles Lane Closure APS Dennis x x x x

TBD

Activity ID Activity Description Foreman / Sub Supt

Sand Lake 3470 Current Week Week 1 Week 2


