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Activity ID Activity Description Foreman / Sub Supt - ? 3 £ - 3 a - ? 3 £ = 3 a - ? 3 £ = 3 a
MOT Nightly Lane Closures Terry Lakey Jamie Leone N N N
Support 528 Terry Lakey Jamie Leone N N N N N N N N N N N
Support APS Cleaning /Video S.L. Existing Dennis Scott Greg Lemire N N N N N N N N N N N
BEAM120/130 Bridge 1/2 Crane Pad Kyle Sample Tyler Sample X
Excavate Bridge 5 Crane Pad Kyle Sample Tyler Sample X X X
MSE170 Support RWH @ 5-2 Kyle Sample Tyler Sample X X X X X X X X X X X X
Excavate/Grade Level Pad 1-2 Kyle Sample Tyler Sample X X
Wash/Paint/Backfill 5-1/5-2 Kyle Sample Tyler Sample X X
Support RWH (A3 Select Import) Stephanie C Tyler Sample X X X X X
WB Embankment 4198-4203 (outside strapzone) Stephanie C Tyler Sample X X X X X X X X X X X X X X
Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X
DRG470 Install S-321 to S-3210F Jose Castro C. Greg Lemire X
DRG470 Install S-322 to S-3220F( 18") Jose Castro C. Greg Lemire X X X X X X
DRG470 Install S-321 to S-3210F( 18") Jose Castro C. Greg Lemire X X X X
DRG470 Install S-319 to S-3200F (18") Jose Castro C. Greg Lemire X X X
DRG470 Install S-320B to S-320 (18") Jose Castro C. Greg Lemire
DRG470 S-322 to S-3220F (18") Edward Greg Lemire X X X
S-323 to S-3230F Edward Greg Lemire X X X
Halloween Horror nights LD
BEAM120 New B-2 Girders Eusebio Perez Jose P B1S1 B2 S2 B2 S2
BEAM130 New B-1 Girders Eusebio Perez Jose P 2 3 3 B1S2 B1S2
0H110/120 B2 Overhangs Eusebio Perez Jose P walk 3 4 N N N N
OH100 B5 Overhangs Jaime Castillo James X X X X X
SIP100 SIP B-5 Jaime Castillo James X X X
REINF110 Rebar B-5 Jaime Castillo James X X X X X X X X X X
DECK110 Dry run B-5 Jaime Castillo James
MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X X X X X X X X X X X X
MSE170 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X X X
SUBS120 Rebar B2 & B1 substructure Shelby James X
REINF110 Bridge 5 SIP Shelby James X X
12kv Primary Underground Bore Relocation Duke John X X X X X
Existing Drainage Cleaning/ Inspection (TLR) APS John N N N N N
Existing Drainage Cleaning/ Inspection (East SLR) APS John TBD
Repairs Light Poles (HI Ranger-10 LP's) Conti John X X X X X X X X X
Place S if police are scheduled Nate N N N N
Critical Protection Services Nate N N N N

Sandlake Rd Singles Lane Closure APS Dennis X X X X




