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Status as of August 26, 2024
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,416 36.2% 02/16/2027

I4B£Y0nd.com



Sand Lake 3470 Current Week Week 1 Week 2
26-Aug 27-Aug 28-Aug 29-Aug 31-Aug 1-5ep 2-5ep 3-Sep 4-5ep S5-5ep B-5ep 7-Zep BE-Sep 9-5ep 10-5ep 11-5ep 12-5ep 13-5ep 14-5ep 15-5ep
z - =1 = - z i - (-1 = - - z z w a =1 - z
Activity ID Activity Daseription Foreman | Sub supt g R S F € E £ 2 = £ : & 3 El g = & E E 3 E
Roadway
MOT Nightly Lane Closures Terry Lakey Jamie Leone N N N
Support 528 Terry Lakey Jamie Leone N N N N N N N N N N N N N
Support APS Cleaning /Video 5.L. Existing Dennis Scott Greg Lemire N N N N M M M N N M N M N
BEAMLM 13 Bridge 1/2 Crane Pad Kyle Sample Tyler Sample X
Excavate Bridge 5 Crane Pad Kyle Sample Tyler Sample X X X
MSELTD Support RWH @ 5-2 Kyle Sample Tyler Sample X X X X X X 4 X X X X X
Excavate/Grade Level Pad 1-2 Kyle S5ample Tyler Sample X X
Wash/Paint/Backfill 5-1/5-2 Kyle Sample Tyler Sample X b
Support RWH (A3 Select Import) Stephanie C Tyler Sample X M X X x
WB Embankment 4198-4203 (outside strapzone) Stephanie C Tyler Sample X X X X X X X X X X X X X X
Erosion Deficiency ltems Ferold Metelus Greg Lemire X X X X X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL 5L 5L 5L
Clean Team Billy Worles Greg Lemire X X X X X X X X X X ® X X X
Drainage / Utilities
DRGATD Install 5-321 to 5-3210F Jose Castro C. Greg Lemire X
DRG0 Install 5-322 to 5-3220F| 18") Jose Castro C. Greg Lemire X X X X X X
DRG470 Install 5-321 to 5-3210F| 18") Jose Castro C. Greg Lemire X X X ®
DRGATO Install 5-319 to 5-3200F (18") Jose Castro C. Greg Lemire X X X
DRGATD Install 5-3208B to 5-320 (18") Jose Castro C. Greg Lemira
DREATD §-322 to 5-3220F (18") Edward Greg Lemire X X X
5-323 to 5-3230F Edward Greg Lemire X X X
Structures
BEAMIZD MNew B-2 Girders Eusebio Perez Jose P B151 B2 52 B2 52
BEAMI3D New B-1 Girders Eusebio Perez Jose P 2 3 a B152 B152
OH110/120 B2 Owerhangs Eusebio Perez Jose P wialk 3 4 N N N N M N
‘OH100 B5 Owerhangs Jaime Castillo James X X X X X X
SIF100 5P B-5 Jaime Castillo James X X X
REINF110 Rebar B-5 Jaime Castillo James X X X X X X X X X X
DECK110 Dry run B-5 Jaime Castillo James
Subs
M3IE3S0 Install M5SE Wall 5-1 RWH Crew 1 Nate X X X X X X 3 3 X X % X X X
MSEL70 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X X X
SUBS120 Rebar B2 & Bl substructure Shelby James X
REINF110 Bridge 5 S5IP Shelby James X X
12kv Primary Underground Bore Relocation Duke John X W X X X
Existing Drainage Cleaning/ Inspection (TLR) APS John N N N N M
Existing Drainage Cleaning/ Inspection (East SLR) APS John TBD
Conti
Repairs Light Poles (HI Ranger-10 LP's) Conti John X X X X X X * X X
Officers Scheduled
Place § if police are scheduled Nate N M N N
Critical Protection Services Nate N N N N
Road Closures / Sidewalk
Sandlake Rd Singles Lane Closure APS Dennis " x X X
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C- Confirmed

N-Night

D-Pile Delivery
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days
* Bridge girder delivery and erection (over Sand Lake Road)
Repair light poles
Continue installing MSE walls (Area 1)
Excavate loop ramp (Area 3)
Install permanent drainage (Area 3)
Maintain temp drainage (Areas 3 and 4)
* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions



THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days

E « Set bridge girders (Areas 2 and 3)
: * Tentative schedule:
AN B
* Continue installing MSE walls (Area 1) )
 Excavate loop ramp (Area 3) l \
 Maintain temp drainage (Areas 3 and 4) o,
* Ongoing mowing and litter pickup )W e
= » u H| E%ATE
* Committee’s Comments & Suggestions ] e
| I —







Phillips
Cross

ing

c
£
c ©
U
v O
Roe

-+
£

ional




THE LILTIMATE A

* Future Project Status — FDOT to review next
14 - 21 days
* Set bridge girders (Areas 2 and 3)

 Tentative schedule:

L L N

y 5
5| START g
=i ALTERNATE
ROUTE
Sand Lake

I 2
» Continue install MSE walls (Area 1) R )
» Excavate loop ramp (Area 3) ; {
* Install permanent drainage (Areas 1 and 3) v,
* Ongoing mowing and litter pickup )W _\
* Committee’s Comments & Suggestions ] ,
1| I —




Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business

THE LILTIMATE A

e Public Input or Comments 1

i | 'V""‘\(\

« Commitments Update
* Business outreach for potential vegetation removal

* Fencing and screening
* New screen design in review

Banners

Mowing and cleaning
Clean Team

Ponds
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Agenda — Old Business

 Westbound I-4 ramp to S.R. 528 .
E closure (ramp widening work) -
3 « September 11 - 12
(N —
-__l\
% \ END
Hb END <_——J /




Agenda — New Business

* Next meeting—9/11/24 3

1y -|—'W\h
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