
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night 

D-Pile Delivery
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Roadway

Halloween Horror nights

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N

Excavate/Grade Level Pad 1-2 Kyle Sample Tyler Sample

Excavate/Grade Level Pad 6-1/TWM9-2 Kyle Sample Tyler Sample X X X X

Excavate/Grade Level Pad 105 Kyle Sample Tyler Sample X X

Excavate/Grade Pond 207 Kyle Sample Tyler Sample X X X X X X X X X X X

Pressure Wash/Paint 5-2 FG line Kyle Sample Tyler Sample X

Support RWH (A3 Select Import) Stephanie C Tyler Sample X X X X X X

WB Embankment 4198-4203 (outside strapzone) Stephanie C Tyler Sample X X X X X X X X X X

Grade for Sod WB Ditch 4177-4201 Stephanie C Tyler Sample X X X

BASE350 Place/Finish Lime Rock WB I4 1438-1459 (Ramp J tie -in) Jessie Wilson Greg Lemire

Misc. Asphalt EB I4 Jessie Wilson Greg Lemire X X X X X X X X X X X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL X 535 535 535 535 535 X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X X X X

Drainage / Utilities

DRG470 Ramp M S-292 to S-291 Jose Castro C. Greg Lemire X X

DRG470 Ramp M S-291 to S-291A Jose Castro C. Greg Lemire X X X X

DRG470 Ramp M S-291A to S-277 Jose Castro C. Greg Lemire X X X X X X

DRG470 Ramp M S-277 to S-277A Jose Castro C. Greg Lemire X X X X X X

DRG470 Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire X X X X X X X X X X X X

Install S-319 to S-319OF Jose Castro C. Greg Lemire

DRG470 Ramp M - S-322 to S-322OF (18") Edward Greg Lemire X X X X X X X

DRG470 Ramp M - S-323 to S-323OF Edward Greg Lemire

DRG470 Ramp M - S-323 to S-258 Stub-out Edward Greg Lemire X X X X X X X

DRG470 Ramp M - S-321 to S-321OF Edward Greg Lemire

DRG470 Ramp M - Install S-275OF to S-275 Edward Greg Lemire X X X X X

DRG470 Ramp M - Install S-275 to S-276 Stub-Out Edward Greg Lemire X X X X X

DRG470 Ramp M - Install S-800 to S-336 Edward Greg Lemire X X

DRG470 Ramp M - Install CS-207 to S-800 Edward Greg Lemire X X

Structures

SIP100

OH100 Bridge 5 Overangs & Sideforms Jaime Castillo James x x

REINF110 Rebar  B-5 Jaime Castillo James X X X X X X X X X X X X

DECK110 Dry run B-5 Jaime Castillo James X X X X X X

DECK110 Pour B-5 Jaime Castillo James

Eusebio Perez Jose P

Eusebio perez Jose P

OH110/120 B2 Overhangs & Sideforms Eusebio Perez/jaime Jose P x x X X X N N N X X X X

N

Rebar  B-2 Eusebio Perez Jose P X X X X X X

Dry run B-2 Eusebio Perez Jose P

Pour B-2 Eusebio Perez Jose P

Organize efco forms to ship out Eusebio Perez Jose P x x N

SIP  B-2 Eusebio Perez Jose P n n n n n n n n n n n

Build up 5-1 7 Coping Fransico Jose P X X X X X X X X X X X X X X X X X X

set precast 42in wall 5-1 x x x x x x x x x x x x x x

Subs

MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X X X X

MSE170 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X X X X X X X

REINF110 Bridge 2 SIP Shelby James x x x

Bridge 5 Rebar Shelby James X X X X X X X X X X

B1 S.I.P Shelby James

12kv Primary Underground Bore Relocation Duke John

JVD Barrier Wall on Ramp J JVD Nate 

JVD 528/SLR Pier Protection JVD Nate X X X X X

Guardrail on Ramp J Acme Guardrail Nate 

Existing Drainage Cleaning/ Inspection (TLR) APS John

Existing Drainage Cleaning/ Inspection (East SLR) APS John

Conti

Repairs Light Poles (HI Ranger-10 LP's) Conti John

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate N N

Road Closures / Sidewalk

Sandlake Rd Singles Lane Closure APS Dennis

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis

Turkey Lake Single Lane Closures Lane Dennis

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


