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Halloween Horror nights
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N
Excavate/Grade Level Pad 1-2 Kyle Sample Tyler Sample
Excavate/Grade Level Pad 6-1/TWM9-2 Kyle Sample Tyler Sample
Excavate/Grade Level Pad 105 Kyle Sample Tyler Sample
Excavate/Grade Pond 207 Kyle Sample Tyler Sample X X X X X
Pressure Wash/Paint 5-2 FG line Kyle Sample Tyler Sample
Support RWH (A3 Select Import) Stephanie C Tyler Sample
WB 4198-4203 (outside strapzone) hanie C Tyler Sample X X X X X
Grade for Sod WB Ditch 4177-4201 Stephanie C Tyler Sample X X X
BASE350 Place/Finish Lime Rock WB 14 1438-1459 (Ramp J tie -in) Jessie Wilson Greg Lemire
Misc. Asphalt EB 14 Jessie Wilson Greg Lemire X X X X X
Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X
DRG470 Ramp M $-292 to $-291 Jose Castro C. Greg Lemire X X
DRG470 Ramp M $-291 to S-291A Jose Castro C. Greg Lemire X X X X
DRG470 Ramp M S-291A to 5-277 Jose Castro C. Greg Lemire
DRG470 Ramp M $-277 to S-277A Jose Castro C. Greg Lemire
DRG470 Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire X X X X X
Install S-319 to S-3190F Jose Castro C. Greg Lemire
DRG470 Ramp M - 5-322 to 5-3220F (18") Edward Greg Lemire X X X X
DRG470 Ramp M - 5-323 to 5-3230F Edward Greg Lemire
DRG470 Ramp M - 5-323 to $-258 Stub-out Edward Greg Lemire X X X
DRGA470 Ramp M - $-321 to S-3210F Edward Greg Lemire
DRGA470 Ramp M - Install S-2750F to S-275 Edward Greg Lemire X X
DRGA470 Ramp M - Install S-275 to 5-276 Stub-Out Edward Greg Lemire
DRGA470 Ramp M - Install S-800 to S-336 Edward Greg Lemire
DRG470 Ramp M - Install CS-207 to S-800 Edward Greg Lemire
5IP100
OH100 Bridge 5 Overangs & Sideforms Jaime Castillo James X X
REINF110 Rebar B-5 Jaime Castillo James X X X X X
DECK110 Dry run B-5 Jaime Castillo James
DECK110 Pour B-5 Jaime Castillo James
Eusebio Perez Jose P
Eusebio perez Jose P
OH110/120 B2 Overhangs & Sideforms Eusebio Perez/jaime Jose P X X X X
Rebar B-2 Eusebio Perez Jose P
Dry run B-2 Eusebio Perez Jose P
Pour B-2 Eusebio Perez Jose P
Organize efco forms to ship out Eusebio Perez Jose P X X
SIP B-2 Eusebio Perez Jose P
Build up 5-1 7 Coping Fransico Jose P X X X X X
set precast 42in wall 5-1 X
MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X X X
MSE170 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X
REINF110 Bridge 2 SIP Shelby James
Bridge 5 Rebar Shelby James X X X X X
B1S.1.P Shelby James
12kv Primary Underground Bore Relocation Duke John
JVD Barrier Wall on Ramp J JVD Nate
JVD 528/SLR Pier Protection JVD Nate X X X X X
Guardrail on Ramp J Acme Guardrail Nate
Existing Drainage Cleaning/ Inspection (TLR) APS John
Existing Drainage Cleaning/ Inspection (East SLR) APS John
Repairs Light Poles (HI Ranger-10 LP's) Conti John
Place S if police are scheduled Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate N N
Sandlake Rd Singles Lane Closure APS Dennis
Sand Lake Contra-Flow Lane Dennis
I-4 Single Lane Closures Lane Dennis
Turkey Lake Single Lane Closures Lane Dennis




