
I-4 and Sand Lake Road 
Interchange Design-Build

9/18/2024



Status as of September 16, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

533 1,420 37.5% 02/20/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days

• Bridge deck installation (Area 1)

• Continue installing MSE walls (Area 1)

• Grade sod on the westbound I-4 embankment

• Excavate loop ramp (Area 3)

• Install permanent drainage (Area 3)

• Maintain temp drainage (Areas 3 and 4)

• Ongoing mowing and litter pickup 

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Bridge deck installation (Areas 1, 2 and 3)

• Continue installing MSE walls (Area 1)

• Excavate loop ramp (Area 3)

• Maintain temp drainage (Areas 3 and 4)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Bridge deck installation (Areas 1, 2 and 3)

• Continue install MSE walls (Areas 1 and 3)

• Excavate loop ramp (Area 3)

• Install permanent drainage (Areas 1 and 3)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Business outreach for potential vegetation removal

• Fencing and screening 

• New screen design in review

• Banners

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — Old Business

• Westbound I-4 ramp to S.R. 528 
closure (ramp widening work)

• September 17–20



Agenda — New Business

• Diversions for the S.R. 528 project

• Westbound I-4 from Sand Lake Road to Central Florida Parkway

• September 22–27

• Eastbound and westbound I-4 exit ramps to eastbound S.R. 528

• September 29–October 4



Agenda — New Business

• Next meeting — 9/25/24
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