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Status as of September 16, 2024
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,420 37.5% 02/20/2027
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days
I * Bridge deck installation (Area 1)

| e Continue installing MSE walls (Area 1)

Grade sod on the westbound -4 embankment
Excavate loop ramp (Area 3)

Install permanent drainage (Area 3)

Maintain temp drainage (Areas 3 and 4)

* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days
* Bridge deck installation (Areas 1, 2 and 3)
e Continue installing MSE walls (Area 1)
* Excavate loop ramp (Area 3)
 Maintain temp drainage (Areas 3 and 4)
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions



Phillips
Cross

ing

c
£
c ©
U
v O
Roe

-+
£

ional




Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days
* Bridge deck installation (Areas 1, 2 and 3)
e Continue install MSE walls (Areas 1 and 3)
* Excavate loop ramp (Area 3)
 |Install permanent drainage (Areas 1 and 3)
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

e Public Input or Comments 1

i | 'V""‘\(\

« Commitments Update
* Business outreach for potential vegetation removal

* Fencing and screening
* New screen design in review

Banners

Mowing and cleaning
Clean Team

Ponds
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Agenda — Old Business

 Westbound I-4 ramp to S.R. 528
E closure (ramp widening work)
:_' * September 17-20
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Agenda — New Business

* Diversions for the S.R. 528 project 3
 Westbound I-4 from Sand Lake Road to Central Florida Parkway ]
 September 22-27

 Eastbound and westbound I-4 exit ramps to eastbound S.R. 528
 September 29-0October 4
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Agenda — New Business

* Next meeting —9/25/24 3
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