X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
4-Nov 5-Nov 6-Nov 7-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 22-Nov 23-Nov 24-Nov
z w =) - = z z w =] =) - = 4 z w =] =) - = 4
Activity ID Activity Description Foreman / Sub Supt g P E £ 3 2 g P E E £ 3 2 g P E E £ 3 2
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N
MSE130 Excavate/Grade Level Pad 1-2/TWM9-4 Kyle Sample Tyler Sample X X
EW600 Excavate/Grade Pond 206A Kyle Sample Tyler Sample
EW220 Grade for Sod Pond 207 Kyle Sample Tyler Sample
BASE210 Ramp J/SLR tie-in (permanent & temp) Kyle Sample Tyler Sample
MSE210 Grade Level Pad RW104 Kyle Sample Tyler Sample
TWM130 Place Embankment Ramp M 1311-1320 Alex/Stephanie Tyler Sample X X
Finish WB permanent Ditch Alex/Stephanie Tyler Sample
528 Jessie Wilson Greg Lemire 528 528
Ramp J LBR'S Jessie Wilson Greg Lemire
Erosion Deficiency Items Ferold Metelus Greg Lemire 528 528
Mowing and Litter Pick Up Billy Worles Greg Lemire 535 535
Clean Team Billy Worles Greg Lemire X X
DRG140 S-107 Turkey Lake Jose Castro C. Greg Lemire X X
DRG140 S-110 Turkey Lake Jose Castro C. Greg Lemire
DRG140 S-1110A Turkey Lake Jose Castro C. Greg Lemire
DRG140 S111A Turkey Lake Jose Castro C. Greg Lemire
DRG140 S-119 Turkey Lake Jose Castro C. Greg Lemire
U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X
RT crane assist B-2 rebar Jaime Castillo James X X
DECK110 Dry run B-5 Jaime Castillo James X X
Gravity wall Ramp M Francisco James X X
Dry run B-2 Jaime Castillo James
Build up 5-1 Coping Rafael Jose P
set precast 36in at 5-1 wall Rafael Jose P
form moment slap wall 5-1 Rafael Jose P X X
MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X
MSE350 Install MSE Wall 5-2 RWH Crew 2 Nate X X
MSE130 Install MSE Wall 1-2 RWH Crew 1 Nate
TWM100 Install TWM 9-4 RWH Crew 4 Nate X X
MSE180 Install MSE Wall 6-1 RWH Crew 3 Nate X X
REINF100/120 Bridge 2 rebar Shelby James X X
SIP130 B1S.1.P Shelby James
Guardrail on Tube & 528 Ramps Acme Guardrail Nate X X
Widening and Overbuild on Ramp K Hubbard Nate
1-4 WB Overbuild Hubbard Nate
Perr t end of Ramp J Hubbard Nate
1-4 EB Barrier Wall and Attenuator Relocation TCP Roberto
Lighting Maintenance Conti Rainer X
Bridge 5 Lighting Conti Rainer
Wall 5-2 Conti Rainer X X
ITS Conduit Conti/Synergy Rainer X X
| | 12KV Underground Relo (SwitchingOrder) | Duke | Pond207 | | TBD
Place S if police are scheduled Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate X X
Sandlake Rd Singles / Double Lane Closure OC Utility Dennis X X
Ramp K Single Lane Closures APS Dennis
Sand Lake Contra-Flow Lane Dennis
1-4 Single Lane Closures Lane Dennis X X




