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Status as of November 4, 2024
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,456 40% 03/28/2027
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Agenda — Past Project Status
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* Past Project Status — FDOT to

J review past 7 days * Turkey Lake median widening
| « Install bridge lighting (Area 1) e Continue installing MSE walls
« Install water main near (Area 1)
westbound I-4 entrance ramp * Excavate loop ramp (Area 3)
(Areas 1 and 2)  |nstall permanent drainage (Area
» Guardrail work on the express 3)
lanes and S.R. 528  Maintain temp drainage (Areas 3
» Bridge deck installation (Areas 1, and 4)
2, and 3) * Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions



Agenda — Future Project Status
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* Future Project Status — FDOT to review next 7 days
 |nstall water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)
* Turkey Lake median widening
e Continue installing MSE walls (Area 1)
* Excavate loop ramp (Area 3)
* Grade and sod around retention pond
 Maintain temp drainage (Areas 3 and 4)
* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions
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Agenda — Future Project Status
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* Future Project Status — FDOT to review next 14 - 21 days
 |nstall water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)
* Turkey Lake median widening
e Continue install MSE walls (Areas 1 and 3)
* Excavate loop ramp (Area 3)
 Maintain temp drainage (Areas 3 and 4)
* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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e Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business

* Next meeting—11/13/24 3
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