
I-4 and Sand Lake Road 
Interchange Design-Build

11/06/2024



Status as of November 4, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

582 1,456 40% 03/28/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to 
review past 7 days

• Install bridge lighting (Area 1)

• Install water main near 
westbound I-4 entrance ramp 
(Areas 1 and 2)

• Guardrail work on the express 
lanes and S.R. 528 

• Bridge deck installation (Areas 1, 
2, and 3)

• Turkey Lake median widening

• Continue installing MSE walls 
(Area 1)

• Excavate loop ramp (Area 3)

• Install permanent drainage (Area 
3)

• Maintain temp drainage (Areas 3 
and 4)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Install water main near westbound I-4 entrance ramp (Areas 1 and 2)

• Bridge deck installation (Areas 1, 2, and 3)

• Turkey Lake median widening

• Continue installing MSE walls (Area 1)

• Excavate loop ramp (Area 3)

• Grade and sod around retention pond

• Maintain temp drainage (Areas 3 and 4)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Install water main near westbound I-4 entrance ramp (Areas 1 and 2)

• Bridge deck installation (Areas 1, 2, and 3)

• Turkey Lake median widening

• Continue install MSE walls (Areas 1 and 3)

• Excavate loop ramp (Area 3)

• Maintain temp drainage (Areas 3 and 4)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — New Business

• Next meeting — 11/13/24
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