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Roadway

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N N N N N N N

MSE130 Excavate/Grade Level Pad 1-2/TWM9-4 Kyle Sample Tyler Sample X X

EW600 Excavate/Grade Pond 206A Kyle Sample Tyler Sample X X

EW220 Grade for Sod Pond 207 Kyle Sample Tyler Sample X X X X X X

BASE210 Ramp J/SLR tie-in (permanent & temp) Kyle Sample Tyler Sample X X

MSE210 Grade Level Pad RW104 Kyle Sample Tyler Sample X X X X X

TWM130 Place Embankment Ramp M 1311-1320 Alex/Stephanie Tyler Sample X X X X X X X X X X X

Finish WB permanent Ditch Alex/Stephanie Tyler Sample X X X X X

528 Jessie Wilson Greg Lemire 528 528 528 528 528 528 528 528 528 528

Ramp J LBR'S Jessie Wilson Greg Lemire X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire 528 528 528 528 528

Mowing and Litter Pick Up Billy Worles Greg Lemire 535 535 535 535 535 535 SL SL SL SL SL 528 528 SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage / Utilities

DRG140 S-107 Turkey Lake Jose Castro C. Greg Lemire X X X X

DRG140 S-110 Turkey Lake Jose Castro C. Greg Lemire X X X X

DRG140 S-1110A Turkey Lake Jose Castro C. Greg Lemire X X

DRG140 S111A Turkey Lake Jose Castro C. Greg Lemire X X X

DRG140 S-119 Turkey Lake Jose Castro C. Greg Lemire X X

U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X X X X X X X X X X X X X X X X X

Structures

RT crane assist B-2 rebar Jaime Castillo James X X X X X X X X

DECK110 Dry run B-5 Jaime Castillo James X X X X X X

Gravity wall Ramp M Francisco James X X P X X X X X X X X X X X X X X X

Dry run B-2 Jaime Castillo James X X X X X X X

Build up 5-1 Coping Rafael Jose P X X

set precast 36in at 5-1 wall Rafael Jose P X X X X

form moment slap wall 5-1 Rafael Jose P X X X X X X

Subs

MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X X X X X X X X X X

MSE350 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X

MSE130 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X X

TWM100 Install TWM 9-4 RWH Crew 4 Nate X X X X X X

MSE180 Install MSE Wall 6-1 RWH Crew 3 Nate X X X X X X X X X X X X X X X X X X

REINF100/120 Bridge 2 rebar Shelby James X X X X X X X X

SIP130 B1 S.I.P Shelby James N N N N N

Guardrail on Tube & 528 Ramps Acme Guardrail Nate X X X

Widening and Overbuild on Ramp K Hubbard Nate N

I-4 WB Overbuild Hubbard Nate N

Permanent end of Ramp J Hubbard Nate N

I-4 EB Barrier Wall and Attenuator Relocation TCP Roberto N

Lighting Maintenance Conti Rainer X X

Bridge 5 Lighting Conti Rainer X

Wall 5-2 Conti Rainer X X X X X X X X X X

ITS Conduit Conti/Synergy Rainer X X X X X X X X X X

Utilities UTILITY OWNER STA

12KV Underground Relo (Switching Order) Duke Pond 207 TBD TBD TBD TBD TBD TBD

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate X X X X X

Road Closures / Sidewalk

Sandlake Rd Singles / Double Lane Closure OC Utility Dennis X X X X X X X X X X X X X X

Ramp K Single Lane Closures APS Dennis

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis X X X X X X X X X X X X X X

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


