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10/23/2024



Status as of October 21, 2024

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,437 39.5% 03/09/2027
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Sand Lake 3470 Current Week Week 1 Week 2
21-0ct 22-0nt 23-0nt 24-0at 25-04t 26-0ct 27-0ct Z8-0ct 28-Oct 30-Dct 310t 1-Mov Z-Mov 3-Maov A-Naw 5-Now &-Now 7-Now B-How SHhow 1a-How
- L - - B = = i & = -
P ottty Deceetpton Fermman 20 st § F g 2 g 3 H i g § E: =' 3 3 i 3 g z E i g
Roads
Halloween Horror night= r r—r——r— 7+ - @7
MOT Nightly Lane Closures Dennis Scott Jamie Leone L N N N N N N N N
Excawate/Grade Level Pad RW105 Kyle Sample Tyler Sample
Excavate/Grade Level Pad 1-2/ TWMO-4 Kyle Samiple Tyler Samiple X x
Exc/PG/ Bk Fill Shoulder Barrier 4192-4194450 Kyle Sample Tyler Sample X X
Ewc/PGBek Fill Shoulder Barrier Ramp M 1310450-1312+85 Eyle Samiple Tyler Samiple L3 L3 L3 %
Ex/Fg Single-Face wall Ramp M2 Kyle Sample Tyler Sample X X
Grade for Sod Pand 207 Kyle Sample Tyler Sample X x X ¥ ¥
Place Embankment WEB GUL 4128-4203 Alew)/Stephanie Tyler Sample ]
Place Embankment Bamg ) 1012-1017 Alew/Stephanie Tyler Sample L] . X
EWSED Ph. 1C 5tep 1 - EB/Ramp K Temp Base Alew/Stephanie Tyler Sample ] X X X X % X L X X
Place Embankment Ramp M 1311-1320 Alex)/Stephanie Tyler Sample X X X £ £
Erosion Deficiency kems Ferold Metelus Greg Lemirs ] X ¥ L] L] x X X X L] L
Mitered Ends/Collars/Transvesamble Slots/Inverts Ferold Metelus Greg Lemire X X X % X X
Mowing and Litter Pick Up Eilly Worles Greg Lemire sL 5L 5L 5L SL SL 328 328 ErE EFH] 328 538 =33 533 335 333 333 535
Clzan Team Billy Worlas Greg Lemirs X X X X L X X ® X X X x % ® X X X X
Drainage | Wtilities
ORGP Ramp M - Install 5336 to 5-B00 Jose Castro C. Greg Lemire X X b
Install 5-513 to 5-512 Ramp J Jose Castro C. Greg Lemire X b X
5-106 Turkey Lake Joze Castro C. Greg Lemire X X
5-107 Turkey Lake Jose Castro C. Greg Lemire X X X
5-110 Turkey Lake Joze Costro C. Greg Lemirs X ¥ X
5-1110A Turkey Lake Joze Costro C. Greg Lemirs ] ]
LeOUAE00 Install Water Main Ramg J Edward Greg Lemire X X b X 3 X X X X . X x X ] X X X X
Structures
K10 b-2 Sesl Deck Jmime Castilla James L L L ¥ ¥ X
DECK1D Dry run B-5 Jmime Castilla James B X X L X X ¥ x X X X X
Rebar B-2 Eusebio Perez Joze P 523 528 528 528 528 X X X X X
Dry run 8-2 Eusebio Perez Jose P X ~_ ¥ X ]
Famp M Grevity Wall Fransico Joze P 328 328 328 328 328 528 X X X X X x X X X X X X
EW1iD set precast 36in at 5-1 wall Rafael Jose P ¥ % ~. ¥ % X
form moment siap wall 5-1 Rafael lose P 3 % x % x X % % X X X X
Subs
MEESSD Inst=ll MSE Walll 5-1 RWH Crew 1 Mate x A ¥ ¥ £ X
MEE50 Inestall MSE Wall 5-2 RWH Crew 2 Nats X X X % X X X X X X X X X X X X X X
MEEITD Install MSE Wall 1-2 RWH Crew 1 Nate X ] X X X X ¥ % X X ] X
Install MSE Wall 105 RWH Crew 3 Nate X X X % % X 3 X X X X X
Instal Wire weall 9-2 RWH Crew 3 L L L ¥ ¥ X X X X L X X
SIP430 E151P Shelby James X 3 x %
JVD Barrier Wall on Ramp J WD Hane X X X X
IVD 528/5LR Pier Protaction D Nats X X X X X
Guardrail on Tube & 528 Ramps Acme Guardrail Hate X ] X X X
Ph. 1B step 2 - Low Pro Barrier 5632 - 5653 TCP Lemire/Nate N N
Instzll Post Mounted Signs for TLR Traffic Shift Acmie Barricades Roberto N ¥
Existing Drainage Oesning/ Inspection [TLR) APs Rainer N N
Existing Drainage Cleaning/ Inspection (East SLR) Ramp K APS Rainer X A
Lighting Maintenance Conti Rainer H X
Bridge 5 Lighting Conti Rainer X b b X X x X X x b X
wall5-1 Conti Rainer X X X X L3 L] x x L] X
walls-2 Conti Rainer X X X X x
ITs Conduit Conti/synergy Rainer i o o X x x x ® ¥ X X X X x
MOC ITS Pole 73.3-EB-B Conti Rainer x x x X “.‘ Pour
Uillities LITIETY DMER TA ¥ - Diry Schoedube
CONDUIT BORE: TLR [TED] ZAYD TLR ML - Might T Ceoniflrmied
MTL PICKUP: 16" BUTTERFLY VLV, 2 MLUGS, 1 VBOX ouc/wM ouc office . . L - Conlirmeed or Ciing
12kv Underground Relocation Duke Pond 207 % i % i M - Nighit
Officars Scheculed CiPibi Delbity
Place 5 if police are scheduled Nate
Orangs County Nate
FHP Nate
(Critical Protection Services Nate L A X X X X X ] X




Sand Lake 3470 Current Week Week 1 Week 2
21-0ck 22-0Oukt 23-Ock 24-0ct 25-0ct 26-0ct Z7-Oct 2E-Dct 23-Oct 30-Dct 31-0ck 1-fiow 2-Mow 3-Mow 4-How S5-How E-How T-How B-How SHHow 10-Mow
Aottty D Antivity Decorption Forsman ! $ub Bt § : g 2 £ 3 2 : g . . £ 3 : : : : E ] 3 :
Officers Scheduled
Place 5if police are scheduled Nate
Drangs County Motz
FHP Nate
Critical Protection Services Nate x X ] X ¥ X X X X
Road Oosures | Sidewnlk
Sandlake Rd Singles Lane Closure APS Dennis x X X X X X X
Ramp K Single Lane Closures APS Dennis X X X X
Sand Lake Contra-Flow Lane Dennis
I-4 Single Lane Closures Lane Dennis
Turkey Lake Single Lane Closures Lane Dennis x X
Turkey Laks

K - Hight Pour

¥ -« Dary Schedubs

ML - Might T Ceoniflrmied
C = Conlireeed or Cune

M - Night

L Fibi Dilbdicry
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

y * Install bridge lighting (Area 1)

| Underground utility work

Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
Bridge deck installation (Areas 1, 2 and 3)

Continue installing MSE walls (Area 1)

Excavate loop ramp (Area 3)

Install permanent drainage (Area 3)

Maintain temp drainage (Areas 3 and 4)

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days

y * Install bridge lighting (Area 1)

|  Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)

e Continue installing MSE walls (Area 1)

e Guardrail work on the express lanes and S.R. 528

e Excavate loop ramp (Area 3)

 Maintain temp drainage (Areas 3 and 4)

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions
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Agenda — Future Project Status

* Future Project Status — FDOT to review next 14 - 21 days
 |nstall water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)
e Continue install MSE walls (Areas 1 and 3)
e Excavate loop ramp (Area 3)
* Grade sod around retention pond
 Install permanent drainage (Areas 1 and 3, and Turkey Lake Road)
* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

e Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds

I4B£Y0nd.com



Agenda — New Business

* Next meeting —10/30/24 3
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