
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed
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N - Night 

D-Pile Delivery

21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct 30-Oct 31-Oct 1-Nov 2-Nov 3-Nov 4-Nov 5-Nov 6-Nov 7-Nov 8-Nov 9-Nov 10-Nov

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Roadway

Halloween Horror nights

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N

Excavate/Grade Level Pad RW105 Kyle Sample Tyler Sample X

Excavate/Grade Level Pad 1-2/TWM9-4 Kyle Sample Tyler Sample X X

Exc/FG/Bck Fill Shoulder Barrier 4192-4194+50 Kyle Sample Tyler Sample X X

Exc/FG/Bck Fill Shoulder Barrier Ramp M 1310+50-1312+85 Kyle Sample Tyler Sample X X X X

Ex/Fg Single-Face wall Ramp M2 Kyle Sample Tyler Sample X X

Grade for Sod Pond 207 Kyle Sample Tyler Sample X X X X X

Place Embankment WB GUL 4198-4203 Alex/Stephanie Tyler Sample X

Place Embankment Ramp J 1012-1017 Alex/Stephanie Tyler Sample X X X

EW380 Ph. 1C Step 1 - EB/Ramp K Temp Base Alex/Stephanie Tyler Sample X X X X X X X X X X

Place Embankment Ramp M 1311-1320 Alex/Stephanie Tyler Sample X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X

Mitered Ends/Collars/Transvesarable Slots/Inverts Ferold Metelus Greg Lemire X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL 528 528 528 528 528 538 535 535 535 535 535 535

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X X X X

Drainage / Utilities

DRG470 Ramp M - Install S-336  to S-800 Jose Castro C. Greg Lemire X X X

Install S-513 to S-512 Ramp J Jose Castro C. Greg Lemire X X X

S-106 Turkey Lake Jose Castro C. Greg Lemire X X

S-107 Turkey Lake Jose Castro C. Greg Lemire X X X

S-110 Turkey Lake Jose Castro C. Greg Lemire X X X

S-1110A Turkey Lake Jose Castro C. Greg Lemire X X

U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X X X X X X X X X X X X X X X X X

Structures

DECK100 b-2 Seal Deck Jaime Castillo James X X X X X X

DECK110 Dry run B-5 Jaime Castillo James X X X X X X X X X X X X

Rebar  B-2 Eusebio Perez Jose P 528 528 528 528 528 X X X X X

DECK100  Dry run B-2 Eusebio Perez Jose P X X X X X

Ramp M Gravity Wall Fransico Jose P 528 528 528 528 528 528 X X X X X X X X X X X X

BW110 set precast 36in at 5-1 wall Rafael Jose P X X X X X X

form moment slap wall 5-1 Rafael Jose P X X X X X X X X X X X X

Subs

MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X X X X

MSE350 Install MSE Wall 5-2 RWH Crew 2 Nate X X X X X X X X X X X X X X X X X X

MSE170 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X X X X X X X X

Install MSE Wall 105 RWH Crew 3 Nate X X X X X X X X X X X X

Instal Wire wall 9-2 RWH Crew 3 X X X X X X X X X X X X

SIP130 B1 S.I.P Shelby James x x x x

JVD Barrier Wall on Ramp J JVD Nate X X X X

JVD 528/SLR Pier Protection JVD Nate X X X X X

Guardrail on Tube & 528 Ramps Acme Guardrail Nate X X X X X

Ph. 1B step 2 - Low Pro Barrier 5632 - 5653 TCP Lemire/Nate N N

Install Post Mounted Signs for TLR Traffic Shift Acme Barricades Roberto N X

Existing Drainage Cleaning/ Inspection (TLR) APS Rainer N N

Existing Drainage Cleaning/ Inspection (East SLR) Ramp K APS Rainer X X

Lighting Maintenance Conti Rainer X X

Bridge 5 Lighting Conti Rainer X X X X X X X X X X X

Wall 5-1 Conti Rainer X X X X X X X X X X

Wall 5-2 Conti Rainer X X X X X

ITS Conduit Conti/Synergy Rainer X X X X X X X X X X X X X X

MOC ITS Pole 73.3-EB-B Conti Rainer X X X X

Utilities UTILITY OWNER STA

CONDUIT BORE: TLR (TBD) ZAYO TLR

MTL PICKUP: 16" BUTTERFLY VLV, 2 MLUGS, 1 VBOX OUC/WM OUC Office
X X

12kv Underground Relocation Duke Pond 207 X X X X

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate X X X X X X X X X

Road Closures / Sidewalk

Sandlake Rd Singles Lane Closure APS Dennis X X X X X X X

Ramp K Single Lane Closures APS Dennis X X X X

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis

Turkey Lake Single Lane Closures Lane Dennis X X

Turkey Lake   

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


