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Hall Horror nights
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N
Excavate/Grade Level Pad RW105 Kyle Sample Tyler Sample X
Excavate/Grade Level Pad 1-2/TWM9-4 Kyle Sample Tyler Sample
Exc/FG/Bck Fill Shoulder Barrier 4192-4194+50 Kyle Sample Tyler Sample X X
Exc/FG/Bck Fill Shoulder Barrier Ramp M 1310+50-1312+85 Kyle Sample Tyler Sample
Ex/Fg Single-Face wall Ramp M2 Kyle Sample Tyler Sample
Grade for Sod Pond 207 Kyle Sample Tyler Sample
Place Embank WB GUL 4198-4203 Alex/! | Tyler Sample X
Place Ramp J 1012-1017 Alex/! | Tyler Sample X
EW380 Ph. 1C Step 1 - EB/Ramp K Temp Base Alex/! b Tyler Sample X X X
Place Ramp M 1311-1320 Alex/! | Tyler Sample
Erosion Defici Items Ferold | Greg Lemire
Mitered Ends/Collars/Ti able Slots/Inverts Ferold | Greg Lemire X X X
ing and Litter Pick Up Billy Worles Greg Lemire SL SL SL
Clean Team Billy Worles Greg Lemire X X X
DRG470 Ramp M - Install $-336 to S-800 Jose Castro C. Greg Lemire X X X
Install S-513 to $-512 Ramp J Jose Castro C. Greg Lemire
$-106 Turkey Lake Jose Castro C. Greg Lemire
$-107 Turkey Lake Jose Castro C. Greg Lemire
$-110 Turkey Lake Jose Castro C. Greg Lemire
S-1110A Turkey Lake Jose Castro C. Greg Lemire
U-0UC100 Install Water Main Ramp J Edward Greg Lemire X X X
DECK100 b-2 Seal Deck Jaime Castillo James X X X
DECK110 Dry run B-5 Jaime Castillo James
Rebar B-2 bio Perez Jose P 528 528 528
DECK100 Dry run B-2 bio Perez Jose P
Ramp M Gravity Wall Fransico Jose P 528 528 528
BW110 set precast 36in at 5-1 wall Rafael Jose P X X X
form moment slap wall 5-1 Rafael Jose P
MSE340 Install MSE Wall 5-1 RWH Crew 1 Nate X X X
MSE350 Install MSE Wall 5-2 RWH Crew 2 Nate X X X
MSE170 Install MSE Wall 1-2 RWH Crew 1 Nate
Install MSE Wall 105 RWH Crew 3 Nate X X X
Instal Wire wall 9-2 RWH Crew 3 X X X
SIP130 B1S.I.P Shelby James X X X
JVD Barrier Wall on Ramp J JVD Nate X X X
JVD 528/SLR Pier Protection JVD Nate
Guardrail on Tube & 528 Ramps Acme Guardrail Nate
Ph. 1B step 2 - Low Pro Barrier 5632 - 5653 TCP Lemire/Nate N N
Install Post d Signs for TLR Traffic Shift Acme Barricades Roberto N X
Drainage Cleaning/ Inspection (TLR) APS Rainer N N
ing Drainage Cleaning/ Inspection (East SLR) Ramp K APS Rainer X X
Lighting Maintenance Conti Rainer X
Bridge 5 Lighting Conti Rainer X X X
Wall 5-1 Conti Rainer X X X
Wall 5-2 Conti Rainer
ITS Conduit Conti/Synergy Rainer X X
MOC ITS Pole 73.3-EB-B Conti Rainer
CONDUIT BORE: TLR (TBD) ZAYO TLR
MTL PICKUP: 16" BUTTERFLY VLV, 2 MLUGS, 1 VBOX OouUC/WM 0OuUC Office X X
12kv Underground Relocation Duke Pond 207 X X
Place S if police are scheduled Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate X X
dlake Rd Singles Lane Closure APS Dennis X X
Ramp K Single Lane Closures APS Dennis X X
Sand Lake Contra-Flow Lane Dennis
1-4 Single Lane Closures Lane Dennis
Turkey Lake Single Lane Closures Lane Dennis X X




