
I-4 and Sand Lake Road 
Interchange Design-Build

11/20/2024



Status as of November 18, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

596 1,456 40.9% 03/28/2027
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Agenda — Past Project Status

• Jack and bore under eastbound 
I-4 north of Sand Lake Road

• Install bridge lighting (Area 1)

• Install water main near 
westbound I-4 entrance ramp 
(Areas 1 and 2)

• Bridge deck installation (Areas 1, 
2, and 3)

• Turkey Lake median widening

• Continue installing MSE walls 
(Area 1)

• Excavate loop ramp (Area 3)

• Install permanent drainage 
(Area 3)

• Grade and sod around retention 
pond

• Maintain temp drainage (Areas 3 
and 4)

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days
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Agenda — Future Project Status

• Jack and bore under eastbound 
I-4 north of Sand Lake Road

• Place and finish lime rock on the 
westbound I-4 entrance ramp 
(Area 1)

• Install water main near 
westbound I-4 entrance ramp 
(Areas 1 and 2)

• Bridge deck installation (Areas 1, 
2, and 3)

• Turkey Lake median widening

• Continue installing MSE walls 
(Area 1)

• Excavate loop ramp (Area 3)

• Grade and sod around retention 
pond

• Maintain temp drainage (Areas 3 
and 4)

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review next 7 days



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Jack and bore under eastbound I-4 north of Sand Lake Road

• Place and finish lime rock on the westbound I-4 entrance ramp (Area 1)

• Install water main near westbound I-4 entrance ramp (Areas 1 and 2)

• Bridge deck installation (Areas 1, 2, and 3)

• Turkey Lake Road median widening

• Continue install MSE walls (Areas 1 and 3)

• Excavate loop ramp (Area 3)

• Maintain temp drainage (Areas 3 and 4)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — New Business

• Next meeting — 12/4/24
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