
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night 
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Roadway l l l l l l l l l l

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N N N

STAB160 Ramp J/SLR tie-in (permanent & temp) Kyle Sample Tyler Sample X X X X X

Grade Level Pad RW104 Kyle Sample Tyler Sample X X X

Place Embankment WB I4 sta. 4223 - 4234 Kyle Sample Tyler Sample X X X X X

Place Embankment Ramp M 1311-1320 Alex Tyler Sample X X X X X

Place Temp Embankment Ramp M Alex Tyler Sample X X X

Grade for Sod Pond 207 Alex Tyler Sample X X X X X X X X

Ramp K Temp Embankment Alex Tyler Sample X X X X X

Ramp J LBR'S Jessie Wilson Greg Lemire X X X X X PTO/J.W. PTO/J.W.

Cut Stabilization Ramp J sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X PTO/J.W. PTO/J.W.

Place Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X PTO/J.W. PTO/J.W.

Finish Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X PTO/J.W. PTO/J.W. X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X

Drainage / Utilities

S-110 Turkey Lake Jose Castro C. Greg Lemire X X X PTO/J.C. PTO/J.C. PTO/J.C. PTO/J.C.

S-1110A Turkey Lake Jose Castro C. Greg Lemire X PTO/J.C. PTO/J.C. PTO/J.C. PTO/J.C.

S111A Turkey Lake Jose Castro C. Greg Lemire PTO/J.C. PTO/J.C. PTO/J.C. PTO/J.C.

S-117 Turkey Lake Jose Castro C. Greg Lemire PTO/J.C. PTO/J.C. PTO/J.C. PTO/J.C. X X X

S-119 Turkey Lake Jose Castro C. Greg Lemire PTO/J.C. PTO/J.C. PTO/J.C. PTO/J.C. X X

U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X X X X X X X X X X X X X

Structures

DECK110 Dry run B-5 Jaime Castillo James X X X X X X X X

DECK100 Dry run B-2 Jaime Castillo James X X X X X

DECK110 Pour B-5 Jaime/Eusebio James N/P C C C C C C

form aproach slab 5-1 Jaime Castillo Jose P x x x x

Gravity wall Ramp M Francisco James X P X X X X p X

Build up 5-2 Coping Rafael Jose P X x x x x X X X
set precast 36in at 5-2 wall Rafael Jose P X X X X

form moment slap wall 5-2 Rafael Jose P X X X
Rock at 5-2 approach slab Juan Pinero James N N N 

B-7 Retainer wall Juan Pinero James N N N N 
B-7 MATERIAL Juan Pinero James X X X X X

Subs

MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X X X X

MSE200 Install MSE Wall 1-2 RWH Crew 2 Nate X X X X X X X X X X X X X X

MSE180 Install MSE Wall 6-1 RWH Crew 3 Nate X X X X X X X X X X X X X X

MSE360 Install MSE Wall 104 RWH Crew 1 Nate X X X X X X X X

Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate X X X X X

b5 aproach slabs 1&2 Shelby Jose P x x x x

Shift Traffic Outside I4 WB Oglesby Nate NC NC

I-4 EB Barrier Wall and Attenuator TCP Roberto T NC NC NC NC

North of SL WB I-4 TCP Roberto T

DRN160 J&B EB 400 CFU Rainer X X X X X X X X X X X X X

Video New Drainage APS Rainer

Lighting Maintenance Conti Rainer X

Bridge 2 Lighting Conti Rainer X X X

Wall 5-1 Conti Rainer X X X X X X X

Ramp K Lighting Conti Rainer X X X X X X X X X X X X

ITS Conduit North of SLR Conti/Synergy Rainer X X X X X X X X X X X X

Utilities UTILITY OWNER STA

Mini Cell Array Relocation Verizon TLR X X

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate NC NC N N N N N

Critical Protection Services Nate NC NC

Road Closures / Sidewalk

Sandlake Rd Singles / Double Lane Closure OC Utility Dennis X X X X

Ramp K Closure Hubbard Dennis

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis X X X X

Turkey Lake Single Lane Closures Lane Dennis

Activity ID Activity Description Foreman / Sub Supt

Sand Lake 3470 Current Week Week 1 Week 2


