X - Day Schedule
NC - Night Time Confirmed
C - Confirmed or Cure
N - Night
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
18-Nov 19-Nov 20-Nov 21-Nov 22-Nov 23-Nov 24-Nov 25-Nov 26-Nov 27-Nov 28-Nov 29-Nov 30-Nov 1-Dec 2-Dec 3-Dec 4-Dec 5-Dec 6-Dec 7-Dec 8-Dec
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Activity ID Activity Description Foreman / Sub Supt g ? ; = £ 3 2 g ? S F £ 3 2 g ? ; F £ 3 2
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N N
STAB160 Ramp J/SLR tie-in (permanent & temp) Kyle Sample Tyler Sampl X X X X X
Grade Level Pad RW104 Kyle Sample Tyler Sampl X X X
Place Embankment WB 14 sta. 4223 - 4234 Kyle Sample Tyler Sampl: X X X X X
Place Embankment Ramp M 1311-1320 Alex Tyler Sample X X X X X
Place Temp Embankment Ramp M Alex Tyler Sample X X X
Grade for Sod Pond 207 Alex Tyler Sample X X X X X X X X
Ramp K Temp Embankment Alex Tyler Sample X X X X X
Ramp J LBR'S Jessie Wilson Greg Lemire X X X X X
Cut Stabilization Ramp J sta. 4190 - BS Jessie Wilson Greg Lemire X X X X
Place Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X
Finish Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X X X
Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X
S-110 Turkey Lake Jose Castro C. Greg Lemire X X X
S-1110A Turkey Lake Jose Castro C. Greg Lemire X
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire X X X
S-119 Turkey Lake Jose Castro C. Greg Lemire X X
U-0UC100 Install Water Main Ramp J Edward Greg Lemire X X X X X X X X X X X X X
DECK110 Dry run B-5 Jaime Castillo James X X X X X X X X
DECK100 Dry run B-2 Jaime Castillo James X X X X X
DECK110 Pour B-5 Jaime/Eusebio James C C C C
form aproach slab 5-1 Jaime Castillo Jose P X X X
Gravity wall Ramp M Francisco James X - X X X X - X
Build up 5-2 Coping Rafael Jose P X X X X X X X X
set precast 36in at 5-2 wall Rafael Jose P X X X X
form moment slap wall 5-2 Rafael Jose P X X X
Rock at 5-2 approach slab Juan Pinero James N N N
B-7 Retainer wall Juan Pinero James N N N N
B-7 MATERIAL Juan Pinero James X X X X X
MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X X X X
MSE200 Install MSE Wall 1-2 RWH Crew 2 Nate X X X X X X X X X X X X X
MSE180 Install MSE Wall 6-1 RWH Crew 3 Nate X X X X X X X X X X X X X
MSE360 Install MSE Wall 104 RWH Crew 1 Nate X X X X X X X X
Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate X X X X X
b5 aproach slabs 1&2 Shelby Jose P X X X
Shift Traffic Outside 14 WB Oglesby Nate NC NC
1-4 EB Barrier Wall and Att, TCP Roberto T NC NC NC
North of SL WB I-4 TCP Roberto
DRN160 J&B EB 400 CFU Rainer X X X X X X X X X X X X X
Video New Drainage APS Rainer
Lighting Maintenance Conti Rainer X
Bridge 2 Lighting Conti Rainer X X X
Wall 5-1 Conti Rainer X X X X X X X
Ramp K Lighting Conti Rainer X X X X X X X X X X X X
ITS Conduit North of SLR Conti/Synergy Rainer X X X X X X X X X X X X
Mini Cell Array Relocation Verizon TLR X X
Place S if police are scheduled Nate
Orange County Nate
FHP Nate NC NC N N N N
Critical Protection Services Nate NC NC
Sandlake Rd Singles / Double Lane Closure OC Utility Dennis X X X X
Ramp K Closure Hubbard Dennis
Sand Lake Contra-Flow Lane Dennis
1-4 Single Lane Closures Lane Dennis X X X X
Turkey Lake Single Lane Closures Lane Dennis




