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-4 and Sand Lake Road
Interchange Design-Build
12/04/2024
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Status as of December 2, 2024

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,456 41.9% 03/28/2027
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Agenda — Past Project Status
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* Past Project Status — FDOT to review past 7 days

? * Install bridge lighting (Area 1) * Continue installing MSE walls
| * Place and finish lime rock on the (Area 1)
westbound I-4 entrance ramp  Excavate loop ramp (Area 3)
(Area 1) * Install permanent drainage
 |[nstall water main near (Area 3)
westbound |-4 entrance ramp  Maintain temp drainage (Areas 3
(Areas 1 and 2) and 4)
s gridgg g)eCk installation (Areas 1, » Ongoing mowing and litter pickup
, an

* Turkey Lake median widening
e Committee’'s Comments & Suggestions
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* Future Project Status — FDOT to review next 7 days 1
* Bridge deck installation (Areas 1, 2, and 3) :
* Turkey Lake median widening
e Continue installing MSE walls (Area 1)
* Excavate loop ramp (Area 3)
* Grade and sod around retention pond
 Maintain temp drainage (Areas 3 and 4)
* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions
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« Future Project Status — FDOT to review next 14 - 21 days 1
* Bridge deck installation (Areas 1, 2, and 3) :
* Turkey Lake Road median widening
e Continue install MSE walls (Areas 1 and 3)
* Excavate loop ramp (Area 3)
 Maintain temp drainage (Areas 3 and 4)
 Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions
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Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business
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e Safety Diversion

E  Westbound |-4 exit ramp to {
' Sand Lake Road
i - December 8 - 12, 2024

* 10 p.m. - 5a.m.
e Storm drain installation
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Agenda — New Business

* Next meeting —12/11/24 3
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