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Sand Lake 3470 Current Week Week 1 Week 2
2-Dec 3-Dec 4-Dec 5-Dec 6-Dec 7-Dec 8-Dec 9-Dec 10-Dec 11-Dec 12-Dec 13-Dec 14-Dec 15-Dec 16-Dec 17-Dec 18-Dec 19-Dec 20-Dec 21-Dec 22-Dec
2 w 2 2 = = z z w 2 2 = = z z w 2 2 = = z
Activity ID Activity Description Foreman / Sub Supt g 2 ; F = 3 2 g 2 ; F = 3 2 g 2 ; F = 3 2
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N
Grade Level Pad RW104 Kyle Sample Tyler Sample
Place Embank WB 14 sta. 4223 - 4234 Kyle Sample Tyler Sample X X X
Support JVD (Ex, Grade, & Backfill) Kyle Sample Tyler Sample
Clearing Brush Ramp K Kyle Sample Tyler Sample X X
Place Temp Embankment Ramp M Alex Tyler Sample
Grade for Sod Pond 207 Alex Tyler Sample
Ramp K Temp Embankment Alex Tyler Sample X X X X X
Finish Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X X
Erosion Deficiency Items Ferold | Greg Lemire X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire X X X
Clean Team Billy Worles Greg Lemire X X X X X
Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire
$-117 Turkey Lake Jose Castro C. Greg Lemire X X X
$-119 Turkey Lake Jose Castro C. Greg Lemire X X
Temp Pipe Ramp K 560" Ferold | Greg Lemire
U-0UC100 Install Water Main Ramp J Edward Greg Lemire X X X X X
Lay 24" FM NW SL Edward Greg Lemire
DECK“;;IC"M Pour B-5 Jaime/Eusebio James C C C C
AS110 form aproach slab 5-1 Jaime Castillo Jose P X X X
AS130 form aproach slab 5-2 Victor M Jose P X
BW180 (form slap wall 5-2 Victor M Jose P
Gravity wall Ramp M Francisco James X X X X X
B-5 Pour Victor Jose P N
B-7 Rail Victor Jose P N N N
BW150 Build up 5-2 Coping Rafael Jose P X X X
set precast 36in at 5-2 wall Rafael Jose P X X
form moment slap wall 5-2 Rafael Jose P
B-7 MATERIAL Juan Pinero James X X
MSE130 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X
Install MSE Wall 6-1 RWH Crew 2 Nate X X X X X
Install MSE Wall 104 RWH Crew 3 Nate
houlder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate
Shoulder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Nate
10' Sidewalk Ramp J JVD Nate
Type F C&G Ramp J JVD Nate
B5 aproach slabs 1&2 Shelby Jose P X X X
Permanent Ramp J Hubbard Nate
North of SL WB I-4 TCP Roberto
Video New Drainage APS Rainer X X X X X
Lighting Mail (SLR & Ramp M) Conti Rainer N N
Bridge 2 Underdeck Lighting Conti Rainer X
Ramp J Light Bases & Poles Conti Rainer X X X X X
Wall 5-2 Lighting, conduit, Embedded Boxes Conti Rainer X X
MOC ITS Pole 73.3-EB-B Conti Rainer X X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer
Ramp K Lighting Conti Rainer
Ramp K ITS, WWDS Conti Rainer
Ramp K Signage Conti Rainer
ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X
MOT 14WB Phase 1B Barrier Wall Lights 13 Conti Rainer
16" WM Wet Tap Rangeline John X
Pullbox/Fiber Relocation ATT TLR/SLR
Mini Cell Array Relocation Verizon TLR/SLR
RGB's SLR -->Intern DR Summit 215-225
Place S if police are scheduled Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate
dlake Rd Singles / Double Lane Closure Lane Dennis
Ramp M Closure Lane Dennis
Sand Lake Contra-Flow Lane Dennis
1-4 Single Lane Closures Lane Dennis X X X X X
Turkey Lake Single Lane Closures Lane Dennis




