X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night
| D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
Start | Duration | Finish | 9-Dec 10-Dec 11-Dec 12-Dec 13-Dec 14-Dec 15-Dec 16-Dec 17-Dec 18-Dec 19-Dec 20-Dec 21-Dec 22-Dec 23-Dec 24-Dec 25-Dec 26-Dec 27-Dec 28-Dec 29-Dec
4 w a =] = = F 2 w a =) = = z z w a =} = = 3
Activity ID Activity Description Foreman / Sub Supt g P ; " £ 3 2 g ° § = £ 3 2 g ° ; " £ 3 2
Roadway
MOT Nightly Lane Closures Dennis Scott | Jamie Leone N N N N N N N N N
Grade Level Pad RW104 Kyle Sample | Tyler Sample X X
Place Embankment WB 14 sta. 4223 - 4234 Kyle Sample | Tyler Sample X X X X X X X X X X
Support JVD (Ex, Grade, & Backfill) Kyle Sample | Tyler Sample X X X X X
Place Temp Embankment Ramp M Alex Tyler Sample X X X X X
Ramp K Temp Embankment Alex Tyler Sample X X X X X
Temp. Drainage Ramp K (ph.1B) Ferold Metelus | Greg Lemire X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X
Drainage / Utilities
DRG470 Ramp M - Install $-323 and S-275 crossings Jose Castro C. | Greg Lemire N N N N
Temp Pipe Ramp K 560' Ferold Metelus | Greg Lemire X X X X X
Structures
form approach slab 5-1 Jaime Castillo Jose P
form approach slab 5-2 Victor M Jose P x [P c c c c c c
form moment slab wall 5-2 Victor M Jose P X X X X
Gravity wall Ramp M Francisco James X X X
set precast 36in at 5-2 wall Rafael Jose P X
BW180 form moment slab wall 5-2 Rafael Jose P X X X X
Subs
MSE120 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X X X X X X
Install MSE Wall 6-1 RWH Crew 2 Nate X X X X X X X X X X
MSE360 Install MSE Wall 104 RWH Crew 3 Nate X X X X X
Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Roberto X X X X X
Shoulder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Roberto X X X X X
10' Sidewalk Ramp J JVD Roberto X X X X X
Type F C&G RampJ JVD Roberto X X X
B5 aproach slabs 1&2 Shelby Jose P X X X
PAVE240 Permanent Ramp J Hubbard Nate N N N N
South of SL WB I-4 TCP Roberto NC NC NC NC NC
Lighting Maintenance (SLR & Ramp M) Conti Rainer N N
Ramp J Light Bases & Poles Conti Rainer X X X X X
Wall 5-2 Lighting, conduit, Embedded Boxes Conti Rainer X X X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X
Ramp K Lighting Conti Rainer X X X X X X
Ramp K ITS, WWDS Conti Rainer X X X X X
Ramp K Signage Conti Rainer X X X X X
ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X X X X X X
Lighting Conduit I-4 WB Conti/Synergy Rainer X X X X X
MOT 14WB Phase 1B Barrier Wall Lights 13 Conti Rainer X X X X X
Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate 2 2 2 2 1 1 1 1 1
Critical Protection Services Nate 1 1
Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps
Sandlake Rd Singles WB Lane Jamey
Sandlake Rd Singles EB Outside (11pm to 7am) (Conit Lighting) Lane Jamey N-C N-C
Ramp M Closure (10pm to 5am)(storm drain install & conit lighting) Lane Jamey N-C N-C N-C N-C
Sand Lake Contra-Flow Lane Jamey
I-4 EB
I-4 Single Lane Closures EB Lane Jamey W:
1-4 WB
I-4 Single Lane Closures WB Outside (8:30pm to 6:30am) Lane Jamey N-C N-C N-C N-C
I-4 Single Lane Closures WB Inside (10pm to 6:30am) Lane Jamey N-C N-C N-C N-C N-C
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM)(Prep for Bridge Demo) Lane Jamey

Turkey Lake Single Lane Closures




