
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative

N - Night 

D-Pile Delivery

Start Duration

Act 
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Roadway Closed Closed Closed Closed Closed Closed Closed

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N

Grade Level Pad RW104 Kyle Sample Tyler Sample X X

Place Embankment WB I4 sta. 4223 - 4234 Kyle Sample Tyler Sample X X X X X X X X X X

Support JVD (Ex, Grade, & Backfill) Kyle Sample Tyler Sample X X X X X

Place Temp Embankment Ramp M Alex Tyler Sample X X X X X

Ramp K Temp Embankment Alex Tyler Sample X X X X X

Temp. Drainage Ramp K (ph.1B) Ferold Metelus Greg Lemire X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X

Drainage / Utilities

DRG470 Ramp M - Install S-323 and S-275 crossings Jose Castro C. Greg Lemire N N N N

Temp Pipe Ramp K 560' Ferold Metelus Greg Lemire X X X X X

Structures

form approach slab 5-1 Jaime Castillo Jose P 6:00 AM

form approach slab 5-2 Victor M Jose P X P C C C C C C C

form moment slab wall 5-2 Victor M Jose P X X X X

Gravity wall Ramp M Francisco James X X X

set precast 36in at 5-2 wall Rafael Jose P X
BW180 form moment slab wall 5-2 Rafael Jose P X X X X

Subs

MSE120 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X X X X X X

Install MSE Wall 6-1 RWH Crew 2 Nate X X X X X X X X X X

MSE360 Install MSE Wall 104 RWH Crew 3 Nate X X X X X

Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Roberto X X X X X

Shoulder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Roberto X X X X X

10' Sidewalk Ramp J JVD Roberto X X X X X

Type F C&G Ramp J JVD Roberto X X X

B5 aproach slabs 1&2 Shelby Jose P X X X

PAVE240 Permanent Ramp J Hubbard Nate N N N N 

South of SL WB I-4 TCP Roberto NC NC NC NC NC

 Lighting Maintenance (SLR & Ramp M) Conti Rainer N N

Ramp J Light Bases & Poles Conti Rainer X X X X X                

Wall 5-2 Lighting, conduit, Embedded Boxes Conti Rainer X X X                    

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer       X X X X X  

Ramp K Lighting Conti Rainer X     X X X X X  

Ramp K ITS, WWDS Conti Rainer     X X X X X

Ramp K Signage Conti Rainer     X X X X X

ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X     X X X X X  

Lighting Conduit I-4 WB Conti/Synergy Rainer X X X X X

MOT I4WB Phase 1B Barrier Wall Lights 13 Conti Rainer               X X X X X  

Sand Lake Officers Scheduled

Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate 2 2 2 2 1 1 1 1 1

Critical Protection Services Nate 1 1

Sand Lake Road Closures / Sidewalk

Sand Lake Rd & Ramps

Sandlake Rd Singles WB Lane Jamey T-N T-N T-N T-N T-N T-N T-N T-N T-N

Sandlake Rd Singles EB Outside (11pm to 7am) (Conit Lighting) Lane Jamey T-N N-C N-C T-N T-N T-N T-N T-N T-N

Ramp M Closure (10pm to 5am)(storm drain install & conit lighting) Lane Jamey N-C N-C N-C N-C 

Sand Lake Contra-Flow Lane Jamey

I-4 EB

I-4 Single Lane Closures EB Lane Jamey T-N T-N T-N T-N T-N T-N T-N T-N T-N

I-4 WB

I-4 Single Lane Closures WB Outside (8:30pm to 6:30am) Lane Jamey N-C N-C N-C N-C T-N T-N T-N T-N T-N

I-4 Single Lane Closures WB Inside (10pm to 6:30am) Lane Jamey T-N T-N T-N T-N N-C N-C N-C N-C N-C 

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM)(Prep for Bridge Demo) Lane Jamey

Turkey Lake Single Lane Closures

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


