X - Day Schedul

NC - Night Time Confii d

C - Confirmed or Cure

N - Night
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
11-Nov 12-Nov 13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 22-Nov 23-Nov 24-Nov 25-Nov 26-Nov 27-Nov 28-Nov 29-Nov 30-Nov 1-Dec
Activity ID Activity Description Foreman / Sub Supt
MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N
Excavate/Grade Pond 206A Kyle Sample Tyler Sample X
PAVE180 Ramp J/SLR tie-in (per & temp) Kyle Sample Tyler Sample X X X X X
Grade Level Pad RW104 Kyle Sample Tyler Sample
Place Ramp M 1311-1320 Alex/Stept Tyler Sample X X X X X
Place Temp Embankment Ramp M Alex/Stephanie Tyler Sample
STAB110 Place Sweetener Ramp J sta. 4194 - 4207 Alex/Stephanie Tyler Sample X
Grade for Sod Pond 207 Alex/Stephanie Tyler Sample X X X X X
528 Jessie Wilson Greg Lemire 528 528 528 528 528
Ramp J LBR'S Jessie Wilson Greg Lemire LBR LBR LBR LBR LBR
Cut Stabilization Ramp J sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X X
Place/Finish Lime Rock Ramp J sta. 4190 - B5 Jessie Wilson Greg Lemire
Erosion Deficiency Items Ferold | Greg Lemire X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X
DRG470 Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire X X X X
$-107 Turkey Lake Jose Castro C. Greg Lemire X
$-110 Turkey Lake Jose Castro C. Greg Lemire X
S-1110A Turkey Lake Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire
U-0UC100 Install Water Main Ramp J Edward Greg Lemire X X X X X
RT crane assist B-2 rebar Jaime Castillo James X X X
DECK110 Dry run B-5 Jaime Castillo James X X X
DECK100 Dry run B-2 Jaime Castillo James
Gravity wall Ramp M Francisco James X X X X X
Gravity wall Ramp M bi X X X X X
set precast 36in at 5-1 wall Rafael Jose P X X
form moment slap wall 5-1 Rafael Jose P X X X
Build up 5-2 Coping Rafael Jose P X X X
set precast 36in at 5-2 wall Rafael Jose P
form moment slap wall 5-2 Rafael Jose P
Rock at 5-1 approach slab Juan Pinero James X X X
B-7 Retainer wall Juan Pinero James
B-7 MATERIAL Juan Pinero James
MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X X X X
MSE120 Install MSE Wall 1-2 RWH Crew 2 Nate X X X X
Install MSE Wall 6-1 RWH Crew 3 Nate X X X X X
Install MSE Wall 104 RWH Crew 1 Nate
houlder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate
houlder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Nate X X X
Bridge 2 rebar Shelby James X X X
Permanent end of Ramp J Hubbard Nate NC
Widening and Overbuild on Ramp K Hubbard Nate NC
Misc on EB Hubbard Nate NC
1-4 WB Barrier Wall and At Relocation Ramp K TCP Roberto NC NC
Shift Traffic Outside 14 WB Oglesby Nate
1-4 EB Barrier Wall and At TCP Roberto
Install Sheet pile shoring for J&B EB 400 S-266 CFU Rainer X X X X X
J&B EB 400 CFU Rainer
Lighting Maintenance Conti Rainer
Bridge 2 Lighting Conti Rainer X X X X X
Wall 5-1 Conti Rainer X X X X X
Ramp K Lighting Conti Rainer
ITS Conduit North of SLR Conti/Synergy Rainer
|  MiniCellAmayRelocaton |  Vekon | TR | [ | ]| x | x |
Place S if police are scheduled Nate
Orange County Nate
FHP Nate X X X X
Critical Protection Services Nate
{lake Rd Singles / Double Lane Closure OC Utility Dennis X X X X
Ramp K Closure Hubbard Dennis X X X
Sand Lake Contra-Flow Lane Dennis
1-4 Single Lane Closures Lane Dennis X X X X
Turkey Lake Single Lane Closures Lane Dennis




