
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night 

D-Pile Delivery
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Roadway l l l l l l l l l l

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N N N N N N N N N

Excavate/Grade Pond 206A Kyle Sample Tyler Sample X

PAVE180 Ramp J/SLR tie-in (permanent & temp) Kyle Sample Tyler Sample X X X X X X X X

Grade Level Pad RW104 Kyle Sample Tyler Sample X X X X X

Place Embankment Ramp M 1311-1320 Alex/Stephanie Tyler Sample X X X X X X X X X X

Place Temp Embankment Ramp M Alex/Stephanie Tyler Sample X X X

STAB110 Place Sweetener Ramp J sta. 4194 - 4207 Alex/Stephanie Tyler Sample X X

Grade for Sod Pond 207 Alex/Stephanie Tyler Sample X X X X X X X X X X

528 Jessie Wilson Greg Lemire 528 528 528 528 528

Ramp J LBR'S Jessie Wilson Greg Lemire LBR LBR LBR LBR LBR X X X X X

Cut Stabilization Ramp J sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X X X X X X

Place/Finish Lime Rock Ramp J sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X V V

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL 528 528 SL SL SL 535 535 535

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X

Drainage / Utilities
DRG470 Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire X X X X

S-107 Turkey Lake Jose Castro C. Greg Lemire X

S-110 Turkey Lake Jose Castro C. Greg Lemire X X X X

S-1110A Turkey Lake Jose Castro C. Greg Lemire X X

S111A Turkey Lake Jose Castro C. Greg Lemire X X X

U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X X X X X X X X X X X X X X

Structures

RT crane assist B-2 rebar Jaime Castillo James X X X

DECK110 Dry run B-5 Jaime Castillo James X X X X X X X X X X X X

DECK100 Dry run B-2 Jaime Castillo James X X X X X

Gravity wall Ramp M Francisco James X X X X X X X X X X X X X X X

Gravity wall Ramp M Eusebio X X X X X

set precast 36in at 5-1 wall Rafael Jose P X X

form moment slap wall 5-1 Rafael Jose P X X X

Build up 5-2 Coping Rafael Jose P X X X

set precast 36in at 5-2 wall Rafael Jose P X X X X X

form moment slap wall 5-2 Rafael Jose P X X X

Rock at 5-1 approach slab Juan Pinero James X X X

B-7 Retainer wall Juan Pinero James N N N N N 

B-7 MATERIAL Juan Pinero James X X X

Subs

MSE350 Install MSE Wall 5-2 RWH Crew 1 Nate X X X X X X X X X X X

MSE120 Install MSE Wall 1-2 RWH Crew 2 Nate X X X X X X X X X X X X X X

Install MSE Wall 6-1 RWH Crew 3 Nate X X X X X X X X X X X X X X X

Install MSE Wall 104 RWH Crew 1 Nate X X X

Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate X X X X X X

Shoulder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Nate X X X X X

Bridge 2 rebar Shelby James X X X

Permanent end of Ramp J Hubbard Nate NC

Widening and Overbuild on Ramp K Hubbard Nate NC

Misc on EB Hubbard Nate NC

I-4 WB Barrier Wall and Attenuator Relocation Ramp K TCP Roberto NC NC

Shift Traffic Outside I4 WB Oglesby Nate NC NC NC

I-4 EB Barrier Wall and Attenuator TCP Roberto N N N N

Install Sheet pile shoring for J&B EB 400  S-266 CFU Rainer X X X X X

J&B EB 400 CFU Rainer X X X X X X X X

Lighting Maintenance Conti Rainer X

Bridge 2 Lighting Conti Rainer X X X X X X X X

Wall 5-1 Conti Rainer X X X X X X X X X X X X

Ramp K Lighting Conti Rainer X X X X X X X

ITS Conduit North of SLR Conti/Synergy Rainer X X X X X X X

Utilities UTILITY OWNER STA

Mini Cell Array Relocation Verizon TLR X X X X

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate X X X X X X X X X X X

Critical Protection Services Nate

Road Closures / Sidewalk

Sandlake Rd Singles / Double Lane Closure OC Utility Dennis X X X X X X X X X

Ramp K Closure Hubbard Dennis X X X

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis X X X X X X X X X

Turkey Lake Single Lane Closures Lane Dennis

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


