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Status as of November 11, 2024

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,456 40.5% 03/28/2027
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to
; review past 7 days

* Install bridge lighting (Area 1) * Excavate loop ramp (Area 3)
e Install water main near * |[nstall permanent drainage
westbound I-4 entrance ramp (Area 3)
(Areas 1 and 2)  Grade and sod around retention
* Bridge deck installation (Areas 1, pond
2, and 3)  Maintain temp drainage (Areas 3
* Turkey Lake median widening and 4)
e Continue installing MSE walls » Utility relocation
(Area 1) * Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days
y * Install bridge lighting (Area 1)
|  Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)
* Turkey Lake median widening
e Continue installing MSE walls (Area 1)
Excavate loop ramp (Area 3)
Grade and sod around retention pond
Maintain temp drainage (Areas 3 and 4)
Utility relocation
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions
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Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

y * Install bridge lighting (Area 1)

|  Install water main near westbound I-4 entrance ramp (Areas 1 and 2)
* Bridge deck installation (Areas 1, 2, and 3)

* Turkey Lake median widening

e Continue install MSE walls (Areas 1 and 3)

e Excavate loop ramp (Area 3)

 Maintain temp drainage (Areas 3 and 4)

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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e Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business

THE LILTIMATE A

* Next meeting —11/20/24 1
e Should we meet 11/27/24 (week of Thanksgiving)? |

i | 'V""‘\(\
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