X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

Lane
N - Night Mega Con Training
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
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Activity ID Activity Description Foreman / Sub Supt g P 3 = £ a 2 g P 3 = £ a 2 g 3 = £ 3 2
Support JVD (Ex, Grade, & Backfill) Kyle Sample Sample X _—
MOT180 Ramp J opening Kyle Sample Sample N
MSE100 Excavate/Grade Level Pad/Strap Zone RW1-1 Kyle Sample Sample X X
Place Embankment WB 14 sta. 4190 - 4214 Kyle Sample Sample
Place Temp Embankment Ramp M Kyle Sample Sample X X
Place Embankment Ramp M Kyle Sample Sample X X
Place Embankment WB 14 sta. 4217-4222 Kyle Sample Sample X X
Demo Mill Ramp J/WB 14 Kyle Sample Sample X
Ramp K Temp Lime Rock Kyle Sample Sample
Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire
Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire
Erosion Deficiency Items Ferold Metelus Greg Lemire X X X
Grade/Form/Pour Perm. Ditch Pavement Ramp M2/TLR Ferold Metelus Greg Lemire X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X
DRG100 Install 300A to S-300 Jose Castro C. Greg Lemire X X X
Install $-329 to S-330 18" pipe Jose Castro C. Greg Lemire
Install S-330 to S-331 18" pipe Jose Castro C. Greg Lemire
Prep 42' steel pipe for welding Jose Castro C. Greg Lemire
S-110 Turkey Lake Jose Castro C. Greg Lemire
U-OUC100 Chlorinate Water Main Edward Greg Lemire X X X
U-OUC100 Install Line Stops Edward Greg Lemire
U-OUC100 Connect to Existing WM Edward Greg Lemire
Lay 24" FM NW SL Edward Greg Lemire
DECK100 Dry run B-2 Jaime Castillo James X X X
Pour B-2 Jaime Castillo James
B-6 Traffic rail Jaime Castillo James X X X
Wreck B-2 Set B-1 Jaime Castillo James
form coping plain under B5,B1&B2 Francisco Jose P X X
form coping build up Francisco Jose P X X
Gravity wall Ramp M Francisco James X
Pylon footing 1-2 Victor Medina Jose P X
Planter wall footing 1-2 Victor Medina Jose P
Pylon 1-2 Victor Medina Jose P
form closure pours ramp M Rafael Jose P X X
form moment slab ramp M Rafael Jose P X X
set precast on ramp M Rafael Jose P
B-7 Piles Juan Pinero James
B-8 Piles Juan Pinero James X X X
Install MSE Wall 6-2 RWH Crew 2 Nate X X X
MSE120 Install MSE Wall 1-1 RWH Crew 1 Nate
Pile Inspection Ardaman James X
PDA Testing GRL James X
B5 Grinding and Grooving Hazen James X X
Guardrail Installation Ramp J Acme Guardrail Roberto X X
F&I KWall Ramp J TCP Roberto N-C
Relocate Wall 14 WB TCP Roberto N-C
Demo Mill WB sta. 4234-4245 Transpremier Nate
Pavement Markings Ramp J McShea Nate N N
Lighting Maintenance (Load Center A I-4EB) Conti Rainer X X X
MOC ITS Pole 73.3-EB-B Conti Rainer
Ramp M Gravity Wall Conduit & Embedded Boxes Conti Rainer
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MOT 14WB Phase 1B Barrier Wall Lights 13 Conti Rainer X X X X X
MOT 14WB South SLR Lights 21 Conti Rainer X X X X X
Ramp K Lighting Conti Rainer X X X
Ramp K ITS, WWDS Conti Rainer X X X
Ramp K Signage Conti Rainer X X X
ITS Fiber 1-4 WB Conti/PCS Rainer X X X
ITS Conduit I-4 WB Conti/Synergy Rainer X X X
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N
Fiber Relocation Crown Castle SLR X X
Fiber Relocation ATT TLR/7-11 TBD TBD TBD TBD
Gas Line Relocation Teco SLR
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate
Sand Lake Rd & Ramps _
Sandlake Rd Singles WB Dennis Jamey
Sandlake Rd Singles EB Dennis Jamey
Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey
Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey
Ramp J Full Closure (Traffic Shift) Dennis Jamey
Singal Inside Left Lane Ramp K Dennis Jamey
I-4 EB
I-4 Single Lane Closures EB Outside Dennis Jamey
I-4 Single Lane Closures EB Inside Dennis Jamey
1-4 WB
I-4 Single Lane Closures WB Inside (TCP) TCP Jamey
I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey




