
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative Lane
N - Night Training

D-Pile Delivery
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Roadway

Support JVD (Ex, Grade, & Backfill) Kyle Sample Sample X

MOT180 Ramp J opening Kyle Sample Sample N

MSE100 Excavate/Grade Level Pad/Strap Zone RW1-1 Kyle Sample Sample X X X X X X

Place Embankment WB I4 sta. 4190 - 4214 Kyle Sample Sample X X X X X X X X X

Place Temp Embankment Ramp M Kyle Sample Sample X X X X

Place Embankment Ramp M Kyle Sample Sample X X X X X

Place Embankment WB I4 sta. 4217-4222 Kyle Sample Sample X X

Demo Mill Ramp J/WB I4 Kyle Sample Sample X X X X

Ramp K Temp Lime Rock Kyle Sample Sample X X X X X X X X

Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire LBR LBR LBR LBR LBR LBR

Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X X X X X X X X X X X X X X

Grade/Form/Pour Perm. Ditch Pavement Ramp M2/TLR Ferold Metelus Greg Lemire X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X X X X X X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X X X X

Drainage / Utilities

DRG100 Install 300A to S-300 Jose Castro C. Greg Lemire X X X

Install S-329 to S-330 18'' pipe Jose Castro C. Greg Lemire X X X

Install S-330 to S-331 18'' pipe Jose Castro C. Greg Lemire X X X X X x

Prep 42' steel pipe for welding Jose Castro C. Greg Lemire X X X

S-110 Turkey Lake Jose Castro C. Greg Lemire X X X

U-OUC100 Chlorinate Water Main Edward Greg Lemire X X X X X

U-OUC100 Install Line Stops Edward Greg Lemire X

U-OUC100 Connect to Existing WM Edward Greg Lemire x X

Lay 24'' FM NW SL Edward Greg Lemire X X X X X X x x X X X X x

Structures

DECK100 Dry run B-2 Jaime Castillo James x x x

Pour B-2 Jaime Castillo James P P

B-6 Traffic rail Jaime Castillo James x X X x P X X

Wreck B-2 Set B-1 Jaime Castillo James N

form coping plain under B5,B1&B2 Francisco Jose P x x x x

form coping build up Francisco Jose P x x x P x x x x x x x P x x x x x

Gravity wall Ramp M Francisco James x

Pylon footing 1-2 Victor Medina Jose P X x x x x x x x P

Planter wall footing 1-2 Victor Medina Jose P

Pylon 1-2 Victor Medina Jose P x x x x x x x

form closure pours ramp M Rafael Jose P x x x x x x

form moment slab ramp M Rafael Jose P x x x x x x x x x x x x X X X X X

set precast on ramp M Rafael Jose P x x x x x x

B-7 Piles Juan Pinero James X X X X X

B-8 Piles Juan Pinero James X X X X X X X X X X

Subs

Install MSE Wall 6-2 RWH Crew 2 Nate X X X X X X X X X X X X X X X

MSE120 Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X

Pile Inspection Ardaman James x

PDA Testing GRL James x x x

B5 Grinding and Grooving Hazen James x x

Guardrail Installation Ramp J Acme Guardrail Roberto x x

F&I KWall Ramp J TCP Roberto N-C

Relocate Wall I4 WB TCP Roberto N-C N-C N-C N-C

Demo Mill WB sta. 4234-4245 Transpremier Nate X X X

Pavement Markings Ramp J McShea Nate N N N 

 Lighting Maintenance (Load Center A I-4EB) Conti Rainer X X X X X

MOC ITS Pole 73.3-EB-B Conti Rainer X X X

Ramp M Gravity Wall Conduit & Embedded Boxes Conti Rainer X X X X X

Mega Con

Sand Lake 3470 Current Week Week 1 Week 2
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MOT I4WB Phase 1B Barrier Wall Lights 13 Conti Rainer X X X X X

MOT I4WB South SLR Lights 21 Conti Rainer X X X X X X X X X X X

Ramp K Lighting Conti Rainer X X X X X

Ramp K ITS, WWDS Conti Rainer X X X X X

Ramp K Signage Conti Rainer X X X X X

ITS Fiber I-4 WB Conti/PCS Rainer X X X X X

ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N 

Fiber Relocation Crown Castle SLR X X

Fiber Relocation ATT TLR/7-11 TBD TBD TBD TBD TBD

Gas Line Relocation Teco SLR TBD TBD TBD TBD TBD

Sand Lake Officers Scheduled

Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate N-C N-C N-C

Critical Protection Services Nate N-C N-C N-C

Sand Lake Road Closures / Sidewalk

Sand Lake Rd & Ramps

Sandlake Rd Singles WB Dennis Jamey N-C

Sandlake Rd Singles EB Dennis Jamey

Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey N-C

Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey N-C

Ramp J Full Closure (Traffic Shift) Dennis Jamey N-C

Singal Inside Left Lane Ramp K Dennis Jamey N-C

I-4 EB

I-4 Single Lane Closures EB Outside Dennis Jamey

I-4 Single Lane Closures EB Inside Dennis Jamey

I-4 WB

I-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C N-C N-C N-C N-C

I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey N-C N-C N-C N-C

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey

SuptForeman / SubActivity DescriptionActivity ID


