
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative

N - Night 
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Roadway

Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X X X X

Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X

Excavate/Grade Level Pad/Strap Zone RW1-1 Kyle Sample Sample X X

Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X X X

Plc Temp Embankment Ramp M Kyle Sample Sample X

Demo Mill Ramp J/WB I4 Kyle Sample Sample X X X

Plc Sweetener Ramp M Kyle Sample Sample X X X X X

Ramp K Temp Lime Rock Kyle Sample Sample X X X

STAB120 Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR LBR

Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X X X

Erosion Deficiency Items Jamie L Greg Lemire N N N N N N N N N N N N N N

Grade/Form/Pour Perm. Ditch Pavement Ramp M2/TLR Ferold Metelus Greg Lemire
X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X X X X X X X X X X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X X X X

Drainage / Utilities
DRG100 Install S-318 to S-318OF 18'' Gutter drain pipe Jose Castro C. Greg Lemire X X X X X X

DRG100 Install S-318 to S-315 18'' pipe Jose Castro C. Greg Lemire X X X X X X

DRG100 Install S-315 to S-317 18'' pipe Jose Castro C. Greg Lemire X X X X X X

U-OUC100 Install Line Stops Edward Greg Lemire X

U-OUC100 Connect to Existing WM Edward Greg Lemire X X

U-OUC100 Lay 24'' FM NW SL Edward Greg Lemire X X X X x x X X X X x X X X X

Structures

B-6 Traffic rail Jaime Castillo James X X X P

Pour B-2 Jaime Castillo James P

Wreck B-2 Set B-1 Jaime Castillo James N N N N N N N N N

Slope Pavement Francisco jose p X X X X X X

form coping build up B5,B1&B2 Francisco jose p x x x x x x

form coping plain under B5,B1&B2 Francisco jose p x x x x x x

PLyon footing 1-2 victor medina Jose P x x x x P

pylon 1-2 victor medina Jose P x x x x x x x x P

planter wall footing 1-2 victor medina Jose P x x x x

form moment slab ramp M Rafael Jose P x x x x x x X X X X X

BW100 set precast on ramp M Rafael Jose P x x

form closure pours ramp M Rafael Jose P x x x x x x x x x x x

B-7 Piles Juan Pinero James X X X X X X

B-8 Piles Juan Pinero James X X X X X X X X X X

Subs

Install MSE Wall 6-2 RWH Crew 2 Nate X X X X X X X X X X X X X X X

MSE230 Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X

Install MSE Wall 103 RWH Crew 1 Nate X X X X X

Relocate Wall I4 WB TCP Roberto N-C

Demo Mill WB sta. 4234-4245 Transpremier Nate X X

MOC ITS Pole 73.3-EB-B Conti Rainer X X

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X

MOT I4WB South SLR Lights 21 Conti Rainer X X X X X

MSE Wall 6-1 Conti X X X X X

Ramp K Lighting Conti Rainer X X X X X

Ramp K ITS, WWDS Conti Rainer X X X X X

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt
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Ramp K Signage Conti Rainer X X X X X

ITS Fiber I-4 WB Conti/PCS Rainer X X X X X X X X X X

ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N 

Gas Line Relocation Teco SLR TBD TBD TBD TBD TBD

Sand Lake Officers 

Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate N-C

Critical Protection Services Nate N-C

Sand Lake Road 

Closures / Sidewalk
Sand Lake Rd & Ramps
Sandlake Rd Singles WB Dennis Jamey

Sandlake Rd Singles EB Dennis Jamey

Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey

Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey N-C

Ramp J Full Closure (Traffic Shift) Dennis Jamey

Singal Inside Left Lane Ramp K Dennis Jamey N-C

I-4 EB
I-4 Single Lane Closures EB Outside Dennis Jamey

I-4 Lane Closures EB Inside Kirkman DMS Sign North of SLR Conti Jamey

I-4 WB
I-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C N-C N-C N-C

I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey


