X - Day Schedule
NC - Night Time Confirmed
C - Confirmed or Cure
N- !‘hght = Mega Con La.n.e
D-Pile Delivery Training
Sand Lake 3470 Current Week Week 1 Week 2
3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb
z w 2 =) = = 2 z w 2 =) = = z z w (o) = = = z
Activity ID Activity Description Foreman / Sub Supt g P 3 F £ & 2 g P 3 F £ & 2 g P 2 F £ @ 2
Roadway
Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X X X
Plc Embankment 4190 - 4209 Kyle Sample Sample
Excavate/Grade Level Pad/Strap Zone RW1-1 Kyle Sample Sample X X
Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X X
Plc Temp Embankment Ramp M Kyle Sample Sample X
Demo Mill Ramp J/WB 14 Kyle Sample Sample X X X
Plc Sweetener Ramp M Kyle Sample Sample X X X X X
Ramp K Temp Lime Rock Kyle Sample Sample X X X
STAB120 Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR LBR
Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire
Erosion Deficiency Items Jamie L Greg Lemire N N N N N N N N
Grade/Form/Pour Perm. Ditch Pavement Ramp M2/TLR Ferold Metelus Greg Lemire X X
Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X
Drainage / Utilities
DRG100 Install S-318 to S-3180F 18" Gutter drain pipe Jose Castro C. Greg Lemire X X X X X
DRG100 Install S-318 to S-315 18" pipe Jose Castro C. Greg Lemire X X X X X
DRG100 Install S-315 to S-317 18" pipe Jose Castro C. Greg Lemire
U-0UC100 Install Line Stops Edward Greg Lemire X
U-0UC100 Connect to Existing WM Edward Greg Lemire X X
U-0UC100 Lay 24" FM NW SL Edward Greg Lemire X X X X X X X X X X
Structures
B-6 Traffic rail Jaime Castillo James X X X
Pour B-2 Jaime Castillo James
Wreck B-2 Set B-1 Jaime Castillo James N N N
Slope Pavement Francisco jose p X X X X X
form coping build up B5,B1&B2 Francisco jose p X X X X X
form coping plain under B5,B1&B2 Francisco jose p
PLyon footing 1-2 victor medina Jose P X X X X
pylon 1-2 victor medina Jose P X X X X X
planter wall footing 1-2 victor medina Jose P
form moment slab ramp M Rafael Jose P X X X X X X X X X X
BW100 set precast on ramp M Rafael Jose P X X
form closure pours ramp M Rafael Jose P X X X X X
B-7 Piles Juan Pinero James X X X X X
B-8 Piles Juan Pinero James X X X X X
Subs
Install MSE Wall 6-2 RWH Crew 2 Nate X X X X X X X X X X X X X X X
MSE230 Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X
Install MSE Wall 103 RWH Crew 1 Nate X X X X X
Relocate Wall 14 WB TCP Roberto N-C
Demo Mill WB sta. 4234-4245 Transpremier Nate X
MOC ITS Pole 73.3-EB-B Conti Rainer X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X
MOT I14WB South SLR Lights 21 Conti Rainer X X X
MSE Wall 6-1 Conti X X X
Ramp K Lighting Conti Rainer X X X X X
Ramp K ITS, WWDS Conti Rainer X X X X X




Ramp K Signage Conti Rainer
ITS Fiber 1-4 WB Conti/PCS Rainer
ITS Conduit I-4 WB Conti/Synergy Rainer
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N n
Gas Line Relocation Teco SLR TBD -
Place S if police are scheduled & # once total of officers confirmed Nate _
Orange County Nate _
FHP Nate ]
Critical Protection Services Nate _
Sand Lake Rd & Ramps _
Sandlake Rd Singles WB Dennis Jamey ]
Sandlake Rd Singles EB Dennis Jamey ]
Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey _
Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey _
Ramp J Full Closure (Traffic Shift) Dennis Jamey ]
Singal Inside Left Lane Ramp K Dennis Jamey
-4 EB -
I-4 Single Lane Closures EB Outside Dennis Jamey ]
I-4 Lane Closures EB Inside Kirkman DMS Sign North of SLR Conti Jamey ]
-4 WB -
I-4 Single Lane Closures WB Inside (TCP) TCP Jamey ]
I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey _
Central Florida PKWY _
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey ]
[ ]




