X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

Lane
N - Night Training
D-Pile Delivery
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Roadway
EW330 Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X
EW310/EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X
Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X X X
MSE250 Excavate/Grade Level Pad/Strap Zone RW102 Kyle Sample Sample X X X X
Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR
Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X
Drainage / Utilities
Install S-318 to S-315 18" pipe Jose Castro C. Greg Lemire X X X X
Install S-315 to S-317 18" pipe Jose Castro C. Greg Lemire X X X X X X X
DRG250 Install S-211 to S-213 18" Pipe Jose Castro C. Greg Lemire X X
Install $-213 to S-215 18" Pipe Jose Castro C. Greg Lemire X X X X
Install S-212 to S-213 18" Pipe Jose Castro C. Greg Lemire X
Install S-215 to S-216 18" Pipe Jose Castro C. Greg Lemire
U-0UC100 Install Line Stops Edward Greg Lemire
U-0UC100 Connect to Existing WM Edward Greg Lemire
Lay 24" FM NW SL Edward Greg Lemire X X X X
Connenct Phillips Crossing Plaza to New WM Edward Greg Lemire X
Grout fill Existing WM under wall 5-2 Edward Greg Lemire X
Install temp pipeto existing at wall 1-1 Edward Greg Lemire
Install S-106A to S-1060F 30" Pipe Edward Greg Lemire X X X X
Install S-241 to S-241A 36" Pipe Edward Greg Lemire X
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire
Install S-808 to S-810 42" Pipe Edward Greg Lemire
Structures
B-6 Traffic rail Jaime Castillo James X X
DECK120 Pour B-2 Span 2 Jaime Castillo James
Wreck B-2 Set B-1 Jaime Castillo James N N N N
Form coping build up B5,81&B2 Francisco Jose P X X
Form coping plain under B5,B1&B2 Francisco Jose P X X X X X X X
Pylon @ RW 1-2 Victor Medina Jose P X X X X X X X X
Planter wall footer RW-2 Victor Medina Jose P
Form moment slab Ramp M Rafael Jose P X X X
Form closure pours Ramp M Rafael Jose P X X X X X X X X X
Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P X X X
B-7 Piles Endbent 2 Juan Pinero James X X X X
B-8 Piles Endbent 2 Juan Pinero James X X X X X
Subs
Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X
Install MSE Wall 103 RWH Crew 1 Nate X X X X X
REINF120 Rebar B-2 Span ! Shelby James X X X X
SIP B-1 Shelby James N N N N
PDA Testing B-7&8 end bent 2 GRL James X X X X X X X X X
Complete Anchoring on 1-4 WB Inside (Ramp J) TCP Roberto N-C
Complete Anchor Tube Wall WB 14 TCP Roberto N-C
F&I Low Profile on Sandlake Rd EB TCP Roberto N-C
Lighting
Lighting Maintenance 14WB Conti Rainer X X X X
MSE Wall 6-1 Conti Rainer X X X X X
Ramp K Lighting Conti Rainer
MOT 14WB Phase 1B Barrier Wall Lights Conti Rainer X X X X X X X X X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X
Ramp M Shoulder Lights Conti Rainer
ITS
ITS Fiber I-4 WB Conti/PCS Rainer
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ITS Pullboxes 1-4WB Conti Rainer X X X X X X X X X X
ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X
ITS Conduit I-4 EB Conti/Synergy Rainer X X X X X X X X X X
Ramp K WWDS Conti Rainer X X X X X X X X X X
Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X
MSE Wall 1-1 and 103 Conti Rainer X X X X X X X X X X
SPM Conti Rainer
Ramp K GMS Conti Rainer X X X X X
Ramp K Cantilever Removal Conti Rainer X X X
Pylon Embedded Cabinet CIP 1-2 Conti Rainer X X X X X
Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X
Utilities UTILITY OWNER STA
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N
Fiber Relocation Crown Castle SLR X X X X X
Gas Line Relocation Teco SLR TBD TBD TBD TBD TBD
Sand Lake Officers
Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate
Sand Lake Road
Closures / Sidewalk
Sand Lake Rd & Ramps
Sandlake Rd Singles WB Dennis Jamey N-C N-C N-C
Sandlake Rd Singles EB Dennis Jamey N-C N-C N-C N-C
Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey
Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey N-C
Ramp J Full Closure (Traffic Shift) Dennis Jamey
Singal Outside Right Lane Ramp K Dennis/APS Jamey N-C
I-4 EB
I-4 Single Lane Closures EB Outside Dennis Jamey
I-4 Lane Closures EB Double Inside Lanes DMS 74.5 North of .
Conti Jamey N-C
SLR
I-4 WB
1-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C
I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey N-C
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey




