
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative Lane

N - Night Training

D-Pile Delivery
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Roadway
EW330 Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X X

EW310/EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X X X X X X

Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X X X X

MSE250 Excavate/Grade Level Pad/Strap Zone RW102 Kyle Sample Sample X X X X X

Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR LBR

Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X X X X 528 528

Drainage / Utilities
Install S-318 to S-315 18'' pipe Jose Castro C. Greg Lemire X X X X X X

Install S-315 to S-317 18'' pipe Jose Castro C. Greg Lemire X X X X X X X X

DRG250 Install S-211 to S-213 18'' Pipe Jose Castro C. Greg Lemire X X X X

Install S-213 to S-215 18'' Pipe Jose Castro C. Greg Lemire X X X X

Install S-212 to S-213 18'' Pipe Jose Castro C. Greg Lemire X X

Install S-215 to S-216 18'' Pipe Jose Castro C. Greg Lemire X X X X X X

U-OUC100 Install Line Stops Edward Greg Lemire X

U-OUC100 Connect to Existing WM Edward Greg Lemire X

Lay 24'' FM NW SL Edward Greg Lemire X X X X

Connenct Phillips Crossing Plaza to New WM Edward Greg Lemire X

Grout fill Existing WM under wall 5-2 Edward Greg Lemire X

Install temp pipeto existing at wall 1-1 Edward Greg Lemire
Install S-106A to S-106OF 30'' Pipe Edward Greg Lemire X X X X

Install S-241 to S-241A 36'' Pipe Edward Greg Lemire X X X X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X X X

Install S-808 to S-810 42'' Pipe Edward Greg Lemire
Structures

B-6 Traffic rail Jaime Castillo James x x P

DECK120 Pour B-2 Span 2 Jaime Castillo James P

Wreck B-2 Set B-1 Jaime Castillo James N N N N N N N N N N N

Form coping build up B5,B1&B2 Francisco Jose P x x

Form coping plain under B5,B1&B2 Francisco Jose P x x x x x x x x x x x x x x P

Pylon @ RW 1-2 Victor Medina Jose P x x x x x x x x x x P

Planter wall footer RW-2 Victor Medina Jose P x x x x x x

Form moment slab Ramp M Rafael Jose P X X X P X

Form closure pours Ramp M Rafael Jose P x x x x x x x x x x x

Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P x x x x X X X X X x

B-7 Piles Endbent 2 Juan Pinero James X X X X X

B-8 Piles Endbent 2 Juan Pinero James X X X X X

Subs

Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X

Install MSE Wall 103 RWH Crew 1 Nate X X X X X X X X X X

REINF120 Rebar B-2 Span ! Shelby James X X X X X

SIP B-1 Shelby James N N N N N 

PDA Testing B-7&8 end bent 2 GRL James X X X X X X X X X X

Complete Anchoring on I-4 WB Inside (Ramp J) TCP Roberto N-C

Complete Anchor Tube Wall WB I4 TCP Roberto N-C

F&I Low Profile on Sandlake Rd EB TCP Roberto N-C

Lighting

 Lighting Maintenance I4WB Conti Rainer X X X X X

MSE Wall 6-1 Conti Rainer X X X X X

Ramp K Lighting Conti Rainer X X X X X

MOT I4WB Phase 1B Barrier Wall Lights Conti Rainer X X X X X X X X X X

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X

Ramp M Shoulder Lights Conti Rainer X X X X X

ITS

ITS Fiber I-4 WB Conti/PCS Rainer X X X X X
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ITS Pullboxes I-4WB Conti Rainer X X X X X X X X X X

ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X

ITS Conduit I-4 EB Conti/Synergy Rainer X X X X X X X X X X

Ramp K WWDS Conti Rainer X X X X X X X X X X

Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X

MSE Wall 1-1 and 103 Conti Rainer X X X X X X X X X X

SPM Conti Rainer

Ramp K GMS Conti Rainer X X X X X

Ramp K Cantilever Removal Conti Rainer X X X

Pylon Embedded Cabinet CIP 1-2 Conti Rainer X X X X X

Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N 

Fiber Relocation Crown Castle SLR X X X X X

Gas Line Relocation Teco SLR TBD TBD TBD TBD TBD

Sand Lake Officers 

Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate

Sand Lake Road 

Closures / Sidewalk
Sand Lake Rd & Ramps
Sandlake Rd Singles WB Dennis Jamey N-C N-C N-C
Sandlake Rd Singles EB Dennis Jamey N-C N-C N-C N-C

Sand Lake Contra-Flow WB (Pour Span 1 Bridge 2) Dennis Jamey

Sand Lake Contra-Flow EB (Pour Span 2 Bridge 2) Dennis Jamey N-C
Ramp J Full Closure (Traffic Shift) Dennis Jamey

Singal Outside Right Lane Ramp K Dennis/APS Jamey N-C

I-4 EB
I-4 Single Lane Closures EB Outside Dennis Jamey

I-4 Lane Closures EB Double Inside Lanes DMS 74.5 North of 

SLR
Conti Jamey N-C

I-4 WB
I-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C

I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey N-C

Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey
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