
I-4 and Sand Lake Road 
Interchange Design-Build

02/12/2025



Status as of February 10, 2025

Days 
Used Total Days

% Days 
Complete Last Contract Day

680 1,474 46% 04/15/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days

• Bridge deck installation (Areas 1, 2, and 3)

• Pile driving (near Central Florida Parkway)

• Turkey Lake median widening

• Place embankment (Area 3)

• Continue installing MSE walls (Area 1)

• Lighting on westbound I-4

• Connect to new water main

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Bridge deck installation (Areas 1, 2, and 3)

• Pile driving (near Central Florida Parkway)

• Place lime rock on loop ramp (Area 3)

• Place temporary embankment (Areas 2 and 3)

• Continue installing MSE walls (Area 1)

• Turkey Lake median widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Bridge deck installation (Areas 1, 2, and 3)

• Place lime rock on loop ramp (Area 3)

• Continue installing MSE walls (Area 1)

• Place temporary embankment (Areas 2 and 3)

• Turkey Lake median widening

• Lighting (Areas 6 and 7)

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



New Fence Banners



Agenda — Old Business

• Bridge deck pours over Sand Lake Road

• Bridge 1

• Late February

• Overnight

• Safety diversion on Sand Lake Road

• Removing deck forms

• February 12 and 13

• 11 p.m. – 6 a.m.



Agenda — New Business

• Next meeting: 02/19/25
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