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-4 and Sand Lake Road
Interchange Design-Build
02/12/2025
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Status as of February 10, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,474 46% 04/15/2027
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Sand Lake 3470 : Current Week Week 1 Week 2
10-Feb 11-Fals 12-Faly 13-Fals 14 Feb 15-Febi 16-Fels 17-Fel 18- Fily 15 Fab Bl-Feb 21-Fals 22-Feb 23-Feb 24-Febi 25-Fabi 26-Fals 27-Fals 28-Fab 1-Mai 2-Flai
1 B § i E
Actieity 1D Sacivity Duni Freman | Sub Spl = -
Rosdway
W0 Pl Embenkment 4209-3214 Kyle Ssmple Sample X X X X
WL T 0 Pic Embank 1 3190 - 4209 Kyle Sampie Sampie
Excavate /Grade Level Ped/Stap Zone BW 103 Eyle Sample Sampls X X o % F]
MIEImS Excavate/Grade Level Ped/Strap Zone BW102 Eyle Sample Sampie X X X X x
Eslance/Mix Bamp M sts. 1380-1333 Bessie \Wilson Greg Lemire X X LER LER LER
Place/Finish Lime Rock BEamp M sta. 13101323 Bessie \Wilson Greg Lemire
Drainage / Litilities
Install 5348 to 5-345 15™ pipe Jose Castro £ Greg Lemire X X X x L
Insenll 5345 o 5-347 18 pipe Jose CastroC Greg Lemire ¥ X
DRGS0 Install 211 to 5-213 15 Fipe Joge Castro C. iGneg Lemire X X 0
Install 5213 to 5-215 15~ Fipe Jose Castro C. Gheg Lemire
Install 5212 to 5-243 15™ Pipe Jose Castro L Greg Lemire
Instnll 5215 to 5-246 15~ Fipe Joss Cmstro Greg LErmiire
LeoeoLon Instadl Line Stops Edward Greg Lemire X
L-ORMILOC Connect b Existing WM Ediward Greg Lemire %
=g 24" FR MW SL Ediweard Greg Lemire ¥ o X x
Comnenct Phillips Crossing Plazs o New Wi Eciward Greg Lemire X
Growt Fill Existing WM under wall 5-2 Ecward Greg Lemire
Install t=myp pipeto existing ot wall 1-1 Ediward Greg Lemire
Install 51064 to S-1060F 30" Pips Eciweaird Greg Lemire
Install 5-241 to 5-2414 36" Pip-e Ecward Greg LErmiire
Install 5-2444 to 5-2410F 52~ Pipe Edward Greg Lemire
InsEall 5808 to 5-810 42" Pipe Ediward Greg Lemire
Smudtured
B-6 Traffic rail Jmime Castillo Jumes x x
Powr B-Z Span 2 Jaime Castillo James -
Wreck B-2 Set B-1 Jaime Castillo James
Form coping build up BS, B1BE2 Fran<isco Jose P E =
Form coping plain under B5, 81882 Framcisco Jose B x x X
Pylon 2 RW 1-2 Wickor Medins Jose F B £ ] ] I
Flamter wall footer RW-2 Wictor Medina Jase P
Form moment sisb Rsmp M Rafse Joza P X X
Foirmi closure powrs Ramp M Ratsel Mse P B [ " " ¥
Set barrier wal precast on RW1-2, RWG-1 & W10 Rafzel Jose P
B-7 Pil=s Endbent 2 Jisan Pimero James x Fi % x %
E-B Piles Endbenk 2 Juszn Pinero James
Sasbw
Install MSE Wall 1-1 FWWH Crew 1 Nate X X X x x
Install MSE Wall 102 FWH Crew 1 ke
ELINF LN Febar B-2 Span ° SkElny James X X X X X
SP B-1 Shelny James
P& Testing B-758 end bent 2 GFL JEmess X X X X X
Complete Anchoring on -4 WE Inside [Ramp ] TOP Robertc
Compiete Anchor Tubs Wall WE 14 TOP Roberio
Fid Low Profile on Samdiake Rd EB TOP Roberio
Lighting
Lighting Maintenance KWE Comti Raime=r ¥ X X X X
MSE Wall 6-1 Counti Raimer
Ramp K Lighting Contl Raimer
BIOT 48 Phase 1B Barrier Wall Lights Comti Raimer X X X X X
Ramip M Grarity Wall Conduit & Embedded Boxes Coanti Raimer X x X x X
Ramp M Shoulder Lights Conti Raimer
ITS
ITS Fikeer 4 Wi Conti/PCs Raimer
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Sand Lake 3470 Current Week Week 1 Week 2

13-Feb 11-Fals 12-Feb 13-Feb 14 Feb 15-Feb 16-Fals 17-Feb 18-Feb 15 Feb Bi-Feb 21-Fals 22-Fal 23-Feb 24 Feb E5-Feb 26-Fels 27-Feb 18-Feb 1-Par 2- M
‘ E LR 8| e | 8| |8 | 8| B e
Aetbeiny ID Factiity Cassiripbazn Faeermnan i Su Eapl ¥ ¥ ¥
ITS Pullboxes -AWE Conta Raime=r ¥ LS x x ¥ x X ¥ ¥ X
ITS Conduit -4 WE Conti/Synergy Raimer X X X X X
ITS Conduit -4 EB Conti/Synergy Raimer X x X X X X X X x x
Ramp K WWD35 Conti Raimer X X X X X X X X X X
Ramp K Temp TS Pole 73.3-EB-B Comti Raimer X X
ME Wall 1-1 and 103 Conti Raimer X x X X X X X X X X
SPM Conti Rainer
REamp K GMS Conti Raimer X X X X X
Eamp K Cantilever Rem owal Conti Raimer X ] X
Pylon Embedded Cabinet OF 1-2 Conti Raimer X X X X X
Fylon Bores CIP 1-2 Conti/Synergy Raimer X X X x x
Utilities LUTILITE DAWH IR TR
Pala Beloartion: & resfty Wl [1720 - 5714/25: 64 Deya W) Duke TLR b N H M H M M b b i b M
Fiber Relocation Cromam Castle SLR ¥ ¥ % Iy
Gas Line Relocation Tecn SLR TED TED TED TRO TRD
Sand Lake Officers
Scheduled
Fiece 5 if police are scheduled & £ once totwl of officers confirmed Kk
Orange County Mbe
FHFP Mbe
Critical Protection Senvices Mate
Sand Lake Road
Closures [ Sidewalk
Sond Lake Rd & Ramps
Sandiaks Rd Sinzles WE DiEninis Jamiey N-C N-C N-C
Sandisks Rd Singies E8 DiEninis JamiEy N-C N-C N-C N-C
Sand Lake Combra-Flow 'WE [Four Span 1 Bridge 2) DvEnimis Jamey
Sand Lake Contra-Flow EE [Pour Span 2 Eridee 2] DiEninis Jamiey N-C
Famp 1 Fulll Ciosure [Traffic Shift) DiEninis JamiEy
Singal Outside RiFkt Lare Ramp K Dennis/AFS Jamiey N-C
-4 EB
-4 Single Lane Clasures EB Outside DiEninis JamiEy
|- Lane Cesures EB Double :;I:I:t Lanes DMS 74.3 North of Conti Fmey H-C
-2 WE
I-4 Sinrle Lane Cosures WE Inside [TOP) TOP JamiEy N-C
-4 Single Lane Closures WE Outside [TCP) & [Trafic Shift] DiEninis JamiEy W-C
Certral Fionida PRWY
Full Detour OFF [12-3048 to 33088 DiEninis JamiEy
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days
. * Bridge deck installation (Areas 1, 2, and 3)

| Pile driving (near Central Florida Parkway)

Turkey Lake median widening

Place embankment (Area 3)

e Continue installing MSE walls (Area 1)

 Lighting on westbound I-4

 Connect to new water main

 Utility relocation

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions



THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days 1
* Bridge deck installation (Areas 1, 2, and 3) :

Pile driving (near Central Florida Parkway)

Place lime rock on loop ramp (Area 3)

Place temporary embankment (Areas 2 and 3)

Continue installing MSE walls (Area 1)

* Turkey Lake median widening

 Utility relocation

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions
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THE LILTIMATE A

» Future Project Status — FDOT to review next 14 - 21 days 1
* Bridge deck installation (Areas 1, 2, and 3) :
* Place lime rock on loop ramp (Area 3)
e Continue installing MSE walls (Area 1)

Place temporary embankment (Areas 2 and 3)

Turkey Lake median widening

Lighting (Areas 6 and 7)

Utility relocation

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions
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Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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New Fence Banners
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Agenda — Old Business

THE LILTIMATE A&

* Bridge deck pours over Sand Lake Road
* Bridge 1
* Late February
* Overnight
» Safety diversion on Sand Lake Road
* Removing deck forms
* February 12 and 13
11 p.m. - 6a.m.

I4Beyond.com



Agenda — New Business

* Next meeting: 02/19/25 3
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