X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
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Activity ID Activity Description Foreman / Sub Supt g P s F £ e a g P s F £ e 2 g P s F £ e 2
Roadway
EW330 Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X X X
EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X
Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X
Plc Embankment 4226-4234 Dennis Scott Sample X X X X X X X X X
Approach Slab Base - B1, B2 & B6 Dennis Scott Sample X X
Reinstall Dewatering - Pond 206 Dennis Scott Sample X X
Saw-cut/Ex for Widening - Ramp M Dennis Scott Sample X X
Ramp M Switch (prerequisite) Dennis Scott Sample X X X
Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire LBR LBR
Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X X X X
Mix/Plc/Balance 14 WB sta. 4217 - 4226 Jessie Wilson Greg Lemire X LBR LBR LBR LBR LBR
Grade Stab 14 WB 4217 -4226 Jessie Wilson Greg Lemire X X X
Place/Finish Lime Rock 14 WB sta. 4217-4226 Jessie Wilson Greg Lemire X X X X
Mix/Plc/Balance Tube Jessie Wilson Greg Lemire X X X X
Drainage / Utilities
DRG250 Install S-213 to S-215 18" Pipe Jose Castro C. Greg Lemire X X X X
Install S-212 to S-213 18" Pipe Jose Castro C. Greg Lemire X
Install S-215 to S-216 18" Pipe Jose Castro C. Greg Lemire X X X X X
Install S-215A and S-216A 18" Pipe Jose Castro C. Greg Lemire X X X X
Install S-810 to S-807 42" Pipe Jose Castro C. Greg Lemire X
U-0UC300 Grout Fill Existing WM under wall 5-2 Edward Greg Lemire X
Remove Existing WM Edward Greg Lemire X X X X X X X X X X X X X X
Lay 24" FM NW SL Edward Greg Lemire X
Install S-106A to S-1060F 30" Pipe Edward Greg Lemire X X
Install S-241 to S-241A 36" Pipe Edward Greg Lemire X X X X X
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire X X X
Install S-241A to S-809 48" Pipe Edward Greg Lemire X X X
Structures
strip B-6 Traffic rail victor Medina James X X
Wreck B-2 Set B-1 Jaime Castillo James X X X N N N N N N N N
Strip keyway/bulkhead B-1 Jaime Castillo James X
approach slab b1 runoff Jaime Castillo James X X
Form coping plain under B5,B1&B2 Francisco Jose P X X X X X X X X X
slope pavement under B5/B6/B2/B1 Francisco jose P -
pylon footer RW-1-1 Victor Medina Jose P X X X X X
approach slab b6-1 victor medina Jose P X X X X X X X X X X
Form moment slab on RW1-2 & RW6-1 Rafael Jose P X X X X X
Form moment slab Ramp M Rafael Jose P - X X
Form closure pours Ramp M Rafael Jose P X X X X
Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P X X X X X X X X X X X X X
B-8 Piles Endbent 2 Juan Pinero James X X X X X
Subs
MSE120 Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X
Install MSE Wall 103 RWH Crew 2 Nate X X X X X X X X X X X X X X X
PDA Testing B-7&8 end bent 2 GRL James X X X X X
Complete Anchoring on I-4 WB Inside (Ramp J) TCP Roberto N-C
Complete Anchor Tube Wall WB 14 TCP Roberto N-C
F&I Low Profile on Sandlake Rd EB TCP Roberto N-C
SLR Existing Pipe Videos Night APS Rainer N
Ramp M / I14WB Sta: 1457 - 1461 Pipe Videos APS Rainer X
Bridge 2 Traffic Rail Shelby James X
Bridge 6 Traffic Rail Shelby James X X
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Lighting
Lighting Maintenance Ramp J Sign Conti Rainer X X X
MSE Wall 6-1 Conti Rainer X X
Ramp K Lighting Conti Rainer X X X X X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X
Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X
ITS
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X
ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X
Ramp M WWDS Conti Rainer X X X X X
Ramp K WWDS Conti Rainer X X X X X
Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X
MSE Wall 1-1 and 103 Conti Rainer X X X
SPM Conti Rainer
Ramp K GMS Conti Rainer X X X X X X X
Ramp K Cantilever Removal Conti Rainer X X X
Aesthetic Lighting
Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X
Utilities UTILITY OWNER STA
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N
Fiber Relocation Crown Castle SLR X
Sand Lake Road Closures /
Sand Lake Rd & Ramps
Sandlake Rd Singles WB Dennis Jamey
Sandlake Rd Singles EB Dennis Jamey
Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C
Singal Outside Right Lane Ramp K Dennis/APS Jamey N-C
I-4 EB
I-4 Single Lane Closures EB Outside Dennis Jamey
I-4 Lane Closures EB Double Inside Lanes DMS 74.5 North of SLR Conti Jamey
1-4 WB
I-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C
I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey N-C
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey




