
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway
EW330 Plc Embankment 4209-4214 Kyle Sample Sample X X X X X X X X X X X

EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X

Excavate/Grade Level Pad/Strap Zone RW103 Kyle Sample Sample X X

Plc Embankment 4226-4234 Dennis Scott Sample X X X X X X X X X

Approach Slab Base - B1, B2 & B6 Dennis Scott Sample X X X

Reinstall Dewatering - Pond 206 Dennis Scott Sample X X X

Saw-cut/Ex for Widening - Ramp M Dennis Scott Sample X X

Ramp M Switch (prerequisite) Dennis Scott Sample X X X

Balance/Mix Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire LBR LBR

Place/Finish Lime Rock Ramp M sta. 1310-1323 Jessie Wilson Greg Lemire X X X X X X

Mix/Plc/Balance I4 WB sta. 4217 - 4226 Jessie Wilson Greg Lemire X LBR LBR LBR LBR LBR

Grade Stab I4 WB 4217 -4226 Jessie Wilson Greg Lemire X X X

Place/Finish Lime Rock I4 WB sta. 4217-4226 Jessie Wilson Greg Lemire X X X X

Mix/Plc/Balance Tube Jessie Wilson Greg Lemire X X X X

Drainage / Utilities
DRG250 Install S-213 to S-215 18'' Pipe Jose Castro C. Greg Lemire X X X X

Install S-212 to S-213 18'' Pipe Jose Castro C. Greg Lemire X X

Install S-215 to S-216 18'' Pipe Jose Castro C. Greg Lemire X X X X X X

Install S-215A and S-216A 18'' Pipe Jose Castro C. Greg Lemire X X X X

Install S-810 to S-807  42'' Pipe Jose Castro C. Greg Lemire X X

U-OUC300 Grout Fill Existing WM under wall 5-2 Edward Greg Lemire X

Remove Existing WM Edward Greg Lemire X X X X X X X X X X X X X X X X X

Lay 24'' FM NW SL Edward Greg Lemire X

Install S-106A to S-106OF 30'' Pipe Edward Greg Lemire X X X

Install S-241 to S-241A 36'' Pipe Edward Greg Lemire X X X X X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X X X X

Install S-241A to S-809 48'' Pipe Edward Greg Lemire X X X X

Structures

strip B-6 Traffic rail victor Medina James x x

Wreck B-2 Set B-1 Jaime Castillo James x x x N N N N N N N N N N

Strip keyway/bulkhead B-1 Jaime Castillo James x x x

approach slab b1 runoff Jaime Castillo James x x x

Form coping plain under B5,B1&B2 Francisco Jose P x x x x x x x x x x P

slope pavement under B5/B6/B2/B1 Francisco jose P P

pylon footer RW-1-1 Victor Medina Jose P x x x x x x

approach slab b6-1 victor medina Jose P x x x x x x x x x x x

Form moment slab on RW1-2 & RW6-1 Rafael Jose P x x x x x

Form moment slab Ramp M Rafael Jose P P x x

Form closure pours Ramp M Rafael Jose P x x x x P

Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P x x x x X X X X X x x x x x x x

B-8 Piles Endbent 2 Juan Pinero James X X X X X

Subs

MSE120 Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X X X X X X

Install MSE Wall 103 RWH Crew 2 Nate X X X X X X X X X X X X X X X

PDA Testing B-7&8 end bent 2 GRL James X X X X X

Complete Anchoring on I-4 WB Inside (Ramp J) TCP Roberto N-C

Complete Anchor Tube Wall WB I4 TCP Roberto N-C

F&I Low Profile on Sandlake Rd EB TCP Roberto N-C

SLR Existing Pipe Videos Night APS Rainer N 

Ramp M / I4WB Sta: 1457 - 1461 Pipe Videos APS Rainer X

Bridge 2 Traffic Rail Shelby James X

Bridge 6 Traffic Rail Shelby James X X

Activity ID Activity Description Foreman / Sub Supt
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Lighting

 Lighting Maintenance Ramp J Sign Conti Rainer X X X

MSE Wall 6-1 Conti Rainer X X

Ramp K Lighting Conti Rainer X X X X X

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X

Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X

ITS

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X

ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X

Ramp M WWDS Conti Rainer X X X X X

Ramp K WWDS Conti Rainer X X X X X

Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X

MSE Wall 1-1 and 103 Conti Rainer X X X

SPM Conti Rainer

Ramp K GMS Conti Rainer X X X X X X X

Ramp K Cantilever Removal Conti Rainer X X X

Aesthetic Lighting

Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N 

Fiber Relocation Crown Castle SLR X X X X

Sand Lake Road Closures / 
Sand Lake Rd & Ramps

Sandlake Rd Singles WB Dennis Jamey

Sandlake Rd Singles EB Dennis Jamey

Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Singal Outside Right Lane Ramp K Dennis/APS Jamey N-C

I-4 EB

I-4 Single Lane Closures EB Outside Dennis Jamey

I-4 Lane Closures EB Double Inside Lanes DMS 74.5 North of SLR Conti Jamey

I-4 WB

I-4 Single Lane Closures WB Inside (TCP) TCP Jamey N-C N-C

I-4 Single Lane Closures WB Outside (TCP) & (Trafic Shift) Dennis Jamey N-C N-C

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey
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