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-4 and Sand Lake Road
Interchange Design-Build
02/26/2025
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Status as of February 24, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,477 47% 04/18/2027
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Sand Lake 3470 Current Week Week 1
25-Feb el ZT-Feb 28-Febr 4-Mar S-Mar &It L-Mar | 12-Mar
— R T BERERE BERE r | 8
Fic Embanioment 2193 - £209 Eyle Sample Sample L3 X X % X
Famp M Detour
Pic Embaniomant £226-2234 (Exist Ramp M] Dianniz Soott Zample X
Reinstsll Dewstering - Pond 206 Diennis Soott Zample X X
Saw-cut/Ex for Widening - Eamp M Dennis Scott Zample
Eamp M Switch [prereguisite] Dennis Scott Zample X X
Dh=ma Mill Ramg M Diemnis Soott Zample [
Support WD |Ex/Srade/Backfill) Diemnis Soott Zample
STASIID Place/Finish Lime Rock |4 WE sta, 4217-4225 Jessie Wilson Greg Lemire X X %
Dreinage [ Utilities
Install 5-247 to =-247A 34" Bose Casiro O Sreg Lemire X X
Install 5247 to 52504 Bose Casiro O Sreg Lemire X X
Install 5-253A to 5-2538 Bose Casiro O Greg Lemire X
Incstall 5-2538 fo 5-253 oz Castro C. Greg Lemire X X
Install 5-Z53 5256 Joze Castro L. Greg Lemire
Install 5-BOSA fo C5-2064 Edward Greg Lemire X X
Install 5-2054 to 5-516 Edward Sreg Lemire X X
Install 5-516 to 3-520 Edward Sreg Lemire X X
Install 5-805A to 5-328 Edward Greg Lemire X X X
Instadl 5-241 B0 5-2414 35" Pipe Edward Greg Lemire X X X X
Install 5-2414 to 5-2410F 54 Pipe Edward Greg Lemire X L]
Install 52444 to S-202 48" Pipe Edward Greg Lemire X X
Install 5-209 to 5-211 43" Fipe Edward Greg Lemire x X
Install 5-811 to 5-208 43" Fipe Edward Sreg Lemire
SEructunes
DECE100 Dhry run B-1 Baime Castilko Jmmes i w0
Wreck B-2 Set B-1 Jaime Castillo James K A ® K N H N
Strip keyway/bulkhead B-1 Msime Castillo James E L]
Form coping pisin under BS B15:82 Framcisco Jose P X A X
shope pavement under B5/86/82/B1 Framcisco jose B A X K
Approach siab BE-1 Trancsos Jose P X x " X
Form moment slab on RW1-2 & RWe-1 Ratsel Joze P i ] K
Sef banrier wall precast on RW1-2, RWE-1 & W 104 Ratael Jose P X X X X b ¥ K
Form closure powrs RW1-2 B RWE-1 Trancsm Jose P A X
Demo BT&RE wickor medin Jmmees H W &} L)
Sl
Imsiall MEE Wall 1-1 RWH Crew 1 Mate X X X X X X X
MSEZAD Install MSE Wall 103 EWH Crew 2 Mate X X X X X X X X X
Slip Cress WD Roberto X
SLR Existing Pipe Vig=os Might AFS Rainer [
Guardrail Removal & Repair 12 Acme Guardmail Roberto X
OFF F&I Anchored Wall TCP Robero
Relocxte KW all Ramp M to Ramp L TCP Robero
Relgpcute Kveall Ramp M TCP Roberto
Relomte Low pro SLR to Ramp L TCP Roberto
Pavement Markings Ramp M RcShea Hate %
Temp/Permanent Ramp b Hubbarnd Hate
Oreerbuild Ramp L Hubbard Mate
WE Owerbuild 1508455 to 1527+32 [Ph.1C-step 2] Hubbard Hate X
Permamnent Ramp J |left turns] Hubbard Mate %
Lighting Msintenancs IWE Madisn and 5LR Underdecks Conti Rainer X X X X
MISE Wall 51 Comti Rainer X

K - Dy Schwdule

R - Mgt T Conlimmed

L - Confirrmed or Cure




Sand Lake 3470 Current Week Week 1 Week 2
24-Fel 25-Feb Zb-Feb I7-Feb 28-Feb J-Nar S-hiar ‘E-Iiar i0-Mar | 1l-Mar | 12-Mar | 13-Mar | 14-Mar
e s B 5 - A . 8| R - R
Ramp ¥ Lighting Comti Rainer X X E X X X X
Ramp M Graivity Wall Conduit & Embedded Boxes Comti Rainer X
Ramp M Shoulder Lights Comnti Rainer ¥ X X ¥ X X X X [ x % X x
Bridge & Underdeck Conduit Coti Raiiner X X
ITS
ITS Fullboxes |-3% B 5tac 1554 - 1479 Conti Rainer X X X X X X X X
ITS Conduit 4 WE Sta: 1433 - 1330 Conti/Synengy Raiiner X X L] X x
ITS Conduit -4 EB Sta: 1554 - 1479 Contl/Synergy Rainer x X X x X X L X X X L 5 X
Ramp M WWDS Comti Rainer X X X J-: X [ [ X
Ramp M Temp Bore Conti/Synengy Rainer L] x L] X x
Ramip K WWDE Centi Rainer X L X X X L 5 X
Ramp ¥ Temp ITS Pole 72.3-E8-B Centi Rainer X X X
TOLLLDD MSE Wall 1-1 and 103 Conti Rainer X
Signois
Ramp M Temp Strain Poles Conti Rainer X X X X X % X X
Ramp | Fed Temp Ped Poles 2 Comti Rainer X X
Ramp JKPed Temp Ped Poles 1 Comnti Rainer X X
SR
Ramp K GMS Comti Rainer X X X
Ramp K Cantilever Eemaoval Comti Rainer X X X
Pylon Bores OF 1-2 Conti/Synengy Rainer X L] X
Inztsll MR8 SLR C5-2064 - 52000 CFU Rainer X L X X X L X X
Utilities UTIITY WM ST
Pole Relocation: Gravity Wall [1/20 -5/14725: 64 Days UWE] Duke TLR N N - N H N N
Fiber Relocation Crovem Castle SLA x
5and Lake Officers Scheduled
Fiace 5 if poiice are schedwied & & once toto! of of ficers confirmed HNate
Drange County Nate
FHP Mate
Critical Protection Services Hate T N-C KT W-C
Sand Lake Road Closures [
Sand Lake R4 & Romps
Sardisks R Sirgkes WE [4P5 / CFU) APS/CFU Jamey M-C N-C - ML
Sandizke Rd Singles EB [AFS / OFU] BPSCFU Jamey KT N-C H-C W-C
Sand Lake Comira-Flow WE Dennis Eamesy N-C W-C N-C H-C H-L N-C N-C
Sand Lak= Contra-Flow EB Danniz IEmey K-C N-C B-C N-LC N-L M- M-
Singal Qutsice Rizht Lane Ramp L APSCFU Jamey W-C
Ramp k Shutdown [Sien Remowal Comnti Jamey N-C B-C
Central Forida PEWY
Full Detour CFF [12:304M to 3:304M) Dennis Jamey

K - Day Schwdule

R - Mighd There Confimmed

L - Confirmed or Cure
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

j e Lighting (Areas 2, 3, 5, 6, and 7)

| Installing barriers on bridges over Sand Lake Road (Areas 2 and 3)
Bridge deck installation (Areas 1, 2, and 3)

Place lime rock on loop ramp (Area 3)

Turkey Lake median widening

e Continue installing MSE walls (Area 1)

 Utility relocation

* Ongoing mowing and litter pickup

e Committee’'s Comments & Suggestions



Agenda — Future Project Status

* Future Project Status — FDOT to review next 7 days

* Maintaining existing and installing new Wrong-Way Vehicle Detection
Systems (Areas 3, 6, and 7)

* Bridge deck installation (Areas 1, 2, and 3)

* Place lime rock on loop ramp (Area 3)

* Place temporary embankment (Areas 2 and 3)
e Continue installing MSE walls (Area 1)

* Turkey Lake median widening

* Lighting (Areas 6 and 7)

 Utility relocation

* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

* Maintaining existing and installing ¢ Turkey Lake median widening
new Wrong-Way Vehicle Detection e Lighting (Areas 6 and 7)
Systems (Areas 3, 6, and 7)

* Bridge deck installation
(Areas 1, 2, and 3)

* Continue installing MSE walls
(Area 1)

* Place temporary embankment
(Areas 2 and 3)

e Committee’s Comments & Suggestions

 Utility relocation
* Ongoing mowing and litter pickup



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1

« Commitments Update
* Bridge underdeck lighting
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds

R i 12N

I4B£Y0nd.com



THE ULTIMATE A&

* Bridge deck pours over
Sand Lake Road
e Bridge 1
* As early as mid March
* Overnight

I4Bey0nd.com



Agenda — Old Business

THE LILTIMATE A

* S.R. 528 ramp widening 1
* Bridge deck pour safety diversions |
 Westbound I-4 from Adventure Way to Central Florida Parkway

e Eastbound I-4 at S.R. 528 and westbound I-4 exit ramp to eastbound
S.R. 528

I4B£Y0nd.com



-4 BEYOND'

THE LILTIMATE A
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Agenda — New Business

* Next meeting: 03/05/25 3
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