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NC - Night Time Confirmed

C - Confirmed or Cure

N - Night
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Activity ID Activity Description Foreman / Sub Supt g P 2 F £ @ 2 g P 3 F £ & 2 g P 3 F £ & 2
Roadway
Plc Embankment 4190 - 4209 Kyle Sample Sample
Ramp M Detour
Plc Embankment 4226-4234 (Exist Ramp M) Dennis Scott Sample
Reinstall Dewatering - Pond 206 Dennis Scott Sample X
Saw-cut/Ex for Widening - Ramp M Dennis Scott Sample
Ramp M Switch (prerequisite) Dennis Scott Sample
Demo Mill Ramp M Dennis Scott Sample
Support JVD (Ex/Grade/Backfill) Dennis Scott Sample
STAB220 Place/Finish Lime Rock 14 WB sta. 4217-4226 Jessie Wilson Greg Lemire X
Drainage / Utilities
Install S-247 to S-247A 24" Jose Castro C. Greg Lemire X X
Install S-247 to S-250A Jose Castro C. Greg Lemire
Install S-253A to S-253B Jose Castro C. Greg Lemire
Install S-253B to S-253 Jose Castro C. Greg Lemire
Install S-253 S256 Jose Castro C. Greg Lemire
Install S-805A to CS-206A Edward Greg Lemire X X X
Install S-805A to S-516 Edward Greg Lemire X X
Install S-516 to S-520 Edward Greg Lemire
Install S-805A to S-328 Edward Greg Lemire
Install S-241 to S-241A 36" Pipe Edward Greg Lemire X X X X X
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire X
Install S-241A to S-809 48" Pipe Edward Greg Lemire
Install S-809 to S-811 48" Pipe Edward Greg Lemire
Install S-811 to S-808 48" Pipe Edward Greg Lemire
Structures
DECK100 Dry run B-1 Jaime Castillo James
Woreck B-2 Set B-1 Jaime Castillo James X X X X
Strip keyway/bulkhead B-1 Jaime Castillo James
Form coping plain under B5,B1&B2 Francisco Jose P X X X X
slope pavement under B5/B6/B2/B1 Francisco jose P
Approach slab B6-1 francisco Jose P X X X X
Form moment slab on RW1-2 & RW6-1 Rafael Jose P
Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P X X X X X
Form closure pours RW1-2 & RW6-1 francisco Jose P
Demo B7&8 victor medina James
Subs
Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X
MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X
Slip Crew JVD Roberto X
SLR Existing Pipe Videos Night APS Rainer N
Guardrail Removal & Repair 14 Acme Guardrail Roberto X X
CFP F&I Anchored Wall TCP Roberto
Relocate KWall Ramp M to Ramp L TCP Roberto
Relocate Kwall Ramp M TCP Roberto
Relocate Low pro SLR to Ramp L TCP Roberto
Pavement Markings Ramp M McShea Nate
Temp/Permanent Ramp M Hubbard Nate
Overbuild Ramp L Hubbard Nate
WB Overbuild 1518+65 to 1527+32 (Ph.1C-step 2) Hubbard Nate
Permanent Ramp J (left turns) Hubbard Nate
Lighting Maintenance 14WB Median and SLR Underdecks Conti Rainer X X X X X
MSE Wall 6-1 Conti Rainer X




Sand Lake 3470 Current Week Week 1 Week 2
24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 1-Mar 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar 9-Mar 10-Mar | 11-Mar | 12-Mar | 13-Mar | 14-Mar | 15-Mar | 16-Mar
H w a 2 = = z 3 w 2 2 = = z 3 w 2 2 = = z
Activity ID Activity Description Foreman / Sub Supt g P s F £ 3 2 g P 2 = £ a 2 g P 2 = £ a 2
Ramp K Lighting Conti Rainer X X X X X X X X X X
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X
Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X X X X X X
Bridge 6 Underdeck Conduit Conti Rainer X X
ITS
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X
ITS Conduit I-4 WB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X
ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X X X X X X
Ramp M WWDS Conti Rainer X X X X X X X X X X
Ramp M Temp Bore Conti/Synergy Rainer X X X X X
Ramp K WWDS Conti Rainer X X X X X X X X X X
Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X X
TOLL100 MSE Wall 1-1 and 103 Conti Rainer X X
Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X X X X X X
Ramp J Ped Temp Ped Poles 2 Conti Rainer X X X
Ramp JKPed Temp Ped Poles 1 Conti Rainer X X X
SPM
Ramp K GMS Conti Rainer X X X X X
Ramp K Cantilever Removal Conti Rainer X X X
Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X
Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X X X X X X
Utilities UTILITY OWNER STA
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N
Fiber Relocation Crown Castle SLR X X X
Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate N-C N-C N-C N-C
Sand Lake Road Closures /
Sand Lake Rd & Ramps
Sandlake Rd Singles WB (APS / CFU) APS/CFU Jamey N-C N-C N-C N-C
Sandlake Rd Singles EB (APS / CFU) APS/CFU Jamey N-C N-C N-C N-C
Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C
Singal Outside Right Lane Ramp L APS/CFU Jamey N-C
Ramp k Shutdown (Sign Removal) Conti Jamey N-C N-C N-C
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey




