
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway

Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X X X X X X

Ramp M Detour X

Plc Embankment 4226-4234 (Exist Ramp M) Dennis Scott Sample X X X

Reinstall Dewatering - Pond 206 Dennis Scott Sample X X X X

Saw-cut/Ex for Widening - Ramp M Dennis Scott Sample

Ramp M Switch (prerequisite) Dennis Scott Sample X X X

Demo Mill Ramp M Dennis Scott Sample X X

Support JVD (Ex/Grade/Backfill) Dennis Scott Sample
STAB220 Place/Finish Lime Rock I4 WB sta. 4217-4226 Jessie Wilson Greg Lemire X X X X

Drainage / Utilities

Install S-247 to S-247A 24'' Jose Castro C. Greg Lemire X X X

Install S-247 to S-250A Jose Castro C. Greg Lemire X X X

Install S-253A to S-253B Jose Castro C. Greg Lemire X X X

Install S-253B to S-253 Jose Castro C. Greg Lemire X X X

Install S-253 S256 Jose Castro C. Greg Lemire X X X

Install S-805A to CS-206A Edward Greg Lemire X X X

Install S-805A to S-516 Edward Greg Lemire X X X

Install S-516 to S-520 Edward Greg Lemire X X X

Install S-805A to S-328 Edward Greg Lemire X X X X X X X X X

Install S-241 to S-241A 36'' Pipe Edward Greg Lemire X X X X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X X X X

Install S-241A to S-809 48'' Pipe Edward Greg Lemire X X X X

Install S-809 to S-811 48'' Pipe Edward Greg Lemire X X X X

Install S-811 to S-808 48'' Pipe Edward Greg Lemire X X

Structures

DECK100 Dry run B-1 Jaime Castillo James x x x x

Wreck B-2 Set B-1 Jaime Castillo James x x x x N N N N

Strip keyway/bulkhead B-1 Jaime Castillo James x x x x x

Form coping plain under B5,B1&B2 Francisco Jose P x x x x P

slope pavement under B5/B6/B2/B1 Francisco jose P x x x x P

Approach slab B6-1 francisco Jose P x x x x x

Form moment slab on RW1-2 & RW6-1 Rafael Jose P x x x x x P

Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P X X X X X x x x x x x x

Form closure pours RW1-2 & RW6-1 francisco Jose P x x x x x

 Demo  B7&8 victor medina James N N N N N N N N N N N

Subs

Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X X X X X X

MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X X X X X X X X X X X

Slip Crew JVD Roberto X

SLR Existing Pipe Videos Night APS Rainer N

Guardrail Removal & Repair I4 Acme Guardrail Roberto X X

CFP F&I Anchored Wall TCP Roberto N-C N-C

Relocate KWall Ramp M to Ramp L TCP Roberto N-C

Relocate Kwall Ramp M TCP Roberto N-C

Relocate Low pro SLR to Ramp L TCP Roberto N-C

Pavement Markings Ramp M McShea Nate X

Temp/Permanent Ramp M Hubbard Nate X

Overbuild Ramp L Hubbard Nate X

WB Overbuild 1518+65 to 1527+32 (Ph.1C-step 2) Hubbard Nate X

Permanent Ramp J (left turns) Hubbard Nate X

 Lighting Maintenance I4WB Median and SLR Underdecks Conti Rainer X X X X X

MSE Wall 6-1 Conti Rainer X X X
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Ramp K Lighting Conti Rainer X X X X X X X X X X

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X

Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X X X X X X

Bridge 6 Underdeck Conduit Conti Rainer X X

ITS

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X

ITS Conduit I-4 WB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X

ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X X X X X X

Ramp M WWDS Conti Rainer X X X X X X X X X X

Ramp M Temp Bore Conti/Synergy Rainer X X X X X

Ramp K WWDS Conti Rainer X X X X X X X X X X

Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X X

TOLL100 MSE Wall 1-1 and 103 Conti Rainer X X

Signals

Ramp M Temp Strain Poles Conti Rainer X X X X X X X X X X

Ramp J Ped Temp Ped Poles 2 Conti Rainer X X X

Ramp JKPed Temp Ped Poles 1 Conti Rainer X X X

SPM

Ramp K GMS Conti Rainer X X X X X

Ramp K Cantilever Removal Conti Rainer X X X

Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X

Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N 

Fiber Relocation Crown Castle SLR X X X X

Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate N-C N-C N-C N-C

Sand Lake Road Closures / 
Sand Lake Rd & Ramps

Sandlake Rd Singles WB (APS / CFU) APS/CFU Jamey N-C N-C N-C N-C

Sandlake Rd Singles EB (APS / CFU) APS/CFU Jamey N-C N-C N-C N-C
Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Singal Outside Right Lane Ramp L APS/CFU Jamey N-C
Ramp k Shutdown (Sign Removal) Conti Jamey N-C N-C N-C

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey N-C
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