X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night
D-Pile Delivery
Sand Lake 3470 Current Week Week 1 Week 2
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Activity ID Activity Description Foreman / Sub Supt g P 2 F £ @ 2 g P 3 F £ & 2 g P 3 F £ & 2
Roadway
EW310/EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X X X X X X
Demo Mill Ramp M Kyle Sample Sample X X
EW470 Ramp L Embankment Dennis Scott Sample X X X
Ramp L Stone Dennis Scott Sample X X X
PAVE370 Ramp L Asphalt Dennis Scott Sample OPC
TEMP230 Ramp L Kwall Dennis Scott Sample TCP
EW280 Ramp K Embankment Dennis Scott Sample
BASE280 Ramp K Stone Dennis Scott Sample X X X
Reinstall Dewatering - Pond 206 Dennis Scott Sample X X
Locate Utilities Ramp L Dennis Scott Sample X X X
Support JVD (Ex/Grade/Backfill) Dennis Scott Sample
Mix/Plc/Balance Tube Jessie Wilson Greg Lemire
STAB220 Grade for Stab. WB Widening sta. 4234 - 4245 Jessie Wilson Greg Lemire X X X X X
Mix/Plc/Balance WB Widening sta. 4234 - 4245 Jessie Wilson Greg Lemire X X LBR LBR LBR
Drainage / Utilities
DRG200 Install S-253B to S-253 Jose Castro C. Greg Lemire X X X
DRG200 Install S-253 to S-256 252' 18" Jose Castro C. Greg Lemire X X
Install S-256 To S-258 33' 18" Jose Castro C. Greg Lemire X X X
Install S-258 to S-261 100' 18" Jose Castro C. Greg Lemire X X
Install S-261 to S-265 44' 18" Jose Castro C. Greg Lemire
Install S-253 S256 Jose Castro C. Greg Lemire
DRG250 Install S-521 to S517 Edward Greg Lemire X X X
DRG250 Install S-517 to S-518 Edward Greg Lemire X X
Install S-518 to S-515A Edward Greg Lemire X X X
Install S-515A to S-514 Edward Greg Lemire X X
Install S-514 to S-5140F Edward Greg Lemire
Install S-805A to S-328 Edward Greg Lemire
Structures
Remove temp bracing on span 1&2 B-2 Jaime Castillo James N N N N
Woreck B-2 Set B-1 Overhangs Jaime Castillo James N N N N
Set bulkhead B-1 Jaime Castillo James X X X
B-1 Sideforms/seal deck Jaime Castillo James X X
Rebar B-1 Deck Span 1 & 2 Jaime Castillo James
Form coping build up B5,B1&B2 Francisco Jose P
Form coping plain under B5,B1&B2 Francisco Jose P
Form closure pour RW1-1,RW6-2&RW104 Francisco James X X X X
Slope pavement under B5/B6/B2/B1 Francisco jose P X X X X
Approach slab B2 span 2 Victor Medina Jose P X X X X X
Approach slab B6 Span 1 victor medina Jose P X X X X X
Form moment slab on RW1-2 & RW6-1& RW104 Rafael/fransisco Jose P e x X
Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P X X X
Form moment slab on RW1-1 Rafael Jose P
Set precast on RW1-1 Rafael Jose P X X X X X
MSE120 Form RW1-1 coping build up Rafael James X X X
Subs
Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X
Install MSE Wall 103 RWH Crew 2 Nate X X X X X X X X X X
Install MSE Wall 102 RWH Crew 2 Nate X X X X X
SIP B1 shelby N N N N N N N N
Existing Girder Painting Republic Drive Over I-4 Finishing Systems Medani
CFP F&I Anchored Wall TCP roberto (IR
Relocate Kwall Ramp M TCP Roberto
Pavement Markings Ramp M McShea Nate X
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Temp/Permanent Ramp M Hubbard Nate N
WB Overbuild 1518+65 to 1527+32 (Ph.1C-step 2) Hubbard Nate N
Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X X X X X X X X X X X
Lighting
Lighting Maintenance 14WB Median Conti Rainer X X X
MSE Wall 6-1 Conduit Conti Rainer X X
Ramp K Relocate Utilities Conti Rainer X X X X X X X X X X
Ramp L Lighting Removal Conti Rainer X X X
Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X
Bridge 6 Underdeck Conduit Conti Rainer X
ITS
ITS Maintenance MVDS 73.8 Conti Rainer X X X
ITS Fiber 1-4 WB Sta: 1554 - 1479 Conti/PCS Rainer
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X
ITS Conduit I-4 WB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X
ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X
Ramp M WWDS Conti Rainer X X X X X X X X X X
Ramp M Temp Bore Conti/Synergy Rainer X X X X X
Ramp K WWDS Conti Rainer X X X X X X X X X X
Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X X
MSE Wall 1-1 and 103 Conduit Conti Rainer X X
Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X X X X X X
Ramp J Temp Ped Poles 2 Conti Rainer X X X
Ramp K PTemp Ped Poles 1 Conti Rainer X X X
SPM
Ramp K GMS Conti Rainer X X X X X
Ramp K Cantilever Removal Conti Rainer X X X
Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X
Utilities UTILITY OWNER STA
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N
Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate N-C N-C N-C N-C
Critical Protection Services Nate
Sand Lake Road Closures /
Sand Lake Rd & Ramps
Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Ramp M Shutdown (Hubbard & Traffic Shift) Jamey Jamey N-C N-C N-C N-C
Ramp K Shutdown (Sign Removal) Conti Jamey N-C N-C N-C
1-4 EB
I-4 Single Lane Closures EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C
I-4 Double Lane Closures EB Dennis Jamey
1-4 WB
I-4 Single Lane Closures WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C
I-4 Double Lane Closures WB Dennis Jamey
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey N-C N-C N-C N-C




