
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

Wor

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway
Ramp J shift and Open Kyle Sample Sample X

Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X X X

Grade for Curb & Gutter/Sidewalk Ramp M "eyebrow" Kyle Sample Sample X X X X X
MSE240/250 RW102/103 Kyle Sample Sample X X X X X X X X X X X X

Ramp K Relocate Utilities Conti Rainer X X X X X
EW380 Ramp K Embankment Dennis Scott Sample X X X X

Ramp K Stone (Temp) Dennis Scott Sample X X X X

Ramp K Traffic swap Dennis Scott Sample X
. Support JVD (Ex/Grade/Backfill: Ramp M Shoulder Barrier) Dennis Scott Sample X X X X X X X X X X X X X X X

BASE220/270 Support Blount Sanford (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X X X X X

Place/Finish Lime Rock I4 WB sta. 4217 - 4245 Jessie Wilson Greg Lemire X X X X X X X X X X X

Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X X X LBR LBR LBR LBR LBR

Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X

Drainage / Utilities
Install S-212 to S-213 18'' Pipe Jose Castro C. Greg Lemire X X X X

Install S-215 to S-216 18'' Pipe Jose Castro C. Greg Lemire X X X

Install 42' steel pipe Jose Castro C. Greg Lemire X X X X X X

Install S320A to S-334 Jose Castro C. Greg Lemire X X X

Install S-334 to S-335 18'' pipe Jose Castro C. Greg Lemire X X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X

Install S-241A to S-809 48'' Pipe Edward Greg Lemire X X X

Install S-809 to S-811 48'' Pipe Edward Greg Lemire X X X

Install S-811 to S-812 48'' Pipe Edward Greg Lemire X X X

Install S-812 to S-808 48'' Pipe Edward Greg Lemire X X

Install S808 to S-325 18'' Pipe Edward Greg Lemire X X X

Install S-808 to S-810 42'' Pipe Edward Greg Lemire X X X

Structures

demo endbent B7 Eusebio Perez Jose Perez x x x

remove temp bracing span 2 jaime castillo jose perez N N N N N

Strip Overhang B1 jaime castillo Jose perez N N N

strip bulkhead/keyway B1 Jaime Castillo James x x
DECK100/120 Dry run B1 Jaime Castillo James x X X P

gravity wall ramp M Francisco Jose P x x x x x P x x x P

Form coping plain under B5,B1&B2 Francisco Jose P x x x x x

pylon footer RW1-1 Victor Medina Jose P x x x x P

endbent 1 B7 Victor Medina Jose P x x x x x x x x P

rub and patch Rafael jose P x x x x x

Subs

MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X

MSE250 Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X X X X X X

Shoulder Barrier (WB North) JVD Roberto X X X X X

Shoulder Barrier (WB/Ramp J) JVD Roberto X X X X X

Half-Wall (RW1-1) JVD Roberto X X X

Grade Separated Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X X

Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X X X X X X X X X

Relocate Kwall Ramp L TCP Roberto N N

Lighting
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X

Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer X X X X X

Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X

Bridge 6 Underdeck Conduit Conti Rainer X X

ITS
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X X X X X X

Ramp M WWDS Conti Rainer X X X X X X X X X X

Ramp M Temp Bore Conti/Synergy Rainer X X X X X

Ramp K WWDS Conti Rainer X X X X X

Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X

Ramp M/SLR Signal Head Conti Rainer X X X X X

Ramp J Temp Ped Poles 2 Conti Rainer X X X

SPM
Ramp K GMS Conti Rainer X X X X X

Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X
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Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR X X X X X X X X X X X X

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake Contra-Flow WB Dennis Jamey N N N N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N N N N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Ped Opening South Side X

Ramp K opening (4/27/25)
Ramp L (TCP) TCP Jamey N-C N-C N N

Ramp J (McShea) McShea Jamey N N N N-C
Ramp M1 Eyebrow opening (5/7/25)

I-4 EB
I-4 Single Lane Closures EB Dennis Jamey N N N N

I-4 Double Lane Closures EB Dennis Jamey
I-4 WB

I-4 Single Lane Closures WB Dennis Jamey N N N N
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