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-4 and Sand Lake Road
Interchange Design-Build
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Status as of March 31, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,478 49.3% 04/19/2027
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Agenda — Future Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

: * Jack and bore (Areas 2 and 3) * Turkey Lake median widening
* Bridge deck installation e Continue installing MSE walls
(Areas 1, 2, and 3) (Area 1)
* Place lime rock (Areas 2 and 3)  Utility relocation

 Maintaining existing and installing * Ongoing mowing and litter pickup
new Wrong-Way Vehicle Detection
Systems (Areas 3, 6, and 7)

e Lighting (Areas 2, 3, 5, 6, and 7)
e Committee’s Comments & Suggestions



Jack and Bore
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* Future Project Status — FDOT to review next 7 days 1

R i 12N

* Jack and bore (Areas 2 and 3)  Maintaining existing and installing

« Embankment work new Wrong-Way Vehicle Detection
(Areas 6 and 7) Systems (Areas 3, 6, and 7)

« Bridge deck installation * Turkey Lake median widening
(Areas 1, 2, and 3) * Lighting (Areas 6 and 7)

* Place lime rock (Areas 2 and 3)  Utility relocation

* Continue installing MSE walls * Ongoing mowing and litter pickup
(Area 1)

e Committee’s Comments & Suggestions
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* Future Project Status — FDOT to review next 14 - 21 days 1
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* Jack and bore (Areas 2 and 3)  Maintaining existing and installing

o Bndge deck installation new Wrong—Way Vehicle Detection
(Areas 1, 2, and 3) Systems (Areas 3, 6, and 7)

* Continue installing MSE walls * Turkey Lake median widening
(Area 1)  Utility relocation

* Place lime rock (Areas 2 and 3) * Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions
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Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business

e Sidewalk diversion
* Overnight Thursday, April 3

- Diverting pedestrian traffic 5 :
from the north side to the : o 8
SOUth Side @ 4 ] o ’Sand Lake F
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Safety Diversions
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* Bridge deck pour over Sand
Lake Road
* Bridge 1
* North side
* Thursday, April 3
* Overnight safety diversions
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Safety Diversions
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Agenda — New Business

* Next meeting: 04/09/25 3
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