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D-Pile Delivery

A De ptio

Roadway
Ramp J shift and Open Kyle Sample Sample X
Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X X X
Grade for Curb & Gutter/Sidewalk Ramp M "eyebrow" Kyle Sample Sample X X X X X
MSE240/250 RW102/103 Kyle Sample Sample X X X X X X X X
Ramp K Relocate Utilities Conti Rainer X X X X X
EW380 Ramp K Embankment Dennis Scott Sample X X
Ramp K Stone (Temp) Dennis Scott Sample X X X
Ramp K Traffic swap Dennis Scott Sample
. Support JVD (Ex/Grade/Backfill: Ramp M Shoulder Barrier) Dennis Scott Sample X X X X X X X X X X X X X
BASE220/270 Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X X X
Place/Finish Lime Rock 14 WB sta. 4217 - 4245 Jessie Wilson Greg Lemire X X X X X X X X X X
Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR LBR
Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X
Drainage / Utilities
Install $-212 to S-213 18" Pipe Jose Castro C. Greg Lemire X X X X
Install $-215 to S-216 18" Pipe Jose Castro C. Greg Lemire X X
Install 42' steel pipe Jose Castro C. Greg Lemire X X X
Install S320A to S-334 Jose Castro C. Greg Lemire X X X
Install S-334 to S-335 18" pipe Jose Castro C. Greg Lemire X X
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire X
Install S-241A to S-809 48" Pipe Edward Greg Lemire X X X
Install S-809 to S-811 48" Pipe Edward Greg Lemire X
Install S-811 to S-812 48" Pipe Edward Greg Lemire X X
Install S-812 to S-808 48" Pipe Edward Greg Lemire X
Install S808 to S-325 18" Pipe Edward Greg Lemire X X X
Install S-808 to S-810 42" Pipe Edward Greg Lemire X X
Structures
demo endbent B7 Eusebio Perez Jose Perez X X X
remove temp bracing span 2 jaime castillo jose perez N N
Strip Overhang B1 jaime castillo Jose perez N N
strip bulkhead/keyway B1 Jaime Castillo James X X
DECK100/120 Dry run B1 Jaime Castillo James X X X
gravity wall ramp M Francisco Jose P X X X X X X X
Form coping plain under B5,B1&B2 Francisco Jose P X X X X X
pylon footer RW1-1 Victor Medina Jose P X X X X
endbent 1 B7 Victor Medina Jose P X X X X X X
rub and patch Rafael jose P X X X X X
Subs
MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X
MSE250 Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X X X X
Shoulder Barrier (WB North) JVD Roberto X X X X X
Shoulder Barrier (WB/Ramp J) JVD Roberto X X X
Half-Wall (RW1-1) JVD Roberto X X X
Grade Separated Median Barrier Wall 14 WB N Blount Sanford Roberto X X X X X
Median Barrier Wall 14 WB N Blount Sanford Roberto X X X X X X X X X X
Relocate Kwall Ramp L TCP Roberto N N
Lighting
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X
Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer X X X X X
Ramp M Shoulder Lights Conti Rainer X X X X X X X X
Bridge 6 Underdeck Conduit Conti Rainer X X
ITS
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X X X X
Ramp M WWDS Conti Rainer X X X X X X X X
Ramp M Temp Bore Conti/Synergy Rainer X X X
Ramp K WWDS Conti Rainer X X X X X
Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X
Ramp M/SLR Signal Head Conti Rainer X X X
Ramp J Temp Ped Poles 2 Conti Rainer X X X
SPM
Ramp K GMS Conti Rainer X X X X X
Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X
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Sand Lake Rd & Ramps
Sand Lake Contra-Flow WB Dennis Jamey N N N N-C
Sand Lake Contra-Flow EB Dennis Jamey N N N N-C
Ped Opening South Side X
Ramp K opening (4/27/25)
Ramp L (TCP) TCP Jamey N-C N-C N N
Ramp J (McShea) McShea Jamey N N N N-C
Ramp M1 Eyebrow opening (5/7/25)
I-4 EB
I-4 Single Lane Closures EB Dennis Jamey N N N N
I-4 Double Lane Closures EB Dennis Jamey
-4 WB
1-4 Single Lane Closures WB Dennis Jamey N N N N




